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Executive summary

EXECUTIVE SUMMARY

The Haile Gold Mine Reclamation Plan is primarily conceptual in nature at this time; it
describes the general procedures and methods for achieving the final reclamation
requirements and objectives. In addition, the Reclamation Plan serves as a basis for
calculating reclamation costs, identifying long-term post-reclamation monitoring and
maintenance requirements, and determining financial assurance. As mining activities at the
Haile Gold Mine progress, the Reclamation Plan will be continuously refined and expanded,
while adhering to the concepts outlined in this document. Detailed reclamation project
information will be provided to the South Carolina Department of Health and Environmental
Control in advance of conducting the reclamation described in this Reclamation Plan.
Appropriate financial assurance will be provided for proposed reclamation and closure
activities to ensure that funds for reclamation and closure are available.

Due to its past reclamation successes at the Haile Gold Mine Site, Haile has good experience
and understanding of the reclamation process, including what vegetation can and will grow at
the Site. During mining operations, Haile will take every opportunity to perform reclamation
concurrent with operations. Concurrent reclamation will be performed on disturbed areas
once all planned mining activities in the area are completed and no future mining activity is
expected. Final reclamation will be completed as soon as practicable after mining activities
cease at the facility. Haile will also conduct post reclamation and closure monitoring and
maintenance.



Introduction

1 INTRODUCTION

1.1  Purpose and Objectives

The Haile Gold Mine Reclamation Plan (Reclamation Plan) has been developed to meet the
requirements of Section 48-20-90 of the South Carolina Mining Act. The Reclamation Plan is
designed to describe methods used to reclaim land disturbed by mining, ore processing
operations, and associated activities to a stabilized condition that will provide for the long-
term protection of land and water resources, minimize the adverse impacts of mining, and
support the intended post-mining land use. The Reclamation Plan meets all applicable
regulatory requirements. This version of the Reclamation Plan provides an update to the
previous reclamation plan (SWS, Reclamation Plan, December 2010).

1.2 Project Description

Gold was discovered in the area in the late 1820s. Figure 1 presents the general location of
the Haile Site, approximately three miles northeast of the Town of Kershaw in Lancaster
County, South Carolina. Open pit and underground mining operations continued sporadically
until the early 1990s. Approximately 360,000 ounces of gold were mined and processed
during this time period. In 1992, Amax Gold Inc. and the Piedmont Mining Company formed
Haile Mining Company. Due to the economic conditions at the time, Amax Gold Inc. did not
proceed with mining operations. Kinross Gold Corporation acquired the Site in 1998 and was
conducting reclamation activities when Romarco Minerals, Inc. (Romarco) acquired the
property in late 2007.

Romarco, through its subsidiary Haile Gold Mine, Inc. (Haile), has conducted extensive
exploration and is currently in the process of permitting activities for reopening the mine.
The mine plan includes eight open pits, seven overburden storage areas (OSA), one tailing
storage facility (TSF), four growth media storage areas, a Mill and processing facility, and
other ancillary facilities to support mining and processing activities. Many of the proposed
mine facilities will be located at the site of historic mine pits and other previous mining
facilities.

The plan view Site map in Figure 2 presents the proposed facilities and configuration at the
end of mine life, prior to final reclamation and closure activities. Figures 3 and 4 show post-
reclamation and closure at the Site.

Haile Gold Mine Reclamation Plan
1
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Introduction

1.3 Physical Setting

The Haile Site is located at 34° 34’ 46’ N latitude and 80° 32’ 37°> W longitude. The mine
permit area encompasses approximately 4,552 acres. Within this area, approximately 2,612
acres will be disturbed under the mine plan.

The Project area is characterized by gentle topography and rolling hills, dense networks of
stream drainages, and red-brown saprolite soils. Soil data for the areas that may be used as
sources for the growth media material shows the majority of the growth media material in this
area is composed of Blanton Sand. See Appendix A (AMEC, Soil Erosion Modeling Report
(Aug. 2013)).

The Site topography is the result of dissection by two northeast to southwest-flowing streams,
Haile Gold Mine Creek (HGMC) and Camp Branch Creek and by their generally southeast
and northwest-flowing tributaries. The Haile Site is located primarily within the Southeastern
Plains (Level I1l)-Sandhills (Level V) ecoregion with the southern portions of the Site
located within the Piedmont (Level 1l1)-Carolina Slate Belt (Level 1V) ecoregion (Grifith et
al. 2008). The Haile Site is located within the Lynches subbasin watershed - Hydrologic Unit
Code (HUC) 03040202.

HGMC is the principal stream at the Site. The HGMC drainage basin is approximately 3,000
acres (about 4.65 square miles) and is comprised of small drainage areas that divide the Site.
Camp Branch Creek is the second main stream through the proposed mine. It has a drainage
basin of approximately 2,700 acres (about 4.17 square miles) and includes numerous small
tributaries. HGMC basin drains into the southeast-flowing Little Lynches River
approximately one mile southwest of the Site and two miles downstream from the confluence
of Camp Branch Creek and Little Lynches River. The Little Lynches River, in turn, drains
into the Lynches River. A portion of the property is developed (with reclaimed/revegetated
mine features) and is wooded with both natural and logged pine and hardwood forests. The
elevation of the Site ranges from 350 feet above mean sea level (ft amsl) to 550 ft amsl.

Haile Gold Mine Reclamation Plan
6



Reclamation requirements

2 RECLAMATION REQUIREMENTS

2.1 Site-Wide Reclamation Plan

The Haile Gold Mine Reclamation Plan describes the reclamation of disturbed land from
mining and ore processing operations to a stabilized condition that will provide for the long-
term protection of land and water resources for post-mining land uses. Additional goals
include:

» Reducing the environmental impacts of mining;
« Utilizing concurrent reclamation where appropriate throughout the mining process;

* Minimizing the need for long-term active water management requirements through the
conversion to and use of passive treatment technology at the Tailing Storage Facility
(TSF) and Johnny’s Potentially Acid Generating (PAG) Overburden Storage Area
(OSA);

» Abating the generation of Acid Rock Drainage (ARD) from the sulfide materials
exposed as a result of the mining operations; and,

* Meeting state and federal regulatory requirements.

Refinements to the Reclamation Plan and bond will be provided to the South Carolina
Department of Health and Environmental Control (DHEC) in accordance with SC Mining
Regulation 89-200.

During mining operations (i.e., Years 0-14 of the Mine Schedule) Haile will perform aspects
of the final reclamation activities as part of operational activities. This concurrent
reclamation is planned for stabilization and vegetation of the outboard slopes of the TSF and
all green OSAs, backfill and reclamation of certain mine pits, and grading and reseeding the
Holly and Hock TSF Borrow Areas as well as areas where previously reclaimed facilities
were removed. Final reclamation (including reclamation of the TSF, Johnny’s PAG, Mill
Site, remaining mine pits, and roads) and completion of the remaining revegetation efforts
will begin immediately upon cessation of mining and milling operations. Reclamation will be
completed as expeditiously as practicable and in compliance with SC Mining Regulations 89-
80.B: “Reclamation shall be conducted simultaneously with mining whenever feasible and in
any event shall be initiated at the earliest practicable time, but no later than within 180 days
following termination of mining on any segment of the mine and shall be completed within
two years after completion or termination of mining on any segment of the mine.”

2.1.1 Vegetation Plan

Re-establishing vegetation on impacted lands will be essential to preventing erosion, restoring
surface stability, providing site productivity, and providing wildlife forage/cover opportunities
as well as visual/aesthetic values at the Haile Gold Mine Project Site (Site) during operations
and reclamation. The vegetation procedures planned for the Haile Site are based on industry
standards, site specific experience in South Carolina, and past reclamation success. The
Revegetation Plan is found in Appendix B, including Tables 1 and 2, which provide the
proposed seed mixes.

Haile Gold Mine Reclamation Plan
7
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Generally speaking, two seed mixes are proposed to be used at Haile. One is a standard seed
mix and the second is a wetland seed mix. Haile is not currently proposing any other
plantings. All seed shall be certified noxious weed-free. The standard seed mix was chosen
based on species characteristics, varied soil conditions at Site, and the planned land use and
maintenance of the area. An annual grass is used in the mix and the specific annual seeds
used will change dependent on the time of year the planting is made. The primary goal of
revegetation is soil stabilization while a secondary goal is to provide a habitat for wildlife and
the natural succession of vegetation. The wetland seed mix will be used where wetlands and
riparian areas are part of the reclamation, and will result in a community of palustrine
emergent wetland vegetation that will likely transition into the more typical characteristic
forested wetland community through natural successional processes.

Based on previous experience at the mine Site, Haile believes that the majority of the
disturbed surfaces will be suitable to sustain vegetation without the need to supplement the
soil. This assumption will be verified with test plots and vegetative studies during operations.
Nonetheless, sufficient growth media will be stockpiled during mine development to fully
reclaim the Site in accordance with SC Mining Regulation 89-140. Where Haile, in
conjunction with the State, determines that growth media is needed to establish vegetation,
material will be withdrawn from these storage areas and used during reclamation activities.

Seeds of some vegetation may survive and be available for regeneration from the stored
growth media. Haile’s current experience with reclamation at the Site demonstrates that
native vegetation will emerge at reclamation sites, wind-borne or from seed stock in the soils.

During the mine operating period, Haile will consult with the South Carolina Department of
Natural Resources (SCDNR) and DHEC, establish vegetation test plots and perform other
studies to establish, confirm and refine appropriate vegetation species and seeding rates,
determine the need for soil amendments, and overall vegetation procedures to ensure
sustainable vegetation post-closure for the intended land use.

Opportunities for concurrent reclamation are expected to arise within the first three years of
mining activities. Therefore, vegetation studies will begin as soon as practicable following
commencement of mining activities.  Previous revegetation success and concurrent
reclamation activities will be used to refine revegetation techniques throughout the mine life.

2.1.2 Proposed Facilities

The proposed facilities at the Haile Gold Mine that are addressed in this reclamation plan
include:

» Backfilled Mine Pits

* Pit Lakes

* Green OSAs

* Johnny’s PAG

« TSF

» Mill Site and associated infrastructure

Haile Gold Mine Reclamation Plan
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 Site surface water management facilities
* Roads, on-site power lines, and other ancillary facilities

A plan view Site map is presented in Figure 2 with the proposed facilities and presents the
proposed Site configuration at the end of mine life, prior to final reclamation and closure
activities. A detailed discussion of each facility and the proposed reclamation activities for
each facility is presented in Sections 2.3 through 2.11, below.

2.1.3 Post-Mining Land Use

Consistent with the individual locations that will be reclaimed, and as described in Sections
2.3 to 2.11, the goal of Haile’s Reclamation Plan is to return the disturbed areas to a stable
condition that can support a productive post-mining land use. After reclamation, assuming
such uses are consistent with local zoning laws, the majority of the Site will be suitable for
other uses (i.e., industrial, commercial, residential, and agriculture & forestry), restored to a
natural condition (i.e., vegetated and with re-established wetlands and streams), or reclaimed
as pit lakes. Future activities at the TSF and Johnny’s PAG will be limited, consistent with
post-closure restrictions. See Figure 5, below.

Haile Gold Mine Reclamation Plan
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2.2 Material Handling Requirements

Haile has prepared an Overburden Management Plan (OMP), Baseline Geochemistry Report
(Schafer, 2010a), and Addendums to the Baseline Geochemistry Report (Schafer, 2010b)
(Schafer 2012) (Schafer 2013a). These documents address the identified significant
differences in the acid generating potential and metal leaching risk of different rock units at
the Haile Site. Overburden materials were further subdivided into the material classes defined
in Table 1. The OMP presents a plan for classifying overburden based upon its acid
generating potential, and was used as a guideline for developing operational procedures and
reclamation methods to identify, manage, and mitigate the geochemical risk of adversely
impacting surface and groundwater resources.

Haile Gold Mine Reclamation Plan
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Table 1 Overburden Classification at Haile
Operational Testing Proposed
Criterion Abundance Characteristics Management
Red PAG - strongly acid generating overburden
Laminated Unit, About 38 % of When oxidized, contact | Stored in
Sulfide S > 1% and Laminated Unit water will have low pH | geomembrane

NNP < -31 (or NAG
pH <2.5)

(< 3.0) and very high
metals, sulfate and
acidity (>5,000 mg/L)

encapsulated PAG
cell, placed in lifts,
compacted and
Saprolite-lined
outside perimeter to
reduce oxygen

Yellow PAG - moderately acid generating

overburden

Sulfide S between 0.2
and 1.0% and NNP
between -31 and O (or
NAG pH between 2.5
and 4.5)

About 22 % of
Laminated Unit,
6% of
Metavolcanic
unit, and 5%
Saprolite

If allowed to oxidize,
contact water will have
low pH (3.0 to 4.0) and
low to moderate metals
(mostly Fe & Al)

Managed as Red
PAG early in mine
life before
completing first pit,
then placed in lifts
with lime (as needed)
as subaqueous pit
backfill

Green Overburden - n

ot acid generating

Less than 0.2 %
sulfide Sor NNP >0
(or NAG pH > 4.5)

About 40 %
Laminated Unit,
94 %
Metavolcanics,

Contact water may have
moderately acidic to
alkaline pH (4.0 to 8.0),
sulfate low (<1,000

Placed in unlined
OSAs. Runoff will
not require treatment
assuming it meets

95% Saprolite mg/L) metals non- stormwater
and all Coastal detectable. requirements as
Plain Sand expected
Possible Subdivisions of Green Overburden Unit
Inert Rock Most pH generally near- Placed in unlined
Overburden metavolcanic neutral, and metals not | areas or used for
rock detectable. embankment
construction. Plant
growth media if
suitable soil
properties
Saprolite Top 100 feet or Material is high in clay | Placed in unlined

more of deposit

and will have
moderately low pH due
to extensive weathering

areas, used for
embankment
construction, possible
plant growth media

Acid neutralizing Rock
(NAG pH > 8.0),

Around 15 % of
Laminated Unit
and

Material will remain
alkaline and will
neutralize acidity.

Possible co-disposal
strategy to ameliorate
Acid Drainage risk of

Haile Gold Mine Reclamation Plan
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Metavolcanics Some Laminated Unit other materials
samples, NNP samples may contain
usually +25 to appreciable sulfides and
+150 kg/t may release sulfate,
zinc, other base-soluble
metals

S Sulfur
NAG Net Acid Generating
NNP Net Neutralization Potential

2.3 Backfilled Mine Pits

The identified reserve at the Haile Gold Mine Site will be extracted from eight mine pits: Mill
Zone, Snake, Haile, Red Hill, Ledbetter, Chase, Champion and Small. The final excavation
of Mill Zone, Haile, and Red Hill will form the South Pit complex, while Snake and Ledbetter
will intersect to form the Ledbetter-Snake Pit complex. The three remaining pits, Chase,
Champion and Small will remain as separate pits.

Mill Zone, Haile, Red Hill, and Chase Pits will be completely backfilled with overburden, and
the Snake Pit will be partially backfilled with overburden and reclaimed to facilitate post
mining land uses. A typical detail of the pit backfill is shown in Detail 1 and Detail 2 on
Figure 6. Because this backfilling is done during active mining, it is considered the start of
concurrent reclamation for those facilities.

A reclamation approach for each pit has been designed to best suit the location, geometry, and
timing of mining within the scope of the current mine plan and reclamation concepts. A
description of the reclamation approach for each backfilled mine pit is presented below.

2.3.1 Mill Zone Pit

Mill Zone Pit is the first pit to be mined and forms the western lobe of the South Pit complex.
Mining in Mill Zone Pit begins during Pre-Production and extends until the end of Year 2.
The entire South Pit complex, which includes the Mill Zone Pit, will be reclaimed as a pit
backfill, as discussed in Section 2.3.4. The bottom elevation of the Mill Zone Pit will be
approximately 40 ft amsl.

2.3.2 Haile Pit

The Haile Pit forms the center, largest lobe of the South Pit complex. Mining in the Haile Pit
begins during Year 3 and extends until the end of Year 7. The entire South Pit complex will
be reclaimed as a pit backfill, as discussed in Section 2.3.4. The bottom elevation of the Haile
Pit at the completion of mining will be approximately 60 ft amsl.

2.3.3 Red Hill Pit

The Red Hill Pit forms the eastern lobe of the South pit complex. Mining in the Red Hill Pit
begins during Year 4 and extends until the end of Year 7. The entire South pit complex will
be reclaimed as a pit backfill, as discussed in Section 2.3.4. The bottom elevation of the Red
Hill Pit following completion of mining will be approximately 140 ft amsl.

Haile Gold Mine Reclamation Plan
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2.3.4  South Pit Complex Backfill Activities

The South Pit complex will be completely backfilled with either yellow or green overburden
material to the inundation level during operations.*

Placement of overburden in the South Pit complex will generally progress from west to east as
the pits are exhausted. As described in the OMP (Schafer, 2010), as yellow overburden
material is placed in the pit backfill, the overburden will be amended with lime at a rate of 2
Ibs per ton of overburden. This rate is based on current studies of the expected backfill
material geochemistry conducted to date and may be adjusted during operations based on on-
going sampling and testing of overburden material during mining operations. Lime
amendment will assist in neutralizing acid rock drainage that forms within the pit backfill
material until depressurization activities cease, and the water level in the pit backfill has risen
so as to fully inundate the yellow overburden. Yellow overburden will be placed in the South
Pit complex using lift heights no greater than 50 feet. The final lift of Yellow overburden will
stop a minimum of 5 feet below the anticipated inundation level (based on historic levels and
groundwater modeling). Above the final lift of yellow overburden and below the anticipated
inundation level, a minimum of 5 feet of saprolite will be placed to reduce oxygen entry into
the backfill. Once water levels in the pit backfill have recovered to the inundation level, the
yellow overburden will be permanently submerged, limiting the oxygen available and thereby
reducing the potential to generate acid rock drainage. After placement of the upper saprolite
lift, the South Pit complex will be backfilled above the inundation level with green
overburden (or other inert material) up to an elevation that approximates original topography.

Backfilling the Mill Zone Pit will begin immediately after the Mill Zone Pit ore is exhausted
(end of Year 2). Complete backfill of this pit cannot be completed until the western portion
of the Haile Pit ore is mined (Year 7). Approximately 47 acres of pit backfill area will require
contouring and revegetation during reclamation activities.

Backfilling the Haile Pit will begin immediately after the western portion of the Haile Pit is
exhausted (end of Year 7). Due to the advantageous geometry and size of the Haile Pit,
backfilling is expected to be completed within one year of cessation of mining.
Approximately 40 acres of pit backfill will require contouring and revegetation during
reclamation activities.

Backfilling the Red Hill Pit will begin immediately after the Red Hill Pit ore has been mined
(end of Year 7). Areas of Red Hill Pit will be reserved to allow placement of yellow
overburden backfill into Year 12. Approximately 36 acres of pit backfill will require
recontouring and revegetation during reclamation activity.

South Pit Complex Reclamation Activities

Final reclamation of the South Pit complex location will entail reconstructing the North Fork
Creek stream channel, see Section 2.6.2, sloping and contouring of the pit backfill as each
portion of the backfill is completed, and revegetation. The top of the backfill will be regraded

! Anticipated inundation elevations are based on current groundwater conditions and model predictions.
However, these elevations may change due to refinements to the groundwater model during operations.
Reclamation and closure plans will be updated accordingly.

Haile Gold Mine Reclamation Plan
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to minimize impoundment of storm waters and flow concentration. Occasional large boulders
that are uncovered during re-grading may be left on the surface to provide topographic
diversity, microhabitats for wildlife and vegetation, and to break the linear appearance of the
final slope.

The backfilled surface will be seeded using an approved seed mix and appropriate seeding
methods. See Section 2.1.1, Vegetation Plan. A typical detail of the pit backfill is shown in
Detail 1 of Figure 6.

2.3.5 Snake Pit Partial Backfilling

The Snake Pit forms the eastern lobe of the Ledbetter-Snake Pit complex. Mining in the
Snake Pit begins during Year 1 and extends until the end of Year 4. Snake Pit will be
reclaimed as a partial pit backfill and partially as a part of the Ledbetter Pit Lake. See Section
2.4.1, Ledbetter Pit Lake.

Snake Pit backfill will be in direct contact with the Ledbetter Pit Lake, as discussed in Section
2.4.1. The bottom elevation of the Snake Pit will be approximately 80 ft below msl.

Snake Pit Backfill Activities

The eastern portion of Snake Pit will be partially backfilled with green overburden to the
inundation level during operations. See Figure 6, Detail 2. Only the eastern portions of the
pit can be backfilled in order to ensure the safety of mining activities at the bottom of the
adjacent Ledbetter Pit. Backfilling activities will begin immediately after ore in the Snake Pit
is exhausted (Year 4) and backfill activities will be completed in Year 5. The green
overburden backfill in the Snake Pit will be constructed and left at the angle of repose, which
is approximately 1.5H:1V. The pit backfill will be constructed with lift heights no greater
than 50 feet. Any exterior slopes will be constructed with an overall slope of 3H:1V or flatter
through the use of benches and angle of repose inter-bench slopes.

Additional green overburden backfill will be placed above the inundation level. Placement of
the green overburden will be constructed at an overall slope of 3H:1V or flatter through the
use of benches and angle of repose inter-bench slopes. During or immediately following
operations, equipment will push the angle of repose benches down to flatten the inter-bench
slopes to 2.5H:1V or flatter.

Final reclamation of the Snake Pit backfill will entail contouring of the green backfill. The
top of the backfill will be regraded to minimize impoundment of storm waters and
concentration of stormwater flow. Occasional large boulders that are uncovered during
regrading may be left on the surface to provide topographic diversity, microhabitats for
wildlife and vegetation, and to break the linear appearance of the final slope.

The surface of the Snake Pit partial backfill will be seeded using an approved seed mix and
appropriate seeding methods. See Section 2.1.1, Vegetation Plan. Approximately 36 acres of
pit backfill will be revegetated. The Snake Pit partial backfill is shown on Figure 3. A typical
section of the Snake Pit partial backfill is shown in Detail 2 of Figure 6.

Haile Gold Mine Reclamation Plan
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2.3.6 Chase Pit

The Chase Pit is an isolated pit located north of Haile Pit. Mining in the Chase Pit occurs
during Years 7 through 10. The Chase Pit will be completely backfilled during operations.
The bottom pit elevation in the Chase Pit is approximately 240 ft amsl.

Chase Pit Backfill Activities

Chase Pit will be completely backfilled during operations with yellow or green overburden
material to an elevation five feet below the groundwater inundation level. As described in the
OMP (Schafer, 2010), as yellow overburden material is placed in the pit backfill, the
overburden will be amended with lime at a rate of 2 Ibs per ton of overburden. This rate is
based on current studies of the expected backfill material geochemistry conducted to date and
may be adjusted during operations based on on-going sampling and testing of overburden
material during mining operations. Lime amendment will assist in neutralizing acid rock
drainage that forms within the pit backfill material until depressurization activities cease, and
the water level in the pit backfill has risen so as to fully inundate the yellow overburden.
Yellow overburden will be placed in the Chase Pit using lift heights no greater than 50 feet.
The final lift of Yellow overburden will stop a minimum of 5 feet below the anticipated
inundation level (based on historic levels and groundwater modeling). Above the final lift of
yellow overburden and below the anticipated inundation level, a minimum of 5 feet of
saprolite will be placed to reduce oxygen entry into the backfill. Once water levels in the pit
backfill have recovered to the inundation level, the yellow overburden will be permanently
submerged, limiting the oxygen available and thereby reducing the potential to generate acid
rock drainage.

Backfilling the Chase Pit will begin immediately after the ore in the pit is exhausted (end of
Year 10) and is expected to be completed by the end of Year 12. After placement of the
upper saprolite lift, the Chase Pit will be backfilled above the inundation level with additional
green overburden up to an elevation that approximates original topography. Approximately
23 acres of pit backfill will be reshaped and revegetated during reclamation activities.

Reclamation Activities

Final reclamation of the Chase Pit backfill will entail sloping and contouring of the pit
backfill after backfilling is completed. The top of the backfill will be regraded to minimize
impoundment of storm waters and flow concentration. Occasional large boulders that are
uncovered during regrading may be left on the surface to provide topographic diversity,
microhabitats for wildlife and vegetation, and to break the linear appearance of the final slope.

The backfilled surface will be seeded using an approved seed mix and appropriate seeding
methods. See Section 2.1.1, Vegetation Plan. A typical detail of the pit backfill is shown in
Detail 1 of Figure 6.

2.4 Pit Lakes

Ledbetter, Champion and Small Pits will not be backfilled during operations and will be
reclaimed as pit Lakes. As noted above, the portion of Snake Pit that is not backfilled will
also be reclaimed as a lake which would become part of the Ledbetter Pit Lake. A safety
berm will be constructed around any portions (assumed to be 10%) of the Pit Lakes that did

Haile Gold Mine Reclamation Plan
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not have these during operations (it is assumed that the pits during operations will be required
to have a berm around them except for the ramp that leads into the pits); fences will be added
during reclamation. Appropriate signage will be placed at regular intervals on the berm
warning of the hazards of the pit highwall and pit lake.

Pit lake water quality studies have been performed based on pre-mining information (Schafer,
2011) (Arcadis, 2012). They indicate that water quality in the Pit Lakes will meet water
quality standards. With lime addition, all pit lakes can be maintained consistent with
background pH levels. Ledbetter Pit Lake is predicted to require lime addition for 13 years
and Champion for 17 years after filling commences. A long-term annual lime requirement
will be required at the Small Pit Lake after filling commences. However, once groundwater
modeling has been completed, these estimates may be revised.

During operations, as additional information is acquired related to acid generating
characteristics of the pit walls and refined groundwater modeling, an additional pit lake study
will be performed to refine the predictions of the quantity and water quality of the expected
Pit Lakes.

2.4.1 Ledbetter Pit

The Ledbetter Pit forms the western lobe of the Ledbetter-Snake Pit complex. The pit will be
developed beginning in Year 4 and is expected to be exhausted in Year 12. At the end of
mining, the Ledbetter Pit will have a bottom elevation of approximately 380 feet below msl.

The intersection of Haile Gold Mine Creek and the local groundwater regime indicate that a
stable pit lake will form and will limit the generation of acidic drainage from the pit highwalls
that are inundated. The estimated oxidation contact within the Ledbetter Pit, which is
believed to be the upper extent of acid generating materials, is largely located below the
inundation level.

Reclamation Activities

The Ledbetter Pit Lake will collect water from groundwater, direct precipitation, runoff from
highwalls, and some surface water diverted from upper Haile Gold Mine Creek. See Section
2.11.7 for a discussion of the Haile Gold Mine Creek Detention and Diversion Structure,
which will divert the water. Ledbetter Pit Lake will be filled approximately 20 years after
groundwater depressurization pumping ceases at the mine. The inundation level in the Snake
Pit will coincide with the Ledbetter Pit Lake level to form a lake of approximately 115 acres
in size. A discussion of the Snake Pit partial backfill and reclamation activities associated
with the Ledbetter-Snake Pit complex can be found in Section 2.3.5.

The original topography in the vicinity of the Ledbetter Pit will not allow the entire extents of
the pit wall to be inundated. A small portion of pit highwall is expected to remain exposed
above the final pit lake. The oxidation contact zone in the Ledbetter Pit is shown in Figure 7.

Haile Gold Mine Reclamation Plan
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Upon the filling of Ledbetter Pit Lake, the low head dam (which will either be a modification
to, or in replace of, the Haile Gold Mine Creek Detention and Diversion structure, discussed
below in Section 2.11.7) is expected to be removed and all streamflows in Haile Gold Mine
Creek will flow into Ledbetter Pit Lake with flows exiting the pit lake through an engineered
outlet structure into the re-established downstream channel. The engineered outlet structure
will be designed in cooperation with DHEC prior to the Pit Lake being filled. The plan is to
allow the upper Haile Gold Mine Creek to flow through the Ledbetter Pit Lake, out of
Ledbetter Pit Lake through an engineered outlet structure, into re-established stream channels
constructed over the backfilled pits, into the Lower Haile Gold Mine Creek, and into the Little
Lynches River. The estimated extent of the Ledbetter Pit Lake is shown in Figure 3.

During pit filling and until stability has been achieved, the pit lake water quality in Ledbetter
Pit will be monitored and managed to ensure water quality meets applicable requirements.
Lime will be added, as necessary, to maintain the Pit Lake similar to background pH levels.
Haile currently estimates that a total of 15,969 tons of lime will be added over the course of
13 years.

2.4.2 Champion Pit

The Champion Pit will be located to the northwest of the Small Pit. Excavation of this pit
will begin in Year 9, with the cessation of mining expected to occur in Year 11. At the end of
mining, the Champion Pit bottom elevation will be approximately 260 ft amsl.

Reclamation Activities

The Champion Pit Lake will collect water from groundwater, direct precipitation, and runoff
from highwalls, but not from surface water diversion. The Pit Lake will approach its
equilibrium water level in approximately 20 years and, upon filling, will outflow into
groundwater only. Groundwater from the Champion Pit Lake will flow towards the Little
Lynches River. The Champion Pit Lake level will form a lake of approximately 17 acres in
size.

The original topography in the vicinity of the Champion Pit will not allow the entire extent of
the pit wall to be inundated. A small portion of pit highwall is expected to remain exposed
above the final pit lake.

The pit lake water quality in Champion Pit will be monitored and managed to ensure water
quality meets applicable requirements. Lime will be added initially, as necessary, to maintain
the Pit Lake consistent with background pH levels. Haile currently estimates that a total of
4,545 tons of lime will be added over the course of 17 years after the pit lake begins filling.
The extent of the Champion Pit and the estimated pit lake extent are shown on Figure 3.

2.4.3 Small Pit

The Small Pit will be located west of the Mill Zone Pit. Excavation of this pit will begin in
Year 11 and is expected to be the last active pit at the mine, with the cessation of mining
expected to occur in Year 12. At the end of mining, Small Pit will be a pit lake with a bottom
elevation of approximately 380 ft amsl and a rim elevation of approximately 470 ft. amsl.

Haile Gold Mine Reclamation Plan
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Reclamation Activities

The Small Pit Lake will collect water from groundwater, direct precipitation, and runoff from
highwalls, but not from surface water diversion. The Pit Lake will approach its equilibrium
water level in approximately 20 years and, upon filling, will outflow into groundwater only.
Groundwater from the Small Pit Lake will flow towards the Little Lynches River. The Small
Pit Lake level will form a lake of approximately 5 acres in size.

The original topography in the vicinity of the Small Pit will not allow the entire extent of the
pit wall to be inundated. A small portion of pit highwall is expected to remain exposed above
the final pit lake.

The pit lake water quality in Small Pit will be monitored and managed to ensure water quality
meets applicable requirements. Lime will be added, as necessary, to maintain the Pit Lake
consistent with background pH levels. Haile currently estimates that a total of 900 tons of
lime will be added over the course of 50 years. The extent of the Small Pit and the estimated
pit lake extent are shown on Figure 3.

2.5 Overburden Storage Areas

Upon cessation of mining at the Haile Gold Mine Site, the OSAs will contain approximately
154 million tons of overburden materials and 4.9 million tons of low grade ore (at Johnny’s
PAG) (IMC 2010). Figure 2 illustrates the location of Johnny’s PAG and the 601, Ramona,
Hilltop, Hayworth, Robert, and James OSAs. All red overburden material will be placed in
Johnny’s PAG. Yellow overburden will also be placed in Johnny’s PAG when pit backfill
capacity is not available (i.e., early in the mine plan before the completion of the Mill Zone
Pit). All other OSAs will receive only material characterized as green overburden. Based on
the current mining schedule, OSA development is scheduled as shown in the Table 2. Final
reclamation of the individual OSAs can begin as soon as active placement of overburden on
each individual facility ceases. Haile will also concurrently reclaim inactive portions (areas
that have met their target capacity) of the OSAs that will not be subject to future disturbance
and can do so without adversely impacting mining operations or operator safety. All of the
green OSAs are anticipated to be reclaimed and closed prior to the end of mining and milling
operations in Year 14 of the Mine Schedule.

Haile Gold Mine Reclamation Plan
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Table 2 OSA Development
OSA Material Year Begin Final Year of Final
Classification Construction of Placing Disturbance
Facility Overburden Footprint

Johnny’s PAG Red/Yellow 0* 12 159
601 Green 0 6 0**
Ramona Green 0 7 150
Robert Green 1 2 81
James Green 2 3 66
Hayworth Green 3 5 86
Hilltop Green 3 4 63

* Represents the Pre-Production period.

** All the material in the 601 OSA will be removed for construction of the TSF during
operations thus the final footprint will be 0 acres. However prior to removal of the material
the footprint will be 42 acres, which will require reclamation.

A general approach for reclamation of the overburden facilities is described below.
Additional details related to the individual OSAs are presented in the following sections.

» Concurrent regrading of OSA slopes from benched angle of repose slopes at overall
3H:1V to inter-bench 2.5H:1V slopes, followed by installation of storm water controls
and revegetated, as can be performed without impacting operations. Approximately
50 percent of an overburden area can be concurrently reclaimed in this manner while
active operational placement occurs on other portions of the overburden area.

« All OSAs will be revegetated using an approved seed mix and appropriate seeding
methods.

« Construction of storm water conveyance channels to direct storm water off the
regraded OSA face.

» Final reclamation of the OSAs will minimize impoundment of storm water. The top
of the OSA will be sloped towards a number of armored storm water conveyance
channels constructed on each OSA to move stormwater off of the OSA while
minimizing erosion.

» The reclaimed green OSAs will have steep slopes and will have potential future land
use of recreation/hunting.

* Construction of a low permeability closure cover on Johnny’s PAG.
* Placement of growth media on the top surface of Johnny’s PAG.

* Future land use of Johnny’s PAG will consistent of limited recreation, with
monitoring.

2.5.1 Johnny’s PAG Overburden Storage Area

Johnny’s PAG OSA (referred to as Johnny’s PAG) is located northwest of the Ledbetter Pit.
Johnny’s PAG will contain all the red overburden and any yellow overburden material that is
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not placed in the pit backfills (see Section 2.3). Additionally, material from prior mining
operations, including spent ore from the existing Chase and South Heap Leach Pads and
existing passive cell material will be placed in Johnny’s PAG. Material from existing
overburden facilities and backfill material from previously backfilled pits that are within the
proposed pit footprints will be placed in Johnny’s PAG, unless the material is suitable for
placement in the “green” OSAs. (These existing facilities include overburden areas 188, and
Snake Dump; and backfilled pits Gault, Haile, Red Hill, Chase, Blauvelt/Bequelin, Snake and
Champion). In addition, Johnny’s PAG will be used to temporarily store low grade ore (see
Section 2.11.6). The low grade ore will be stockpiled closest to the Mill with the remaining
area on Johnny’s PAG sized to accommodate PAG overburden storage.

Johnny’s PAG will be constructed with an 80-mil thick, HDPE geomembrane liner underlain
with low permeability soils in order to contain and route seepage and runoff waters to two
HDPE-lined collection ponds (the 465 and 469 Collection Ponds) for water treatment. See
Figure 8 for a cross section of Johnny’s PAG underdrain collection system. The HDPE liner
would be overlaid with two (2) feet of sand, to protect the liner during operations and removal
of the low grade ore stockpile for processing at the Mill. Collection channels are built within
the HDPE-lined facility and surround Johnny’s PAG to divert untreated surface runoff and
seepage from the PAG to HDPE-lined collection ponds that have been sized to capture the
100-year 24-hour precipitation event. Groundwater would be routed under Johnny’s PAG to
avoid contact via collection pipes that would be installed below the low- permeability soil
liner to route groundwater from beneath the facility (see Figure 8 below). The ultimate
footprint of Johnny’s PAG would be approximately 159 acres and built to a maximum toe—to-
crest height of approximately 250 feet.

Haile Gold Mine Reclamation Plan
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Red PAG will be placed in lifts not more than 50 feet in height. The outside perimeter of each
bench will contain a minimum 20 foot wedge of saprolite. Also, the top of each bench will be
compacted. These measures will help minimize oxygen and meteoric water entry/infiltration
into the pile.

Final Grading

During placement of material on Johnny’s PAG the overall slope will be constructed at
3H:1V or flatter through the use of benches and angle of repose inter-bench slopes. During
operations, mine equipment will push the angle of repose benches down to flatten the inter-
bench slopes to 2.5H:1V or flatter. Benches will remain to provide runoff control and limit
erosion on the slope face. Any portion — estimated to be approximately 50% — of the PAG
that can be safely accessed without impacting overburden placement will be regraded in this
manner concurrent with mining activities.

Once final reclamation has begun, any remaining regrading will be performed to achieve the
above configuration on the overburden slopes. Additionally, access ramps will be removed or
reduced, the top surface will be regraded to promote drainage and minimize erosion, and any
additional surface water controls features that are needed for post-closure will be shaped into
the overburden surface. Specifically, the benches will be graded to slope back towards the
2.5:1 slope to collect the stormwater in the drainage terrace channel, which directs the flow
towards the armored downslope channel off of the PAG. See Figure 3 insert area. Regrading
will ensure that the saprolite cover placed over the top and sides of the facility remains intact.
During final grading, large boulders that are uncovered during sloping will be buried or
removed to ensure a smooth surface for liner placement.

Geomembrane Foundation Preparation

The top surface of the regraded PAG will be covered with a minimum five (5) feet of saprolite
cover. This top cover along with the 20 foot wedge of saprolite cover on the perimeter slopes
and benches will function as the foundation for the geomembrane liner. The geomembrane
foundation will be prepared and smooth rolled to provide an even surface for the
geomembrane placement. The saprolite cover will be inspected prior to placement of the liner
to remove or bury sharp rock protrusion that may damage the liner.

Geomembrane Cover

The entire surface of Johnny’s PAG will be covered with a double textured HDPE
geomembrane to limit the infiltration of water and restrict oxygen movement. The
geomembrane will be anchored as necessary to provide suitable stability on the OSA slopes
and will be sealed to the geomembrane liner exposed at the base of the PAG. Approximately
7.4 million square feet of liner will be required to cover Johnny’s PAG.

Haile Gold Mine Reclamation Plan
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Growth Media and Vegetation

The geomembrane will be covered with a minimum of two (2) feet of growth media to protect
the geomembrane from damage, UV radiation, freezing, and to provide a soil layer for
establishing vegetation. Material from growth media storage areas will be placed on the liner
using low ground pressure equipment to avoid damage to the geomembrane. The final
surface will be vegetated with an approved seed mix and established seeding methods. See
Section 2.1.1, Vegetation Plan. Haile will minimize and control woody growth on Johnny’s
PAG via chemical application (i.e., spot spraying) and/or mechanical (i.e., bush hogging)
every two to five years, or as otherwise required by DHEC.

For a cross-section of Johnny’s PAG after reclamation, see Figure 9.Approximately 545,307
cubic yards (CY) of growth media will be required to cover Johnny’s PAG and 169 acres will
require revegetation. Detail of the Johnny’s PAG closure cover is shown in Figure 9, and on
Details 5 and 6 of Figure 6.
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Surface Water Controls

During final grading, the surface will be graded to convey runoff from the top and benches
towards armored channels located at multiple locations on the PAG. The grading will allow
the geomembrane to be placed on the foundation while the full thickness of growth media can
be maintained under riprap and filter zone of the channels so that runoff from the PAG can
freely enter the channel. Approximately 5,220 feet of armored channel and energy dissipaters
will be required to convey surface water flows from the PAG. A typical bench and channel
configuration is shown on Figure 3. A typical detail of a PAG/OSA downchute channel is
shown in Detail 4 of Figure 6.

Post-closure Water Treatment/ Passive Treatment Cell

After the geomembrane cover is installed in Year 15 of the Mine Schedule and infiltration
into the PAG is cut off, seepage from Johnny’s PAG is anticipated to report to the HDPE-
lined 465 and 469 Collection Ponds at a low flow rate and be of poor quality for an extended
duration. However, the quantity of seepage is expected to decrease quickly once the HDPE
cover is installed and additional precipitation is prevented from infiltrating the PAG material.
Haile anticipates that the long term treatment of this reduced flow will be performed using a
passive treatment facility, and that Johnny’s PAG will transition to a passive treatment system
in Year 20 of the Mine Schedule. Unless and until the flow is capable of being treated by
passive technology, Haile will use the on-Site Contact Water Treatment Plant (CWTP) to treat
and discharge the seepage from Johnny’s PAG.

Construction and operation of the proposed passive wastewater treatment facility is regulated
by the DHEC. In accordance with SC Regulations 61-67 (Standards for Wastewater Facility
Construction), a permit is required prior to commencement of construction of treatment
facilities. This permit application must include the engineering design and demonstrate the
capability of the system to meet the effluent limitations for the Land Application Permit.
Upon completion of construction, and after a final inspection by DHEC, a permit to operate
must be issued prior to commencing the passive treatment operation.

Haile expects that these passive treatment systems, constructed within the HDPE-lined 465
and 469 Collection Ponds, will treat the seepage using an anaerobic (no-oxygen) treatment
cell filled with organic media containing beneficial bacteria followed by an aerobic (with
oxygen) polishing treatment cell and discharge to Haile Gold Mine Creek. See Figure 3. The
465 and 469 Collection Ponds currently proposed for Johnny’s PAG will each be of sufficient
size to contain a passive treatment system capable of addressing the effluent from their
portion of the PAG.

Passive systems use gravity to move the water. Due to the passive (no pumping) nature of the
system, the maintenance is expected to be minimal. The media in the cells may require
replacement every 20 years or so, depending on the functionality of the cells.

2.5.2 Green OSAs

There are six OSAs proposed for the Haile Gold Mine that will contain only green overburden
material or other inert materials produced by the mine as shown in Figure 2: Ramona,
Hayworth, Hilltop, James, Robert and 601 OSAs. Once placement on any green OSA has
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ceased, final reclamation of that facility will begin according to the schedule shown in Tables
4 and 5. However, approximately 50 percent of an overburden area can be concurrently
reclaimed while active operational placement occurs on other portions of the overburden area.
(l.e., by the time Haile has finished filling an OSA, it should already be at least 50%
reclaimed).

These green OSAs will be constructed in phases, as dictated by the generation of green
overburden material during mine operations.

Final Grading

During placement of material on the green OSAs, the overall slopes will be constructed at
3H:1V or flatter through the use of benches and angle of repose inter-bench slopes. During
operations, mine equipment will push the angle of repose benches down to flatten the inter-
bench slopes to 2.5H:1V or flatter. Benches will remain to provide surface water control to
limit erosion from the slope face. Any portion of the OSA that can be safely accessed without
impacting overburden placement will be regraded, followed by storm water control
installation, and revegetated, in this manner concurrent with mining activities.

Once final reclamation of a facility has begun, any remaining regrading will be performed to
achieve the above configuration over the remainder of the OSA slopes. Additionally, access
ramps will be removed or reduced, the top surface will be regraded to promote drainage and
minimize erosion, and any additional surface water control features that are needed for
reclamation will be shaped into the overburden surface. Specifically, the benches will be
graded to slope back towards the 2.5:1 slope to collect the stormwater in the drainage terrace
channel, which directs the flow towards the armored downslope channel off of the OSA. See
Figure 3 insert area by way of example. During final grading, occasional large boulders that
are uncovered during sloping may be left on the surface to provide topographic diversity,
microhabitats for wildlife and vegetation, and to break the linear appearance of the final slope.

Vegetation

The surface of the OSAs will be seeded using an approved seed mix and appropriate seeding
methods. See Section 2.1.1, Vegetation Plan. The approximate areas requiring vegetation are
shown in Table 3.

Surface Water Controls

Final grading will include sloping and developing the existing benches to convey runoff
towards armored channels at multiple locations on the OSAs. The grading will allow runoff
from the OSA to freely enter the channel. Estimated channel and energy dissipater lengths to
convey surface water flows from the OSA surfaces are shown in Table 3. A typical bench
and channel configuration is shown in Detail 6 of Figure 6. A typical detail of an OSA
downchute area is shown in Detail 4 of Figure 6.
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Table 3 Green OSA Quantities
Overburden Storage Area Revegetation Area (acres) | Armored Channel Length (ft)
601 42 0
Ramona 160 5500
Hayworth 91 2830
Hilltop 66 2040
James 70 2160
Robert 85 2180

2.6  Site Surface Water Management

The area in and around the Haile Gold Mine Site is characterized by a number of drainages
that are tributary to Haile Gold Mine Creek (HGMC), which ultimately flows into the Little
Lynches River. The design and location of the mine facilities has focused on minimizing the
impact to existing drainages around the Site. However, the South Pit complex, the Ledbetter
and Snake Pits, and the Haile Gold Mine Creek Detention and Diversion Structure, will
directly impact the main Haile Gold Mine Creek channel and the North Fork Creek channel
during operations. One objective of the reclamation plan is to return Haile Gold Mine Creek
and North Fork Creek to stable post-mining configurations.

2.6.1 Storm and Contact Water Controls and Routing

The majority of the facilities proposed at the Haile Gold Mine Site are located out of the
major drainages of Haile Gold Mine Creek and are generally located near the headwaters of
the small drainages tributary to Haile Gold Mine Creek. During initial construction, surface
water diversions will be constructed around these facilities to divert non-contact runoff
around the facilities and into existing drainages. These channels and or pipelines will be
constructed to convey the flows from both run-on and reclaimed facility runoff from the 100-
yr, 24-hr storm event. The channels will provide adequate storm water control during
operation and reclamation, and may remain in-place, where necessary, as a post-mining
feature.

2.6.2 Haile Gold Mine Creek and North Fork Creek

The development and active mining of the Mill Zone, Haile, Red Hill, Snake and Ledbetter
Pits will impact stretches of Haile Gold Mine Creek and North Fork Creek. Stream diversions
will commence during Pre-Production. The diversion of the North Fork Creek (“North Fork
diversion”) will be constructed to enable diversion of flow around the Mill Zone Pit and the
diversion structure will facilitate construction of the mine haul road that will cross between
the Mill Zone Pit and 601 OSA. See Figure 10 below for the general design of the North
Fork diversion inlet. Two (2) parallel 24-inch pipelines will be installed through the haul
road to collect water immediately upstream from the road. The 24-inch pipelines will be
routed around mine workings and convey this diverted water past the Mill Zone Pit.
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From Pre-Production through Year 1, the North Fork is routed east of the Mill Zone Pit in a pipe diversion, from approximately 425 feet

above mean sea level (AMSL) down to natural stream grade at approximately 400 feet AMSL. See Figures 11 and 12, below.
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The water level in Ledbetter Reservoir will be lowered commencing in Pre-Production and
finishing in Year 3. Flow from Ledbetter Reservoir into lower Haile Gold Mine Creek will be
diverted around the Mill Zone Pit area and will be managed with an appropriate diversion
control structure.

By the end of Year 1, the North Fork diversion will be moved to the west side of the Mill
Zone Pit. Flow in Haile Gold Mine Creek downstream of Ledbetter Reservoir will be
diverted into pipes or other appropriate diversion control method that will run parallel to the
North Fork diversion until discharge to Haile Gold Mine Creek.

During Year 3, Haile expects that flow of upper Haile Gold Mine Creek through Ledbetter
Reservoir will cease, and the diversion of Haile Gold Mine Creek around Snake Pit planned for
the remaining mine life will commence. The diverted flow is expected to run through pipes
that will be connected to the outlet works at the Haile Gold Mine Creek Detention and
Diversion Structure and will be routed along a wide bench (typically 50-foot, to
accommodate service trucks along with the piping) that will run along the east perimeter of
the Snake Pit. These pipes will be routed from the Snake Pit past the south side of the
former Ledbetter Reservoir, and they will run parallel to the North Fork diversion pipes
that are around the west side of the Mill Zone Pit and then flow into the natural drainage
of Haile Gold Mine Creek downstream of the active mining pits. As described in subsequent
years, the diversion piping will be moved but the ultimate point of release into natural
channels of Haile Gold Mine Creek does not change during mining. See Figures 13 and 14,
below.
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In Year 4, Haile will place the final alignment of pipe from the Haile Gold Mine Creek
Diversion and Detention Structure, see Section 2.11.7, which will run along the southern and
eastern sides of the active mining areas. The mining in the Red Hill and Haile Pits will
progress to an elevation that will enable the construction of the southern diversion bench, so
that the Haile Gold Mine Creek diversion pipes will run from approximately 435 feet AMSL
on the east end to release at approximately 400 feet AMSL at the natural stream grade. The
diversion pipes will be relocated from the route on the south side of the former Ledbetter
Reservoir and west side of the Mill Zone Pit to the new Red Hill and Haile Pit diversion bench.
The Haile Gold Mine Creek North Fork diversion pipes will remain on the west side of the
Mill Zone Pit. See Figure 15, below.
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Concurrent Reclamation Activities

As the pits in the South Pit complex are backfilled and reclamation is completed, the North
Fork Creek drainage will be re-established on the surface of the backfill. However, restoring
of the flow in the re-established stream will not be done immediately. The North Fork
diversion pipe is expected to be relocated from the Mill Zone diversion bench on the west side
of the pit adjacent to the newly re-established stream gradient. The re-established portion of
the North Fork Creek will tie into the undisturbed portion of the North Fork Creek on the
downgradient edge of the backfilled South Pit. Haile expects that the North Fork stream flow
will be maintained in the relocated diversion pipe for several years before removing the pipe
and returning flows to the re-established channel, after settling of backfilled locations and
appropriate establishment and stabilization of a stream bed. Erosion controls, such as riprap or
gabion structures will be installed to limit erosion of the main channel and vegetated
overbanks The stream channel will be constructed to convey the flow from the 100-yr, 24-hr
storm event. The re-established stream channel will be designed to function as a natural
stream, with appropriate sinuosity and the potential for adjacent wetland establishment. See
Figure 16, below.
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A portion of Haile Gold Mine Creek flow (downstream of the Ledbetter Pit) that is in the
diversion pipe on the Red Hill and Haile diversion bench will be relocated to flow in a
reconstructed stream placed over the Red Hill and Haile Pits backfilled area. This reconstructed
channel is planned to join a portion of the North Fork and then flow into Haile Gold Mine Creek.
The Haile Gold Mine Creek Detention and Diversion Structure, see Section 2.11.7, and pipes
will either be modified and remain in place above this reconstructed channel, or replaced with a
low head dam. The Haile Gold Mine Creek flow from upstream of the Ledbetter Pit will be split
between a diversion to allow some flow into Ledbetter Pit Lake and some flow through the
diversion pipes to the reconstructed stream channel. Haile will divert flow into the Ledbetter Pit
Lake only as may be authorized by the South Carolina DHEC, Bureau of Water, Surface Water
Withdrawal Permitting Section standards consistent with State standards for “safe yield” from
the creek. See Figure 17, below.

The reestablished stream channels (North Fork and HGMC) will be designed to function as
natural streams, with appropriate sinuosity and the potential for adjacent wetland establishment.
Wetlands impacted by construction of road crossings (culverts or bridges) will be reclaimed
using the wetland seed mix.
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Location of the Reconstructed Channel in Place by the End of Year 12
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Upon the filling of Ledbetter Pit Lake, the Haile Gold Mine Creek Detention and Diversion Structure / low head dam is expected to be
channeled out and re-graded such that all streamflows in Haile Gold Mine Creek will flow into Ledbetter Pit Lake with flows exiting the pit
lake through an engineered outlet structure into the re-established downstream channel. It is expected that filling of the Ledbetter Pit Lake
will take approximately 20 years post mining and the engineered outlet structure will be designed prior to this time in cooperation with
DHEC. The plan is to allow the upper Haile Gold Mine Creek to flow through the Ledbetter Pit Lake, out of Ledbetter Pit Lake through an
engineered outlet structure, into re-established stream channels constructed over the backfilled pits, into the Lower Haile Gold Mine Creek,
and into the Little Lynches River. The approximate location of the North Fork and Haile Gold Mine Creek re-established channels are
shown on Figure 3.

2.7  Tailing Storage Facility

The TSF will be located approximately 1.5 miles north of the main mining area. The TSF will be constructed using conventional
downstream construction methods to raise the embankment in four stages. The Site topography is such that to achieve the total storage
capacity the embankment will be a four-sided ring dike configuration, approximately 5,500 feet by 3,500 feet along the embankment crest
centerline for the longest embankment legs. See Figure 18, below.
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The facility will be underlain by a composite liner consisting of a low permeable soil liner and a 60 mil HDPE liner. An underdrain system
over the 60 mil HDPE liner system will collect seepage/consolidation water from the tailing and convey it by gravity to the Underdrain
Collection Pond at the toe of the southwest embankment. Groundwater will be routed under the TSF in collection pipes installed below the
HDPE and low-permeability soil liner to route groundwater from beneath the facility (to avoid contact with the tailing material). See Figure
19 for a cross section view of the TSF underdrain collection system, which feeds the TSF Underdrain Collection Pond, and groundwater
piping.
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A starter embankment will be constructed to elevation of 575 ft amsl using structural fill from
local sources. As additional capacity is required in the embankment, additional structural fill
from local designated borrow areas (601 OSA, Holly and Hock TSF Borrow Areas) will be
used to raise the TSF embankment in a staged manner to an ultimate elevation of 630 ft amsl.

Tailing slurry from the Mill will be deposited in the TSF from a header and spigot system
along the northern dam crest. Spigots will be rotated around the facility to develop sub-aerial
deposition with a TSF Reclaim Pond near the southern corner of the impoundment during
operation. Reclaim water in the TSF will be pumped from a floating barge to the Mill for re-
use in ore processing. Water levels within the TSF will be maintained for adequate freeboard
and storm surge at all times. As the TSF is located in the headwaters of Camp Branch Creek,
limited diversions channels will be required to direct run-off around the embankment.

The TSF has an ultimate capacity of approximately 40 million tons at an ultimate
embankment height of 150 feet. The facility will have a footprint of approximately 524 acres
and the total centerline crest length of the embankment will be approximately 16,300 linear
feet.

2.7.1 Dry Closure Plan

The dry closure plan of the TSF will focus on isolating the tailing material from exposure to
the environment and limiting infiltration of water into the tailing. The reclamation approach
consists of the follow general steps, described more fully below.

» Concurrent reclamation of the outboard slopes of the TSF embankment immediately
after the establishment of the final embankment downstream raise. In the interim, the
outboard slopes of each stage of construction will be seeded using a grass mixture to
minimize soil loss and sediment loading to the storm water management system.

« At end of milling, treat and discharge the fluids from the remaining Reclaim Pond
located within the TSF impoundment.

» As conditions within the TSF allow, develop a stable tailing surface with positive
post-settlement drainage within the TSF Impoundment toward the TSF Reclaim Pond.
Any activities within the TSF will maintain the operation constraints of freeboard and
probable maximum precipitation (PMP)? storage in the impoundment.

» Construct a low permeability cover on the tailing surface. This low permeability
cover will consist of an HDPE cover with a minimum of two feet of growth media
over the liner. The cover will limit water infiltration into the tailing material and thus
reduce long-term seepage to the underdrains. Following placement of the growth
media cover, the surface would be revegetated with approved seed mix.

» Provide storm water controls within and off the reclaimed TSF impoundment.

» Treat and discharge post-depositional seepage from the TSF underdrains until the flow
has decreased to the level where passive treatment of the seepage is feasible.

2 A PMP event is defined by the American Meteorological Society as “the theoretically greatest depth of
precipitation for a given duration that is physically possible over a particular drainage basin at a particular time
of year” (AMS, 1959).
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» After approval from DHEC, construct a passive treatment system to treat the TSF
underdrain discharge.

» Future land use of the TSF will consist of limited recreation, with monitoring.
2.7.2 Detailed Reclamation Components

Concurrent Reclamation of the TSF Outboard Embankment Slope

After the initial starter embankment construction, the TSF embankment will be raised as
needed to provide operational capacity within the TSF. The outboard slopes of the
embankment will be constructed to a final 3H:1V grade. Raises will be performed in a
downstream fashion, thus the outboard slopes of the embankment will not be available for
concurrent reclamation until the completion of the final embankment raise, which is projected
for completion in Year 7. Once the outboard slopes of the TSF achieve final configuration,
the outboard slopes of TSF embankment will be vegetated with an approved seed mix and
established seeding methods. See Section 2.1.1., Vegetation Plan.

Reduction of the TSF Reclaim Pond Volume

During operations, the volume of the Reclaim Pond within the TSF will fluctuate in response
to climatic and operating conditions. Based on water balance modeling (ERC, 2010) and the
anticipated final geometry of the tailing surface, the volume of the pool remaining at closure
is expected to be approximately 200 million gallons.

The TSF Reclaim Pond will be brought to an absolute minimum value at the end of operations
and the remaining water will be removed during closure by natural evaporation from the open
water surface, enhanced evaporation from reclaim water recirculated to the exposed beach,
and/or other DHEC approved evaporation methods. However, water balance modeling
indicates that the Reclaim Pond volume remaining after closure will likely require an active
treatment process.

The mine facilities include a Contact Water Treatment Plant (CWTP) to treat and discharge
contact water anticipated at the mine Site during operations. Following reclamation activities,
the majority of contact water flows will decrease significantly resulting in the CWTP being
under-utilized. Haile will use the CWTP to treat and discharge the water stored in the TSF,
generated from TSF seepage. Such treatment will occur separately from the ongoing
treatment of seepage from Johnny’s PAG, which will also occur at the CWTP.

Establishment of Positive Drainage in the TSF

One of the objectives of the dry closure is to prevent ponding of storm water runoff on the
tailing surface to limit infiltration into the tailing. The geometry of the tailing surface towards
the end of mining is expected to consist of mild sloping beaches (approximately 1% grade)
towards a pool adjacent to the southeast embankment.

Following completion of tailing deposition, the tailing will continue to consolidate to some
final average density. Based on the thickness of tailing, tailing disposal patterns and control
of the location of the pool during operations, the tailing are expected to consolidate
differentially over the impoundment area and form a bowl-shaped configuration. The deepest
part of the ‘bowl’ will be in the area of the Reclaim Pond (water pool).
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The tailing consolidation under the Reclaim Pond is anticipated to have very low strength.
Some random fill is anticipated to be placed over the tailing using low ground pressure
equipment to provide a suitable foundation necessary to perform grading and place an HDPE
liner on the tailing surface. The Reclaim Pond will also be moved away from the
embankment through placement (spigoting) of the tailing material prior to the end of milling.
The reclamation approach has assumed approximately 377,680 CY of material will be used to
fill the reclaim pond area to provide a stable surface. This material will come from growth
media stockpiles or green OSAs.

To provide positive drainage from the tailing facility and to facilitate reclamation of the TSF,
a channel will be excavated through the tailing from the invert of the bowl to the southern
edge of the embankment, although the embankment will not be breached at that time. The
channel will be graded to account for consolidation of the tailing so that the final reclaimed
surface of the tailing will not pond water post-closure. The surface of the channel will be
covered with random fill to provide a stable surface and graded to provide a suitably smooth
surface for the HDPE liner.

Construct Geomembrane Cover on the TSF

As consolidation in an area of the tailing nears completion, that portion of the tailing will be
covered with a smooth HDPE geomembrane laid directly on the tailing surface or foundation
layer. The geomembrane will limit infiltration and will reduce long term seepage to the TSF
underdrains, allowing the eventual use of passive treatment technology. The geomembrane
cover will extend over the entire tailing surface to the edge of the TSF impoundment and will
be sealed directly to the exposed TSF geomembrane liner at the perimeter of the TSF as
shown in Detail 1 of Figure 20. Since the tailing material is fine and contains no foreign
materials to potentially puncture the liner, there is no need for a protective clay layer below
the liner installation. The tailing will be completely encapsulated within a geomembrane
envelope.

Placement of the geomembrane liner will be staged from the northern (upstream) end of the
TSF towards the low, southern corner. Placement of the geomembrane cover over the entire
TSF surface has been assumed to take place over five annual stages. Each of these stages will
occur in a different year, but not necessarily consecutively (as this will be dependent on a
number of factors including drain down rate and beach stability). Approximately 17,249,760
sqg ft. of geomembrane will be required to cover the TSF.

Following placement of the geomembrane cover, a minimum 2-foot thick layer of growth
media will be placed over the geomembrane to protect it from damage, UV radiation, and
freezing and to provide a soil layer for establishing vegetation. Material from stockpiled
growth media will be placed on the geomembrane using low ground pressure equipment to
minimize damage to the geomembrane. The growth media will be placed over any exposed
geomembrane liner on the interior TSF embankment and the top of the TSF embankment,
extending to the outboard slopes of the TSF embankment. The surface the embankment will
be graded to allow precipitation on this surface to drain to the outside of the TSF embankment
as shown on Detail 1 of Figure 20. The final surface will be vegetated with an approved seed
mix and established seeding methods. See Section 2.1.1, Vegetation Plan.
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Approximately 1,277,760 CY of growth media will be required to cover the tailing surface
and approximately 524 acres of reclaimed tailing and embankment will require revegetation.
Typical details of the TSF closure cover are shown in the Detail 5 of Figure 20.
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Provide Stormwater Controls for the TSF

The final geometry of the TSF closure cover has been configured to provide drainage off the
cover material. The configuration will force water toward the center of the tailing to a
constructed swale or shallow channel on the tailing cover. The anticipated ultimate surface
inside the TSF embankment will concentrate precipitation near the center and then grade
gently towards the south perimeter. To control the erosion of the final cover, the shallow
surface water swale will be constructed down the center of the TSF as shown in Figure 21,
with erosion controls if necessary, leading to the post-closure tailing channel described below.

Once the closure cover is in place over the TSF and the tailing has been isolated from the
environment, an outlet will be constructed through the embankment such that the bottom of
the outlet is at the same elevation as the excavated channel constructed through the tailing as
described above. See Figure 21. This will allow all surface water flows to discharge from the
surface of the TSF without permanent ponding over the tailing surface or contacting the
tailing solids.

All storm water run-off generated in the TSF will discharge down the outboard face of the
3H:1V embankment. To prevent erosive high velocity flows on the embankment, the outlet
notch will be filled with a rock drain constructed with durable, inert rock. Flow control will
be provided by a central section with zones of increasing particle sizes upstream and
downstream. The outermost zone will be large diameter boulder and cobbles within sufficient
inlet capacity to prevent plugging from debris during periods of high water.

The rock drain will have the capacity to drain runoff from the PMP within a relatively short
time (i.e., 2 to 3 weeks) while allowing runoff from average annual peak precipitation to drain
without creating significant ponding over the closure cover. A notch approximately 40 feet
wide and 28 feet deep, filled with coarse sand and gravel to within 6 ft of the embankment
crest, will be engineered to meet this hydraulic criteria. The final design of the channel and
gravel drain will be optimized in final design of the TSF closure system.

A channel will be constructed to convey the flow from the notch to existing drainages
adjacent to the toe of the TSF embankment. As the rockfill outlet drain will reduce the PMP
flow rate to this channel to less than 100 cfs, a smaller channel would be required
(approximately 20 feet bottom width with 15 inch thick riprap for erosion protection). The
outlet notch will be armored to limit erosion of the closure cover. An energy dissipater and
conveyance channel will convey the flow to Camp Branch Creek.

Typical details of the surface water controls are shown in Details 3, 4 and 5 of Figure 20.

The general configuration of the TSF surface is shown in Figure 21. The final reclaimed
surface elevation of the TSF cover will be such that precipitation from the PMP onto the TSF
will be safely discharged through the TSF embankment notch and constructed channel down
the embankment face and into the natural drainage.

Treatment of Collected Underdrain Seepage

Water seepage through the tailing will be intercepted by the operational underdrains in the
TSF and collected in the Underdrain Collection Pond. The water in the Underdrain Collection
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Pond will be treated and discharged using the existing reconfigured Haile Gold Mine Contact
Water Treatment Plant. As the geomembrane cover is installed and the tailing approach
ultimate density, the infiltration/seepage rates are expected to ultimately decrease to less than
15 gpm. Draindown would continue to be collected in the TSF Underdrain Collection Pond
and treated as provided for under the modified NPDES permit until the seepage is determined
to be at the point where a passive treatment cell can treat the volume of flow from the seepage
collection system. As described for Johnny’s PAG, see Section 2.5.1, the passive treatment
cell will improve the water chemistry of the seepage to acceptable levels for state permitting
requirements. As with all passive treatment system, the nature of the organic strata must be
specifically tailored to the effluent stream, and permitted by SCDHEC.

The proposed TSF passive treatment cell is shown in Figure 21.
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Figure 21.
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2.8 Borrow Areas

Two borrow areas (Holly and Hock) will be developed to provide sufficient material for
construction and expansion of the TSF. Borrow material from the Holly TSF Borrow Area
will be used for the second stage of construction in Year 2 and from the Hock TSF Borrow
Area for the third stage of construction scheduled for Year 4. Once material from the borrow
areas have been exhausted the areas will be reclaimed. Haile anticipates that the Holly TSF
Borrow Area will be reclaimed following completion of the second stage of the TSF
expansion and the Hock TSF Borrow Area will be reclaimed after the third stage of the TSF
expansion.

During removal of material for construction from both borrow areas, slopes on the edges of
the borrow areas will be maintained at a 3H:1V or shallower. Since material is being
removed to lower the elevation without creating pits, slope grading should be minimal during
reclamation. Also during operations, slopes retained within the borrow areas will allow
precipitation to flow off the areas and not create pooling. Reclamation of the borrow areas
will include scarifying to loosen compacted soils and revegetating with an approved seed mix
using approved seeding techniques. See Section 2.1.1, Vegetation Plan.

2.9  Prior Mining Facilities

The prior mining facilities described in this section will be moved and reclaimed during
operations, since the Mine Plan includes the locations of these prior mining facilities.
Reclamation at these locations has been ongoing, and is covered under existing reclamation
plans and financial assurance. Haile expects to work with DHEC on addressing the changes,
if any, to current reclamation plans that may be needed to be consistent with the Mine Plan
and Mine Permit. For prior mine facilities presenting a risk to the environment, the Mine Plan
and this Reclamation Plan are designed to use the lined facilities in place for mining to handle
such materials. Sediments underlying the Chase Hill and South Leach Pads, where dilute
cyanide solutions were used to recover precious minerals, will be analyzed for concentrations
of Weak Acid Dissolvable (WAD) cyanide in advance of mining activities at these locations.
Sediments with WAD cyanide concentrations in excess of 0.2 mg/l will be removed and
placed on a lined facility, either Johnny’s PAG or the TSF.

Sampling of the soils beneath the liner of the Chase Hill and South Leach Pads will initially
be conducted on a 200 foot-by-200 foot grid. A visual observation of the soil looking for
evidence of soil staining/discoloration attributed to iron (acid drainage) or a concentration of
salt (sodium) will be performed to help focus the sampling efforts within the grid. If there is
no evidence of soil staining, the sampling will be performed randomly within the grid. Soil
samples will be taken at the surface and analyzed for total sulfur and WAD cyanide. If the
sample results, within the 200 foot-by-200 foot grid, exhibit a concentration above 0.2%
sulfur or a concentration above 0.2 mg/l WAD cyanide, then the sampling grid will be
reduced to 100 foot-by-100 foot and additional samples will be obtained within the grid that
exhibits elevated concentration and possibly within an adjacent grid depending on the
proximity of the sample to the adjacent grid.
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At this time, the soil will be analyzed for only the elevated constituent and two soil samples
will be obtained, one from the surface and one at a depth of two feet. Should these analytical
results show elevated levels of the constituent of concern, the material would be removed
down to a minimum of two feet and the area resampled. The resampling results — i.e.,
whether the results exhibit a concentration above 0.2% sulfur or a concentration above 0.2
mg/l WAD cyanide — will dictate if additional soils need to be removed (and managed
accordingly) and the area resampled.

During reclamation in areas where cyanide solution, chemicals, petroleum, and other products
which have the potential to affect planned reclamation efforts were stored, handled, or used,
soils beneath and adjacent to these areas will be sampled and analyzed to ensure they are
acceptable for reuse during reclamation. If they are not — i.e., results exhibit a concentration
above 0.2% sulfur and or a concentration above 0.2 mg/l WAD cyanide — the soils will be
removed and placed on one of the lined facilities or disposed of off-site in an approved
facility.

2.9.1 Chase Hill Leach Pad

The material on the Chase Hill Leach Pad will be removed and placed in Johnny’s PAG for
permanent storage. This operational activity will include removal of the entire cover and liner
system of the Chase Hill Leach Pad and placing all of this material in Johnny’s PAG.
Removal of this leach facility would leave approximately 16.6 acres of bare soil beneath the
leach pad exposed. Haile will implement a soil sampling program, as described above.

2.9.2 South Leach Pad

During the initial mining of the Ledbetter Pit and Chase Pit, the material on the South Leach
Pad will be removed and placed in Johnny’s PAG for permanent storage. This operational
activity will include removal of the entire South Leach Pad cover and liner system, leaving
approximately 10.1 acres of bare soil beneath the leach pad exposed. Haile will implement a
soil sampling program, as described above.

2.9.3 Hilltop 1 Pit

Hilltop I Pit is located south of Haile Pit. This former sericite pit is part of the current
reclamation program (and financial assurance) and the location is anticipated to be affected by
planned Haile Gold Mine operation. Haile will backfill this pit with green overburden from
mining of Haile Pit, scarifying to loosen compacted soils, and revegetating with an approved
seed mix using approved seeding techniques. See Section 2.1.1, Vegetation Plan.

2.10 Mill Site and Associated Infrastructure

As facility components of the Mill Site are no longer needed and decommissioned, remaining
materials, equipment, and buildings will be removed. Non-hazardous and nontoxic solid
waste such as lumber and non-salvageable metal scrap will be removed from the Site and
either recycled or disposed of at an appropriate facility. Hazardous and toxic materials such
as reagents, petroleum products, acids, and solvents will be removed from site by licensed
transporters and either returned to the vendor, sold or disposed of at approved facilities.
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Equipment and piping not needed for the reclamation and monitoring process will be rinsed,
as necessary, prior to being sold, salvaged or disposed in an approved manner.

No buildings are currently planned to remain at the Haile Gold Mine Site when the Mill
ceases production. As the various Site components cease operation, associated buildings will
be emptied, dismantled, and removed from the Site.

The administration building, Contact Water Treatment Plant (CWTP) and gate house
buildings will remain until final closure and reclamation activities are completed at the TSF.
Mine and Mill Site facilities are likely to be the earliest facilities to be salvaged and removed
during reclamation and closure. Final reclamation will result in the removal of all permanent
buildings from the mine Site, with only an office trailer remaining for use by long term care
and maintenance staff as shown on Figure 3. Ultimately, this trailer will be removed when no
longer needed.

All buildings proposed for the Haile Gold Mine Site will be constructed with metal framing,
and the net salvage value of the buildings is anticipated to be positive. However, for the
reclamation cost estimate, no salvage value for building materials has been assumed.

Approximately 8,400 CY of concrete foundations are proposed for the Haile Gold Mine Site
(M3, 2010). These will include building slabs, Mill and CWTP foundations, and sidewalks
and parking areas. The Reclamation Plan assumes that one third of the concrete will be
broken in place and buried as part of the Site regrading effort. The remaining two thirds of
the concrete at the Site will remain in place and will be buried during regrading of the Site.

Reclamation of building and equipment sites will be completed by grading the sites for
positive drainage and covered with a minimum of two feet of growth media. The final surface
will be vegetated with an approved seed mix and established seeding methods.

Approximately 4,195 CY of growth media will be required to cover the building and
equipment sites and 103 acres will require vegetation.

2.11 Roads, Power lines and Miscellaneous Facilities
2.11.1 Roads

Operations at the Haile Gold Mine will require roads and traffic areas to be constructed for
operations. With the exception of some paved areas near the entrance facility, Snowy Owl
Road and portions of State Road 188, all mine roads are anticipated to be dirt or gravel.
Approximately 186 acres of road disturbance, including haul and service (access) roads,
would be reclaimed. Some roads would remain open during post-mining monitoring. The
total road disturbance includes all haul roads and light vehicle roads that are constructed
during operation.

During closure, the majority of the roads and parking areas will be reclaimed, as will all
unused light duty service roads around the mine Site. All haul roads will be reclaimed,
although a narrow width of some of the haul roads will remain for access to facilities during
post-closure.
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For the purpose of this Reclamation Plan, it is assumed that an area equal to the identified
road and parking areas will be reclaimed. It is understood that some mine Site service roads
will remain open for post closure use, as well as some of the operational facility access roads.
The extents of the proposed mine haul roads and proposed post-closure access roads are
shown on Figures 3 and 4.

Reclamation will consist of scarifying to loosen the soils and break up the gravel road surface,
followed by pushing the berm material over the road surface and regrading to promote
positive drainage. The final surface will be vegetated with an approved seed mix and
established seeding methods. See Section 2.1.1, Vegetation Plan.

2.11.2 Ponds and Surface Water Controls

Various ponds and other surface water controls at the Site will be reclaimed at closure once
they are no longer needed. The majority of these structures will be sediment control
structures located downstream of the various OSAs and haul roads. These facilities will be
reclaimed and vegetated as the need for the sediment controls is eliminated by the reclamation
of the facilities. Unneeded sediment control structures will be regraded to promote positive
drainage and vegetated with an approved seed mix and established seeding methods. See
Section 2.1.1, Vegetation Plan.

Other facilities that will be reclaimed may include surface water controls that may be armored
to limit erosion. Erosion control features that will not be required for post-closure will be
broken up and buried in place as part of the regrading effort to promote positive drainage.
Unneeded surface water features will be regraded to promote positive drainage and vegetated
with an approved seed mix and established seeding methods.

The 465 and 496 Collection Ponds, 19 Pond, Process Event Pond, Utility Pond, and TSF
Underdrain Collection Pond at the Site will be lined with geomembrane liners to limit seepage
and to protect the environment. As the 19 Pond and Process Event Pond are decommissioned,
any water in the pond will be removed and disposed of through treatment or transferred to the
TSF. The locations of 465 and 469 Collection Ponds and the TSF Underdrain Collection
Pond will be used for passive treatment cells for Johnny’s PAG and the TSF, respectively.
See Sections 2.5.1 and 2.7.2 for further details. Sediments remaining in the ponds will be
analyzed to determine the suitability for disposal. Depending on the results of the analysis,
sediments in the 19 Pond and/or Process Event Pond may be buried in place, removed and
placed in the lined TSF with processed tailing, or removed and placed in the lined Johnny’s
PAG.

Once the pond sediments have been addressed, the pond liner will be cut to eliminate the
ability to impound water and the liners folded into the pond. The ponds will be regraded to
promote positive drainage and vegetated with an approved seed mix and established seeding
methods. See Section 2.1.1, Vegetation Plan.

2.11.3 Electrical Power Facilities

Approximately 22,176 feet of power line is anticipated at the mine Site. All transformers
proposed for the Site are expected to be pad mounted and will be readily available for salvage
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or reuse elsewhere. Throughout reclamation, electrical power will be required in ever
decreasing amounts. As final closure is completed, the only power anticipated for the mine
Site will be utility power to the portable trailer needed for long-term care and maintenance
personnel.

Haile anticipates that Duke Energy will supply the power to the mine and Lynches River
Rural Electric Cooperative (Lynches River), along with their engineering and construction
partner, Central Electric Power Cooperative (Central Electric). They would construct a new
69 kV overhead power line (main line) to and within the Project Site and a 69 kV / 24.9 kV
substation located at the Mill Site to serve the mine. Central Electric has an existing 69 kV
power line known as the Heath Springs to Flat Bush transmission line that runs in an east -
west direction north of the proposed Haile Gold Mine Site. A new connecting 69 kV line of
approximately 4.5 miles would be constructed to run from near the intersection of this line
and Duckwood Road north of US Highway 903 to a substation on the Haile Gold Mine
property. Most of the new line at the Mill Site will run within or alongside of the existing
Duckwood Road and US Highway 601 utility right-of-way.

For the purposes of reclamation costs, the approximately 22,176 feet of ancillary overhead
power lines on Site will be removed at closure and reused or disposed in an approved facility,
although a small portion of the low voltage power line will, in fact, remain as described
above. As the main line is not Haile’s power line, it will not be something that Haile can
remove.

2.11.4 Pipelines

Approximately 71,200 feet of pipeline including the tailing pipeline corridor is anticipated at
the mine Site. Additional pipelines will be constructed as needed to convey flows around the
Site for pit depressurization, contact water treatment, and dust control supply. When mining
activities cease, pit depressurization flows will cease, but water treatment for Johnny’s PAG
and the TSF seepage will continue to be required until passive treatment cells can be
developed for these facilities; water treatment for contact water will also be required until the
source areas are reclaimed. Throughout reclamation and closure, pipelines will be required in
ever decreasing amounts. As final closure is completed, the only pipelines anticipated to
remain will be used to collect and convey flows to the passive treatment facilities.

For the purposes of reclamation costs, it is assumed that all of tailing pipelines will be
removed and disposed in an approved facility, although a small amount of piping will, in fact,
remain as described above.

2.11.5 Growth Media Storage Areas

During development of the mine, growth media storage areas will be developed to store
growth media for use during reclamation. These facilities will be graded and vegetated as
part of ongoing mine sediment control practices. As certain facilities around the mine are
reclaimed, growth media will be removed from various storage areas around the Site and
placed on the facilities (e.g., TSF and Johnny’s PAG) to support vegetation; other facilities
are not anticipated to require growth media to support vegetation, but this will be confirmed
by test plots during initial years of mine operations. However, placement of six inches of
growth media over the facilities where growth media is not anticipated has been included in

Haile Gold Mine Reclamation Plan
57



Reclamation requirements

the bond estimate. If not all of the stored growth media is consumed during the reclamation
activities, the remainder will remain in the same configuration as developed. If necessary,
remaining growth media storage areas will be graded and seeded. See Section 2.1.1,
Vegetation Plan.

The growth media storage area locations will be concurrently reclaimed as these areas are
exhausted. Reclamation of these exhausted storage areas will include regrading to promote
positive drainage and revegetating with an approved seed mix and established seeding
methods.

2.11.6 Low Grade Ore Stockpile

Low grade ore mined during operations and not processed will be placed on the low grade ore
stockpile, located in the northern portion of Johnny’s PAG. The low grade stockpile will be
placed atop two feet of sand, overlain on the HDPE-liner and low permeability soil foundation
and seepage collection system that comprise Johnny’s PAG. Based on the current mining and
processing schedule, this stockpile will be removed and processed in Years 13 and 14, leaving
the liner and drainage system intact. In the event that this material is not processed, the ore
will be left on Johnny’s PAG and reclaimed in the same manner as the overburden on
Johnny’s PAG.

This area of Johnny’s PAG will be the last area to be reclaimed and covered with
geomembrane, and is estimated to be completed during Year 15. During reclamation, the
portion of Johnny’s PAG that contained the low grade ore stockpile will be regraded to
promote positive drainage. A minimum of one foot protective layer of saprolite from local
borrow sources will be placed over the regraded overburden to provide a suitable foundation
for the geomembrane cover. The area of the low grade stockpile will be reclaimed as part of
Johnny’s PAG, described above in Section 2.5.1.

2.11.7 Haile Gold Mine Creek Detention and Diversion Structure

The Haile Gold Mine Creek Detention and Diversion Structure (Detention Structure) is
expected to be constructed in Year 3. This Detention Structure will be placed in the upper
reaches of Haile Gold Mine Creek at the same location and as part of the crossing of the
new haul road between Johnny’s PAG and Hayworth OSA. The Detention Structure
will have the capacity to detain up to 70 percent of the 100-year precipitation event and will
allow for controlled flow of HGMC into the diversion pipes around the mine pits.
Stormwater exceeding the design event would flow through the Detention Structure
emergency spillway into Ledbetter Pit. This water would become contact water and would be
pumped to the HDPE-lined 19 Pond for use at the Mill as process water, or treated at the
CWTP and released.

During reclamation, the Detention Structure and pipes will remain in place above the
reconstructed lower Haile Gold Mine Creek channel. The Detention Structure will either be
removed and replaced with a low head dam, or modified to function as a low head dam
during post-mining. The intent of the low head dam is to maintain, at a minimum, regulated
minimum in stream flows while allowing the remaining stream flows to flow into the
Ledbetter Pit to expedite pit filling. Upon the filling of Ledbetter Pit Lake, the low head dam
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is expected to be removed and all streamflows will flow into Ledbetter Pit Lake with flows
exiting the pit lake through an engineered outlet structure into the re-established downstream
channel. It is expected that filling of the Ledbetter Pit Lake will take approximately 20 years
post mining and the engineered outlet structure will be designed prior to this time in
cooperation with DHEC.

The disturbed area of the Detention Structure will be regraded to promote positive drainage
and vegetated with an approved seed mix and established seeding methods. See Section
2.1.1, Vegetation Plan.
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3 POST-MINING MONITORING REQUIREMENTS

The Haile Gold Mine is primarily located in two drainages tributary to the Little Lynches
River as shown in Figure 2. The majority of the mine facilities are located in the Haile Gold
Mine Creek watershed. The TSF, TSF associated facilities, and Holly and Hock TSF Borrow
Areas are located in the Camp Branch Creek watershed. Post-mining monitoring will be
necessary to ensure the Site reclamation and closure features are performing as intended and
the Site has been successfully reclaimed for sustainable post-mining land use.

3.1 Post-Mining Care and Maintenance

The reclamation designs for the facilities at the Haile Site were developed to reduce the need
for long-term care and maintenance. Haile anticipates that DHEC will require staged-level
monitoring at the Site that will be reduced or terminated (for specific facilities) over the life of
the mine, based upon Haile demonstrating that its reclamation and closure designs meet
physical and chemical performance standards on a facility-by-facility basis. See Appendix C
for further details on reclamation, closure, and bonding.

Specifically, Haile anticipates that by the end of mining and milling operations in Year 14 of
the Mine Schedule the following facilities will have been reclaimed and closed: all of the
Green OSAs, the Holly and Hock TSF Borrow Areas, and three of the backfilled Mine Pits
(Mill Zone, Snake and Haile Pits). Said differently, there will be no post-mining monitoring
or maintenance requirements for the aforementioned facilities. Haile anticipates that Red Hill
and Chase Pits will be reclaimed and closed in Year 16 of the Mine Schedule, after which
time there will be no monitoring and maintenance requirements for these facilities. Haile
anticipates that the Mill Site, with the exception of the Contact Water Treatment Plant, and
certain other ancillary facilities will be reclaimed in Year 20 of the Mine Schedule, after
which time there will be no monitoring or maintenance requirements for the Mill Site. Haile
Anticipates that the Contact Water Treatment Plant and remaining ancillary facilities at the
Mill Site will be reclaimed and closed in Year 43 of the Mine Schedule (once the TSF and
Johnny’s PAG have transitioned to passive treatment and the CWTP is no longer needed to
treat the seepage), after which time there will be no monitoring or maintenance requirements
for these facilities. Haile anticipates that the majority of the roads, pipelines, electrical lines
and surface water controls will also have been reclaimed and closed by Year 43 of the Mine
Schedule, after which time there will be no monitoring or maintenance requirements for these
facilities. See Tables 4 and 5, below.

For the pit lakes, which will begin filling in Year 12 (Champion) and Year 13 (Ledbetter and
Small) of the Mine Schedule, Haile anticipates that lime (to maintain a neutral pH until the
water level inundates any potential acid generating material in the pit walls) will need to be
added to Ledbetter Pit Lake for approximately 13 years and to Champion Pit for 17 years after
filling commences in each of the pits (i.e., until approximately Years 26 and 30, respectively,
of the Mine Schedule). See Tables 4 and 5, below. Small Pit is currently anticipated to
require a long-term lime addition.> Water quality in the Pit Lakes will be monitored during
pit refilling, until equilibrium is achieved (anticipated to be in Year 32 for Champion and
Year 33 for Ledbetter and Small). Ten (10) years after the Ledbetter and Champion Pit Lakes
have achieved equilibrium (i.e., approximately 95% full) Haile expects that monitoring will

® Once the revised groundwater modeling has been completed, these estimates may be revised.
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be eliminated for these Pit Lakes (i.e., physical and chemical stability will have been
demonstrated). Monitoring of Small Pit Lake would continue for the duration of the lime
addition.

Haile anticipates that the outer embankment of the TSF will be seeded and stabilized as part
of construction (i.e., during operations). Haile estimates that the TSF will have been
reclaimed and the dam outlet notch and downchute constructed in Year 22 of the Mine
Schedule, and will transition to a passive treatment system in Year 36. Once transitioned to a
passive treatment system, Haile anticipates that long-term monitoring and management
obligations at the TSF will consist of erosion control and removal of woody growth above the
HDPE liner (approximately every 2-5 years), and the replacement of the organic media within
the passive treatment cell (occurring approximately every 20 years, depending on the
functionality of the cell).

Haile anticipates that Johnny’s PAG will be reclaimed in Year 15 of the Mine Schedule, and
will transition to a passive treatment system in Year 20. Once transitioned to a passive
treatment system, Haile anticipates that long-term monitoring and management obligations at
Johnny’s PAG will consist of erosion control and removal of woody growth above the HDPE
liner (approximately every 2-5 years), and the replacement of the organic media within the
passive treatment cells (occurring approximately every 20 years, depending on the
functionality of the cells).

Post-mining monitoring and maintenance will also consist of surface and groundwater
monitoring on a Site-wide basis beginning in Year 15 of the Mine Schedule (surface and
groundwater will also be monitored during Years 0-14 as part of operations) and continue for
approximately 30 years after the Pit Lakes reach equilibrium (i.e., until Year 63 of the Mine
Schedule). See Section 3.2, below, for further details. However, it is expected that the
intensity and frequency of the surface and groundwater monitoring would be decreased over
time as performance standards are achieved, until eliminated. Contractor, sampling costs and
a repair budget have been included in the post-mining monitoring and maintenance budget to
accomplish these tasks. See Appendix C.

Importantly, however, DHEC and Haile will be better able to determine appropriate post-
mining monitoring and management obligations, as well as the appropriate length of time for
which these activities should occur, once reclamation activities are underway and more Site-
specific information is available.
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Table 4. Proposed General Mining Schedule for Pit Development and Site Reclamation

4 4 4 4 4

Feature |Pre|l]|2|3]|4|5|6|7|8|9|20|22|12)13|24]| 15|16 | 17| 18| 19| 20| 21| 22| 23| 24| 25| 26| 27| 28| 20| 30| 31| 32]|33]|34]|35] 36 37| 38139140 41| 42| 42| 43| 44-63
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This visual presentation is based on Schafer, Draft Revised Post-Closure Water Quality Impact Evaluation (February 2013) Bond Release

*CWTP operation ceases when TSF goes passive; conservative demolition date used

**Air monitoring ceases when TSF fully capped
***Wetland monitoring ceases five years after depressurization pumps turned off
*#***Cultural resource monitoring ceases when mining ceases

FEEEEWildlife monitoring ceases when TSF fully capped
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Table 5. Proposed General Mining Schedule for Pit Development and Site Reclamation, Continued
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*Air monitoring ceases when TSF fully capped
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3.2 Post-Mining Water Quality Monitoring

Haile expects that its Mining Permit will require post-mining monitoring of surface and
groundwater beginning in Year 15 and continuing for approximately 30 years after the Pit
Lakes reach equilibrium (approximately 95% full). However, Haile will work with DHEC to
identify, based upon Site-specific information, the appropriate frequency, duration, and
constituent list during this post-mining and post-closure water quality monitoring, which will
be specified in State permits that will control.

Haile anticipates that a Site-wide post-mining monitoring program will be developed for the
Site, which will be adapted from Haile’s operational water quality plan. In addition,
monitoring will be coordinated with requirements of State permits in effect. Overall
objectives are to demonstrate that receiving waters are meeting water quality criteria.
Secondarily, the plan will provide early warning of potential water impacts and a means of
identifying contaminant sources. Finally, the plan will identify contingency actions that will
be employed if monitoring objectives are not satisfied.

Haile will develop a detailed post-mining monitoring plan prior to Year 15 of the Mine
Schedule, based on a continuation of the operational monitoring plan, and which will be
informed by the monitoring that occurs during mining (e.g., analyte sampling). The plan will
include sampling sites in surface and groundwater that provide up-gradient and down-gradient
monitoring and will, among other requirements:

e ldentify specific groundwater and surface water monitoring locations

e Identify constituents to be monitored at each location

e Specify monitoring frequency for each location

e Specify sampling procedures

The post-mining monitoring plan will be designed to assure:

e Surface and ground waters are monitored up gradient and down gradient of permanent
post mining features.

e There is monitoring in place between any potential sources of contamination and
receiving waters that allows for adequate identification of potential sources of
contamination migration.

e All discharges are monitored in accordance with applicable regulation.

e Post mining monitoring for a period specified by regulation or agency requirements.

Groundwater monitoring will be used to determine the performance of closed facilities that

have the potential for subsurface discharges. Selected wells will be used to assess the
potential loads contributed to groundwater from various facilities. A number of groundwater
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and surface water monitoring points, selected from those remaining at mine closure, will be
designated for continued post-mining monitoring.  These points will be selected in
consultation with DHEC for their ability to provide pertinent information on up gradient and
down gradient water quality.

For purposes of bond calculations, it is assumed that thirteen groundwater sites and six
surface water sites, exclusive of monitoring at the pit lakes, will be monitored in the vicinity
of the mine, processing facilities, and TSF. For purposes of bond calculations, the frequency
and number of monitoring sites has been varied to respond to expected Site conditions
between Years 15 and 63 of the Mine Schedule. Actual monitoring locations will be
designated in plans submitted to DHEC before final reclamation commences.

Based on early post-mining monitoring, the parameter list and sampling frequency may be
adjusted to reflect the observed conditions. The parameters analyzed for will be selected
based on parameters observed during operations and having the potential to adversely impact
water quality downstream.
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4 RECLAMATION COST AND BOND ASSURANCE

Appendix C provides Haile’s reclamation costs and bond assurance calculations. Although
the costs are presented by year (Pre-Production through Year 63) in Tables 1-6 of Appendix
C, the actual timing of the posting of financial assurance, as well as the portion of the
financial assurance posted within particular time periods is subject to regulation by, and
further discussions with DHEC. For example, the Pre-Production period may be in excess of
a year, and the Tables do not provide specific times within that period (or any other years)
when all or any part of the financial assurance will be required. Appendix D provides
information about the assumptions and information Haile used to estimate the reclamation
costs and bond assurance calculations presented in Appendix C.
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1.0 INTRODUCTION

AMEC Environment & Infrastructure, Inc. (AMEC) has conducted an analysis of soll
erosion and sediment delivery for Johnny’s PAG and Tailing Storage Facility (TSF) at
the Haile Gold Mine near the town of Kershaw in Lancaster County, South Carolina.
The analysis was completed using the RUSLE2 computer program Version 1.26.6.4.
The following is a description of AMEC'’s findings.

Project No.: 7420136300E Page 1 amecj
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Haile Gold Mine Inc.
Soil Erosion Modeling Johnny’s PAG and TSF
Final Report

SOIL SURVEY DATA

U.S. Department of Agriculture (USDA) Soil Web Survey data was used to prepare
customized soil resource reports for both the TSF and Johnny’s PAG.

The result of the soil survey for the Johnny’s PAG site indicates that the majority of the
site (approximately 85%) is composed of Blanton Sand (BnB and BnC) with slopes
varying from O to 15% and the remaining approximately 15% is composed of Rutlege
and Blaney loamy sand. AMEC also reviewed the soil data for the areas that may be
used as sources for the growth media material. The soil survey shows the majority of
the growth media material in this area is composed of Blanton Sand with Hydrologic
Soil Group “A”.

The soil survey for the TSF indicates that approximately 75% of the soil in this area is
Blanton Sand with slopes varying from 0 to 15% and the remaining 25% is composed
of Rutlege loamy sand and Wagram sand. The soil materials in this site have
Hydrologic Soil Group A and are moderately well drained. Detailed soil reports for the
TSF and Johnny’s PAG sites are presented in Attachment A.
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3.0 SURFACE AREA CALCULATIONSE

Existing drawing sheets from the Draft Project Description (Appendix A, submitted to
the USACE on February 22, 2013) were used to calculate the approximate surface
areas for each site upon closure.! Johnny’s PAG will be composed of 3 acres of
relatively flat areas (plateau) and 141 acres of terraces (benches) and slopes for a
total of 144 acres. The elevation will change from 760 feet (ft) on the plateau to 520 ft
at the base of the slope with an average slope of approximately 33%.

The TSF will have an area of approximately 394 acres with elevation varying from over
630 ft to 610 ft at the outlet. The tailing surface will have a relatively flat slope (less
than 0.5%).

Attachment B illustrates the area calculations for each site and subarea.

! The acreage calculation does not included ancillary facilities around the overburden (ditches, channels,
roads, ponds, etc.), and thus is slightly different from the 159 acres reported elsewhere for the footprint of
Johnny’s PAG. The approximately 394 acres indicated for the TSF represents the estimated acreage for
the tailings surface and does not include the disturbance associated with the embankment or ancillary
facilities associated with the TSF. The total disturbance footprint including the embankment and ancillary
facilities is approximately 524 acres.

Project No.: 7420136300E Page 3 amecj
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4.0 SOIL EROSION AND SEDIMENT DELIVERY COMPUTATIONS

The Revised Universal Soil Loss Equation (RUSLEZ2) computer program was used to
compute soil loss and sediment delivery for each site.?

The analysis was performed for the following conditions:

1. Johnny’s PAG with no vegetation cover and an average slope of 33%.

2. Johnny’s PAG plateau area with vegetation cover similar to Haile’s proposed seed
mix.>
3. Johnny’'s PAG slope areas (average slope of 33%) and drainage terrace channels

with vegetation cover similar to Haile’s proposed seed mix.

4, TSF with an average slope of 0.5%, and vegetation cover similar to Haile’s
proposed seed mix.

The results of these analyses are summarized as follows:

¢ Johnny's PAG with no vegetation cover and an average slope of 33%: soil loss
53.2 tons/acref/year

¢ Johnny's PAG plateau areas with vegetation cover similar to Haile’'s proposed seed
mix: soil loss 0.57 tons/acre/year

o Johnny's PAG slope areas (average slope of 33%) and drainage terrace channels
with vegetation cover similar to Haile's proposed seed mix: soil loss 2.41
tons/acrelyear

e TSF with an average slope of 0.5%, and vegetation cover similar to Haile's
proposed seed mix: soil loss 0.12 tons/acre/year

Figure 1 illustrates monthly variations of rainfall and monthly soil loss per acre for both
Johnny’s PAG and TSF reclamation areas.

% The RUSLE model automatically defines the precipitation based on county. The mean annual
precipitation used in the RUSLE model is 42 inches, while the mean annual precipitation that Haile’s
consultant ERC has presented in previous reports to the USACE is 45.68 inches, which are generally
similar. For conservatism, however, the RUSLE soil loss estimates have been increased by 8%, which is
the percentage that the mean monthly site precipitation exceeds the RUSLE precipitation.

® The RUSLE2 model has only select vegetation species mixes available. The seed mix utilized was the
one that most closely resembled Haile’s proposed seed mix. The seed mix used in the model is provided
in Attachment C.
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Figure 1 - Average Monthly Rainfall and Soil Loss Johnny’s PAG & TSF (Haile Gold Mine
Lancaster County, SC)

Attachment C presents the detailed input and output for the RUSLE2 model with
calculated monthly soil losses for each scenario. Appendix C also identifies the seed
mix used in the calculation.

Tables 1 through 3 show soil loss and sediment delivery computations for both
reclamation sites, and include total annual sediment delivery from each site. Table 2
provides the computations for both Johnny’s PAG plateau and slope areas.*

* The RUSLE2 model program runs the analysis for Johnny’s PAG as one facility but separates the top
surface from the side slopes. Thus, the results for Johnny’s PAG (without vegetation cover and with
vegetation cover) are provided in the first Tables 1 and 2, respectively.
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Table 1 - Table 1 - Erosion Loss and Sediment Delivery for Johnny's PAG - No
Vegetation / Bare Land Scenario

Johnny's PAG Area Calculation Johnny's PAG Erosion Loss and Sediment Delivery
Terraces Total Areas in Sediment

Areas each Intervals Delivery [Sediment Delivery]|

Elevation Interval | Reclamation Area (sqft) | Bench Area (sqft) |PAG Areas (acres)| (acres) (acres) Soil Loss (t/ac/yr) | Soil Loss (Tons/Yr) ( t/aclyr) ( Tons/Yr)
760_Plateau 130,581 3.00 3.0 59 176.87 59 176.87|
I Johnny's Plateau Area 177 177

Johnny's PAG Area

760-740 131,097 30,967 3.0 0.71 3.7 59 219.51 59 219.51]
740_Plateau 49,942 11 0.00 1.1 59 67.64 59 67.64
740-720 297,638 65,141 6.8 1.50 8.3 59 491.37 59 491.37|
720-700 339,033 70,447 7.8 1.62 9.4 59 554.62 59 554.62]
700-680 365,160 75,339 8.4 1.73 10.1 59 596.63 59 596.63|
680-660 388,247 79,966 8.9 1.84 10.7 59 634.17 59 634.17|
660-640 411,331 84,556 9.4 1.94 11.4 59 671.66 59 671.66)
640-620 434,378 89,185 10.0 2.05 12.0 59 709.14 59 709.14
620-600 456,899 93,622 105 215 12.6 59 745.66 59 745.66)
600-580 478,778 97,887 11.0 2.25 13.2 59 781.07 59 781.07|
580-560 500,032 102,124 115 234 13.8 59 815.59 59 815.59|
560-540 520,824 106,005 120 243 14.4 59 849.01 59 849.01]
540-520 482,925 75,052 111 1.72 12.8 59 755.75 59 755.75]
520-STACK EDGE 325,788 75 7.5 59 441.27 59 441.27|
6,152,365 | Johnny's PAG Area 8333 8333
Total 6,282,946 Sq Ft 122 22 144 8,510 8,510

Total Soil Loss per Year = 8,510 Tons per year

Total Sediment Delivery= 8,510 Tons per Year

Table 2 - Erosion Loss and Sediment Delivery for Johnny's PAG - Hydroseeding and
Vegetation Management Scenario

Johnny's PAG Area Calculation Johnny's PAG Erosion Loss and Sediment Delivery
Terraces Total Areas in Sediment

Areas each Intervals Delivery |Sediment Delivery|

Elevation Interval | Reclamation Area (sqft) | Bench Area (sqft) |[PAG Areas (acres) (acres) (acres) Soil Loss (t/acl/yr) | Soil Loss (Tons/Yr) ( t/aclyr) ( Tons/Yr)
760_Plateau 130,581 3.00 3.0 0.53 1.59 0.5 1.50]
| Johnny's Plateau Area 1.6 1.5

Johnny's PAG Area

760-740 131,097 30,967 3.0 0.71 3.7 2.23 8.30 2 7.44
740_Plateau 49,942 11 0.00 11 2.23 2.56 2 2.29
740-720 297,638 65,141 6.8 1.50 8.3 223 18.57 2 16.66
720-700 339,033 70,447 7.8 1.62 9.4 2.23 20.96 2 18.80]
700-680 365,160 75,339 8.4 1.73 10.1 2.23 22.55 2 20.22]
680-660 388,247 79,966 8.9 1.84 10.7 2.23 23.97 2 21.50]
660-640 411,331 84,556 9.4 1.94 11.4 2.23 25.39 2 22.77|
640-620 434,378 89,185 10.0 2.05 12.0 2.23 26.80 2 24.04
620-600 456,899 93,622 105 215 12.6 2.23 28.18 2 25.28
600-580 478,778 97,887 11.0 2.25 13.2 2.23 29.52 2 26.48
580-560 500,032 102,124 11.5 2.34 13.8 2.23 30.83 2 27.65]
560-540 520,824 106,005 12.0 2.43 14.4 2.23 32.09 2 28.78|
540-520 482,925 75,052 11.1 1.72 12.8 2.23 28.56 2 25.62]
520-STACK EDGE 325,788 7.5 7.5 2.23 16.68 2 14.96
6,152,365 | Johnny's PAG Area 315 282
Total 6,282,946 Sq Ft 122 22 144 318 285

Total Soil Loss per Year = 318 Tons per year

Total Sediment Delivery= 285 Tons per Year
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Table 3 - Erosion Loss and Sediment Delivery for TSF - Hydroseeding and Vegetation

Management Scenario

Tailing Storage Facility (TSF) Sediment Loss and Delivery Calculation Area Calculation
Sediment Sediment
Reclamation Area Soil Loss Soil Loss Delivery Delivery
Elevation Interval (sqft) (t/aclyr) (Tons/YTr) ( t/aclyr) (Tons/Yr)
Greater than 630 21.86 0.106 2.32 0.091 1.99
630-625 67.22 0.106 7.13 0.091 6.12
625-620 95.18 0.106 10.09 0.091 8.66
620-615 90.85 0.106 9.63 0.091 8.27
615-610 79.47 0.106 8.42 0.091 7.23
Less than 610 38.91 0.106 4.12 0.091 3.54
Total 393.5 42 36
Total Soil Loss per Year = 42 Tons per year
Total Sediment Delivery= 36 Tons per Year
Project No.: 7420136300E Page 7 ameCG
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5.0 SUMMARY

The average depth of soil loss per year for each scenario is expected to be as follows:

Johnny’s PAG with no vegetation cover and an average slope of 33%: depth of
soil loss approximately 11.3 millimeters (0.445 inches)per year

Johnny’s PAG plateau areas with vegetation cover similar to Haile’s proposed seed
mix: depth of soil loss approximately 0.11 millimeters (0.0043 inches) per year
Johnny’s PAG slope areas (average slope of 33%) and drainage terrace channels
with vegetation cover similar to Haile’s proposed seed mix: depth of soil loss
approximately 0.43 millimeters (0.0169 inches) per year

TSF with an average slope of 0.5%, and vegetation cover similar to Haile’s
proposed seed mix: depth of soil loss approximately 0.022 millimeters (0.0009
inches) per year

Project No.: 7420136300E Page 8 amecj
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Preface

Soil surveys contain information that affects land use planning in survey areas. They
highlight soil limitations that affect various land uses and provide information about
the properties of the soils in the survey areas. Soil surveys are designed for many
different users, including farmers, ranchers, foresters, agronomists, urban planners,
community officials, engineers, developers, builders, and home buyers. Also,
conservationists, teachers, students, and specialists in recreation, waste disposal,
and pollution control can use the surveys to help them understand, protect, or enhance
the environment.

Various land use regulations of Federal, State, and local governments may impose
special restrictions on land use or land treatment. Soil surveys identify soil properties
that are used in making various land use or land treatment decisions. The information
is intended to help the land users identify and reduce the effects of soil limitations on
various land uses. The landowner or user is responsible for identifying and complying
with existing laws and regulations.

Although soil survey information can be used for general farm, local, and wider area
planning, onsite investigation is needed to supplement this information in some cases.
Examples include soil quality assessments (http://soils.usda.gov/sqi/) and certain
conservation and engineering applications. For more detailed information, contact
your local USDA Service Center (http://offices.sc.egov.usda.gov/locator/app?
agency=nrcs) or your NRCS State Soil Scientist (http://soils.usda.gov/contact/
state_offices/).

Great differences in soil properties can occur within short distances. Some soils are
seasonally wet or subject to flooding. Some are too unstable to be used as a
foundation for buildings or roads. Clayey or wet soils are poorly suited to use as septic
tank absorption fields. A high water table makes a soil poorly suited to basements or
underground installations.

The National Cooperative Soil Survey is a joint effort of the United States Department
of Agriculture and other Federal agencies, State agencies including the Agricultural
Experiment Stations, and local agencies. The Natural Resources Conservation
Service (NRCS) has leadership for the Federal part of the National Cooperative Soil
Survey.

Information about soils is updated periodically. Updated information is available
through the NRCS Soil Data Mart Web site or the NRCS Web Soil Survey. The Soil
Data Mart is the data storage site for the official soil survey information.

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs
and activities on the basis of race, color, national origin, age, disability, and where
applicable, sex, marital status, familial status, parental status, religion, sexual
orientation, genetic information, political beliefs, reprisal, or because all or a part of an
individual's income is derived from any public assistance program. (Not all prohibited
bases apply to all programs.) Persons with disabilities who require alternative means


http://soils.usda.gov/sqi/
http://offices.sc.egov.usda.gov/locator/app?agency=nrcs
http://offices.sc.egov.usda.gov/locator/app?agency=nrcs
http://soils.usda.gov/contact/state_offices/
http://soils.usda.gov/contact/state_offices/

for communication of program information (Braille, large print, audiotape, etc.) should
contact USDA's TARGET Center at (202) 720-2600 (voice and TDD). To file a
complaint of discrimination, write to USDA, Director, Office of Civil Rights, 1400
Independence Avenue, S.W., Washington, D.C. 20250-9410 or call (800) 795-3272

(voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and
employer.
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How Soil Surveys Are Made

Soil surveys are made to provide information about the soils and miscellaneous areas
in a specific area. They include a description of the soils and miscellaneous areas and
their location on the landscape and tables that show soil properties and limitations
affecting various uses. Soil scientists observed the steepness, length, and shape of
the slopes; the general pattern of drainage; the kinds of crops and native plants; and
the kinds of bedrock. They observed and described many soil profiles. A soil profile is
the sequence of natural layers, or horizons, in a soil. The profile extends from the
surface down into the unconsolidated material in which the soil formed or from the
surface down to bedrock. The unconsolidated material is devoid of roots and other
living organisms and has not been changed by other biological activity.

Currently, soils are mapped according to the boundaries of major land resource areas
(MLRAs). MLRAs are geographically associated land resource units that share
common characteristics related to physiography, geology, climate, water resources,
soils, biological resources, and land uses (USDA, 2006). Soil survey areas typically
consist of parts of one or more MLRA.

The soils and miscellaneous areas in a survey area occur in an orderly pattern that is
related to the geology, landforms, relief, climate, and natural vegetation of the area.
Each kind of soil and miscellaneous area is associated with a particular kind of
landform or with a segment of the landform. By observing the soils and miscellaneous
areas in the survey area and relating their position to specific segments of the
landform, a soil scientist develops a concept, or model, of how they were formed. Thus,
during mapping, this model enables the soil scientist to predict with a considerable
degree of accuracy the kind of soil or miscellaneous area at a specific location on the
landscape.

Commonly, individual soils on the landscape merge into one another as their
characteristics gradually change. To construct an accurate soil map, however, soil
scientists must determine the boundaries between the soils. They can observe only
a limited number of soil profiles. Nevertheless, these observations, supplemented by
an understanding of the soil-vegetation-landscape relationship, are sufficient to verify
predictions of the kinds of soil in an area and to determine the boundaries.

Soil scientists recorded the characteristics of the soil profiles that they studied. They
noted soil color, texture, size and shape of soil aggregates, kind and amount of rock
fragments, distribution of plant roots, reaction, and other features that enable them to
identify soils. After describing the soils in the survey area and determining their
properties, the soil scientists assigned the soils to taxonomic classes (units).
Taxonomic classes are concepts. Each taxonomic class has a set of soail
characteristics with precisely defined limits. The classes are used as a basis for
comparison to classify soils systematically. Soil taxonomy, the system of taxonomic
classification used in the United States, is based mainly on the kind and character of
soil properties and the arrangement of horizons within the profile. After the soil
scientists classified and named the soils in the survey area, they compared the



Custom Soil Resource Report

individual soils with similar soils in the same taxonomic class in other areas so that
they could confirm data and assemble additional data based on experience and
research.

The objective of soil mapping is not to delineate pure map unit components; the
objective is to separate the landscape into landforms or landform segments that have
similar use and management requirements. Each map unit is defined by a unique
combination of soil components and/or miscellaneous areas in predictable
proportions. Some components may be highly contrasting to the other components of
the map unit. The presence of minor components in a map unit in no way diminishes
the usefulness or accuracy of the data. The delineation of such landforms and
landform segments on the map provides sufficient information for the development of
resource plans. If intensive use of small areas is planned, onsite investigation is
needed to define and locate the soils and miscellaneous areas.

Soil scientists make many field observations in the process of producing a soil map.
The frequency of observation is dependent upon several factors, including scale of
mapping, intensity of mapping, design of map units, complexity of the landscape, and
experience of the soil scientist. Observations are made to test and refine the soil-
landscape model and predictions and to verify the classification of the soils at specific
locations. Once the soil-landscape model is refined, a significantly smaller number of
measurements of individual soil properties are made and recorded. These
measurements may include field measurements, such as those for color, depth to
bedrock, and texture, and laboratory measurements, such as those for content of
sand, silt, clay, salt, and other components. Properties of each soil typically vary from
one point to another across the landscape.

Observations for map unit components are aggregated to develop ranges of
characteristics for the components. The aggregated values are presented. Direct
measurements do not exist for every property presented for every map unit
component. Values for some properties are estimated from combinations of other
properties.

While a soil survey is in progress, samples of some of the soils in the area generally
are collected for laboratory analyses and for engineering tests. Soil scientists interpret
the data from these analyses and tests as well as the field-observed characteristics
and the soil properties to determine the expected behavior of the soils under different
uses. Interpretations for all of the soils are field tested through observation of the soils
in different uses and under different levels of management. Some interpretations are
modified to fit local conditions, and some new interpretations are developed to meet
local needs. Data are assembled from other sources, such as research information,
production records, and field experience of specialists. For example, data on crop
yields under defined levels of management are assembled from farm records and from
field or plot experiments on the same kinds of soil.

Predictions about soil behavior are based not only on soil properties but also on such
variables as climate and biological activity. Soil conditions are predictable over long
periods of time, but they are not predictable from year to year. For example, soil
scientists can predict with a fairly high degree of accuracy that a given soil will have
a high water table within certain depths in most years, but they cannot predict that a
high water table will always be at a specific level in the soil on a specific date.

After soil scientists located and identified the significant natural bodies of soil in the
survey area, they drew the boundaries of these bodies on aerial photographs and
identified each as a specific map unit. Aerial photographs show trees, buildings, fields,
roads, and rivers, all of which help in locating boundaries accurately.



Soil Map

The soil map section includes the soil map for the defined area of interest, a list of soil
map units on the map and extent of each map unit, and cartographic symbols
displayed on the map. Also presented are various metadata about data used to
produce the map, and a description of each soil map unit.
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Map Unit Legend

Lancaster County, South Carolina (SC057)

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI

BIC Blaney sand, 6 to 10 percent slopes 1.0 0.6%

BnB Blanton sand, 0 to 6 percent slopes 101.9 62.2%

BnC Blanton sand, 6 to 15 percent slopes 35.6 21.7%

Ru Rutlege loamy sand 10.1 6.2%

VbC Vaucluse and Blaney loamy sands, 6 to 1.6 1.0%
10 percent slopes

VbD Vaucluse and Blaney loamy sands, 10 to 13.6 8.3%
15 percent slopes

Totals for Area of Interest 163.9

Map Unit Descriptions

The map units delineated on the detailed soil maps in a soil survey represent the soils
or miscellaneous areas in the survey area. The map unit descriptions, along with the
maps, can be used to determine the composition and properties of a unit.

A map unit delineation on a soil map represents an area dominated by one or more
major kinds of soil or miscellaneous areas. A map unit is identified and named
according to the taxonomic classification of the dominant soils. Within a taxonomic
class there are precisely defined limits for the properties of the soils. On the landscape,
however, the soils are natural phenomena, and they have the characteristic variability
of all natural phenomena. Thus, the range of some observed properties may extend
beyond the limits defined for a taxonomic class. Areas of soils of a single taxonomic
class rarely, if ever, can be mapped without including areas of other taxonomic
classes. Consequently, every map unit is made up of the soils or miscellaneous areas
for which it is named and some minor components that belong to taxonomic classes
other than those of the major soils.

Most minor soils have properties similar to those of the dominant soil or soils in the
map unit, and thus they do not affect use and management. These are called
noncontrasting, or similar, components. They may or may not be mentioned in a
particular map unit description. Other minor components, however, have properties
and behavioral characteristics divergent enough to affect use or to require different
management. These are called contrasting, or dissimilar, components. They generally
are in small areas and could not be mapped separately because of the scale used.
Some small areas of strongly contrasting soils or miscellaneous areas are identified
by a special symbol on the maps. If included in the database for a given area, the
contrasting minor components are identified in the map unit descriptions along with
some characteristics of each. A few areas of minor components may not have been
observed, and consequently they are not mentioned in the descriptions, especially
where the pattern was so complex that it was impractical to make enough observations
to identify all the soils and miscellaneous areas on the landscape.
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The presence of minor components in a map unit in no way diminishes the usefulness
or accuracy of the data. The objective of mapping is not to delineate pure taxonomic
classes but rather to separate the landscape into landforms or landform segments that
have similar use and management requirements. The delineation of such segments
on the map provides sufficient information for the development of resource plans. If
intensive use of small areas is planned, however, onsite investigation is needed to
define and locate the soils and miscellaneous areas.

An identifying symbol precedes the map unit name in the map unit descriptions. Each
description includes general facts about the unit and gives important soil properties
and qualities.

Soils that have profiles that are almost alike make up a soil series. Except for
differences in texture of the surface layer, all the soils of a series have major horizons
that are similar in composition, thickness, and arrangement.

Soils of one series can differ in texture of the surface layer, slope, stoniness, salinity,
degree of erosion, and other characteristics that affect their use. On the basis of such
differences, a soil series is divided into soil phases. Most of the areas shown on the
detailed soil maps are phases of soil series. The name of a soil phase commonly
indicates a feature that affects use or management. For example, Alpha silt loam, 0
to 2 percent slopes, is a phase of the Alpha series.

Some map units are made up of two or more major soils or miscellaneous areas.
These map units are complexes, associations, or undifferentiated groups.

A complex consists of two or more soils or miscellaneous areas in such an intricate
pattern or in such small areas that they cannot be shown separately on the maps. The
pattern and proportion of the soils or miscellaneous areas are somewhat similar in all
areas. Alpha-Beta complex, 0 to 6 percent slopes, is an example.

An association is made up of two or more geographically associated soils or
miscellaneous areas that are shown as one unit on the maps. Because of present or
anticipated uses of the map units in the survey area, it was not considered practical
or necessary to map the soils or miscellaneous areas separately. The pattern and
relative proportion of the soils or miscellaneous areas are somewhat similar. Alpha-
Beta association, 0 to 2 percent slopes, is an example.

An undifferentiated group is made up of two or more soils or miscellaneous areas that
could be mapped individually but are mapped as one unit because similar
interpretations can be made for use and management. The pattern and proportion of
the soils or miscellaneous areas in a mapped area are not uniform. An area can be
made up of only one of the major soils or miscellaneous areas, or it can be made up
of all of them. Alpha and Beta soils, 0 to 2 percent slopes, is an example.

Some surveys include miscellaneous areas. Such areas have little or no soil material
and support little or no vegetation. Rock outcrop is an example.

11
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Lancaster County, South Carolina

BIC—Blaney sand, 6 to 10 percent slopes

Map Unit Setting
Landscape: Sandhills
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Blaney and similar soils: 100 percent

Description of Blaney

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex
Across-slope shape: Convex
Parent material: Loamy marine deposits

Properties and qualities
Slope: 6 to 10 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Well drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to
moderately high (0.06 to 0.20 in/hr)
Depth to water table: More than 80 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Low (about 4.2 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 3s
Hydrologic Soil Group: B

Typical profile
0 to 4 inches: Sand
4 to 26 inches: Sand
26 to 50 inches: Sandy clay loam
50 to 72 inches: Sandy loam

BnB—Blanton sand, 0 to 6 percent slopes

Map Unit Setting
Landscape: Sandhills
Elevation: 50 to 250 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F

12
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Frost-free period: 192 to 247 days

Map Unit Composition
Blanton and similar soils: 100 percent

Description of Blanton

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex
Across-slope shape: Convex
Parent material: Sandy marine deposits

Properties and qualities
Slope: 0 to 6 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately high to very
high (0.57 to 19.98 in/hr)
Depth to water table: About 48 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Very low (about 2.4 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 3s
Hydrologic Soil Group: A

Typical profile
0 to 7 inches: Sand
7 to 63 inches: Sand
63 to 72 inches: Loamy sand

BnC—Blanton sand, 6 to 15 percent slopes

Map Unit Setting
Landscape: Sandhills
Elevation: 50 to 250 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Blanton and similar soils: 100 percent

Description of Blanton

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex

13
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Across-slope shape: Convex
Parent material: Sandy marine deposits

Properties and qualities

Slope: 6 to 15 percent

Depth to restrictive feature: More than 80 inches

Drainage class: Moderately well drained

Capacity of the most limiting layer to transmit water (Ksat): Moderately high to very
high (0.57 to 19.98 in/hr)

Depth to water table: About 48 inches

Frequency of flooding: None

Frequency of ponding: None

Available water capacity: Very low (about 2.4 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 4s
Hydrologic Soil Group: A

Typical profile
0 to 7 inches: Sand
7 to 63 inches: Sand
63 to 72 inches: Loamy sand

Ru—Rutlege loamy sand

Map Unit Setting
Elevation: 0 to 300 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Rutlege and similar soils: 100 percent

Description of Rutlege

Setting
Landform: Depressions, flood plains
Landform position (three-dimensional): Tread
Down-slope shape: Concave
Across-slope shape: Concave
Parent material: Sandy marine deposits

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Very poorly drained
Capacity of the most limiting layer to transmit water (Ksat): High to very high (5.95
to 19.98 in/hr)
Depth to water table: About 0 inches
Frequency of flooding: None
Frequency of ponding: None
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Available water capacity: Low (about 4.0 inches)

Interpretive groups

Farmland classification: Not prime farmland
Land capability (nonirrigated): 4w
Hydrologic Soil Group: B/D

Typical profile

0 to 21 inches: Loamy sand
21 to 60 inches: Loamy sand

VbC—Vaucluse and Blaney loamy sands, 6 to 10 percent slopes

Map Unit Setting
Landscape: Sandhills
Elevation: 100 to 450 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Vaucluse and similar soils: 55 percent
Blaney and similar soils: 45 percent

Description of Vaucluse

Setting

Landform: Marine terraces

Landform position (three-dimensional): Tread
Down-slope shape: Convex

Across-slope shape: Convex

Parent material: Loamy marine deposits

Properties and qualities

Slope: 6 to 10 percent

Depth to restrictive feature: More than 80 inches

Drainage class: Well drained

Capacity of the most limiting layer to transmit water (Ksat): Very low to moderately
high (0.00 to 0.57 in/hr)

Depth to water table: More than 80 inches

Frequency of flooding: None

Frequency of ponding: None

Available water capacity: Low (about 5.2 inches)

Interpretive groups

Farmland classification: Not prime farmland
Land capability (nonirrigated): 3e
Hydrologic Soil Group: C

Typical profile

0 to 3 inches: Loamy sand
3 to 11 inches: Loamy sand
11 to 16 inches: Sandy clay loam
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16 to 32 inches: Sandy clay loam
32 to 53 inches: Sandy loam
53 to 72 inches: Loamy fine sand

Description of Blaney

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex
Across-slope shape: Convex
Parent material: Loamy marine deposits

Properties and qualities
Slope: 6 to 10 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Well drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to
moderately high (0.06 to 0.20 in/hr)
Depth to water table: More than 80 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Low (about 4.2 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 3s
Hydrologic Soil Group: B

Typical profile
0 to 4 inches: Sand
4 to 26 inches: Sand
26 to 50 inches: Sandy clay loam
50 to 72 inches: Sandy loam

VbD—Vaucluse and Blaney loamy sands, 10 to 15 percent slopes

Map Unit Setting
Landscape: Sandhills
Elevation: 100 to 450 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition

Vaucluse and similar soils: 55 percent
Blaney and similar soils: 45 percent

16
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Description of Vaucluse

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex
Across-slope shape: Convex
Parent material: Loamy marine deposits

Properties and qualities
Slope: 10 to 15 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Well drained
Capacity of the most limiting layer to transmit water (Ksat): Very low to moderately
high (0.00 to 0.57 in/hr)
Depth to water table: More than 80 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Low (about 5.2 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 4e
Hydrologic Soil Group: C

Typical profile
0 to 3 inches: Loamy sand
3 to 11 inches: Loamy sand
11 to 16 inches: Sandy clay loam
16 to 32 inches: Sandy clay loam
32 to 53 inches: Sandy loam
53 to 72 inches: Loamy fine sand

Description of Blaney

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex
Across-slope shape: Convex
Parent material: Loamy marine deposits

Properties and qualities
Slope: 10 to 15 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Well drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to
moderately high (0.06 to 0.20 in/hr)
Depth to water table: More than 80 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Low (about 4.2 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 4s
Hydrologic Soil Group: B

17
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Typical profile
0 to 4 inches: Sand
4 to 26 inches: Sand
26 to 50 inches: Sandy clay loam
50 to 72 inches: Sandy loam

18
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Preface

Soil surveys contain information that affects land use planning in survey areas. They
highlight soil limitations that affect various land uses and provide information about
the properties of the soils in the survey areas. Soil surveys are designed for many
different users, including farmers, ranchers, foresters, agronomists, urban planners,
community officials, engineers, developers, builders, and home buyers. Also,
conservationists, teachers, students, and specialists in recreation, waste disposal,
and pollution control can use the surveys to help them understand, protect, or enhance
the environment.

Various land use regulations of Federal, State, and local governments may impose
special restrictions on land use or land treatment. Soil surveys identify soil properties
that are used in making various land use or land treatment decisions. The information
is intended to help the land users identify and reduce the effects of soil limitations on
various land uses. The landowner or user is responsible for identifying and complying
with existing laws and regulations.

Although soil survey information can be used for general farm, local, and wider area
planning, onsite investigation is needed to supplement this information in some cases.
Examples include soil quality assessments (http://soils.usda.gov/sqi/) and certain
conservation and engineering applications. For more detailed information, contact
your local USDA Service Center (http://offices.sc.egov.usda.gov/locator/app?
agency=nrcs) or your NRCS State Soil Scientist (http://soils.usda.gov/contact/
state_offices/).

Great differences in soil properties can occur within short distances. Some soils are
seasonally wet or subject to flooding. Some are too unstable to be used as a
foundation for buildings or roads. Clayey or wet soils are poorly suited to use as septic
tank absorption fields. A high water table makes a soil poorly suited to basements or
underground installations.

The National Cooperative Soil Survey is a joint effort of the United States Department
of Agriculture and other Federal agencies, State agencies including the Agricultural
Experiment Stations, and local agencies. The Natural Resources Conservation
Service (NRCS) has leadership for the Federal part of the National Cooperative Soil
Survey.

Information about soils is updated periodically. Updated information is available
through the NRCS Soil Data Mart Web site or the NRCS Web Soil Survey. The Soil
Data Mart is the data storage site for the official soil survey information.

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs
and activities on the basis of race, color, national origin, age, disability, and where
applicable, sex, marital status, familial status, parental status, religion, sexual
orientation, genetic information, political beliefs, reprisal, or because all or a part of an
individual's income is derived from any public assistance program. (Not all prohibited
bases apply to all programs.) Persons with disabilities who require alternative means
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http://offices.sc.egov.usda.gov/locator/app?agency=nrcs
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http://soils.usda.gov/contact/state_offices/
http://soils.usda.gov/contact/state_offices/

for communication of program information (Braille, large print, audiotape, etc.) should
contact USDA's TARGET Center at (202) 720-2600 (voice and TDD). To file a
complaint of discrimination, write to USDA, Director, Office of Civil Rights, 1400
Independence Avenue, S.W., Washington, D.C. 20250-9410 or call (800) 795-3272

(voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and
employer.
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How Soil Surveys Are Made

Soil surveys are made to provide information about the soils and miscellaneous areas
in a specific area. They include a description of the soils and miscellaneous areas and
their location on the landscape and tables that show soil properties and limitations
affecting various uses. Soil scientists observed the steepness, length, and shape of
the slopes; the general pattern of drainage; the kinds of crops and native plants; and
the kinds of bedrock. They observed and described many soil profiles. A soil profile is
the sequence of natural layers, or horizons, in a soil. The profile extends from the
surface down into the unconsolidated material in which the soil formed or from the
surface down to bedrock. The unconsolidated material is devoid of roots and other
living organisms and has not been changed by other biological activity.

Currently, soils are mapped according to the boundaries of major land resource areas
(MLRAs). MLRAs are geographically associated land resource units that share
common characteristics related to physiography, geology, climate, water resources,
soils, biological resources, and land uses (USDA, 2006). Soil survey areas typically
consist of parts of one or more MLRA.

The soils and miscellaneous areas in a survey area occur in an orderly pattern that is
related to the geology, landforms, relief, climate, and natural vegetation of the area.
Each kind of soil and miscellaneous area is associated with a particular kind of
landform or with a segment of the landform. By observing the soils and miscellaneous
areas in the survey area and relating their position to specific segments of the
landform, a soil scientist develops a concept, or model, of how they were formed. Thus,
during mapping, this model enables the soil scientist to predict with a considerable
degree of accuracy the kind of soil or miscellaneous area at a specific location on the
landscape.

Commonly, individual soils on the landscape merge into one another as their
characteristics gradually change. To construct an accurate soil map, however, soil
scientists must determine the boundaries between the soils. They can observe only
a limited number of soil profiles. Nevertheless, these observations, supplemented by
an understanding of the soil-vegetation-landscape relationship, are sufficient to verify
predictions of the kinds of soil in an area and to determine the boundaries.

Soil scientists recorded the characteristics of the soil profiles that they studied. They
noted soil color, texture, size and shape of soil aggregates, kind and amount of rock
fragments, distribution of plant roots, reaction, and other features that enable them to
identify soils. After describing the soils in the survey area and determining their
properties, the soil scientists assigned the soils to taxonomic classes (units).
Taxonomic classes are concepts. Each taxonomic class has a set of soail
characteristics with precisely defined limits. The classes are used as a basis for
comparison to classify soils systematically. Soil taxonomy, the system of taxonomic
classification used in the United States, is based mainly on the kind and character of
soil properties and the arrangement of horizons within the profile. After the soil
scientists classified and named the soils in the survey area, they compared the
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individual soils with similar soils in the same taxonomic class in other areas so that
they could confirm data and assemble additional data based on experience and
research.

The objective of soil mapping is not to delineate pure map unit components; the
objective is to separate the landscape into landforms or landform segments that have
similar use and management requirements. Each map unit is defined by a unique
combination of soil components and/or miscellaneous areas in predictable
proportions. Some components may be highly contrasting to the other components of
the map unit. The presence of minor components in a map unit in no way diminishes
the usefulness or accuracy of the data. The delineation of such landforms and
landform segments on the map provides sufficient information for the development of
resource plans. If intensive use of small areas is planned, onsite investigation is
needed to define and locate the soils and miscellaneous areas.

Soil scientists make many field observations in the process of producing a soil map.
The frequency of observation is dependent upon several factors, including scale of
mapping, intensity of mapping, design of map units, complexity of the landscape, and
experience of the soil scientist. Observations are made to test and refine the soil-
landscape model and predictions and to verify the classification of the soils at specific
locations. Once the soil-landscape model is refined, a significantly smaller number of
measurements of individual soil properties are made and recorded. These
measurements may include field measurements, such as those for color, depth to
bedrock, and texture, and laboratory measurements, such as those for content of
sand, silt, clay, salt, and other components. Properties of each soil typically vary from
one point to another across the landscape.

Observations for map unit components are aggregated to develop ranges of
characteristics for the components. The aggregated values are presented. Direct
measurements do not exist for every property presented for every map unit
component. Values for some properties are estimated from combinations of other
properties.

While a soil survey is in progress, samples of some of the soils in the area generally
are collected for laboratory analyses and for engineering tests. Soil scientists interpret
the data from these analyses and tests as well as the field-observed characteristics
and the soil properties to determine the expected behavior of the soils under different
uses. Interpretations for all of the soils are field tested through observation of the soils
in different uses and under different levels of management. Some interpretations are
modified to fit local conditions, and some new interpretations are developed to meet
local needs. Data are assembled from other sources, such as research information,
production records, and field experience of specialists. For example, data on crop
yields under defined levels of management are assembled from farm records and from
field or plot experiments on the same kinds of soil.

Predictions about soil behavior are based not only on soil properties but also on such
variables as climate and biological activity. Soil conditions are predictable over long
periods of time, but they are not predictable from year to year. For example, soil
scientists can predict with a fairly high degree of accuracy that a given soil will have
a high water table within certain depths in most years, but they cannot predict that a
high water table will always be at a specific level in the soil on a specific date.

After soil scientists located and identified the significant natural bodies of soil in the
survey area, they drew the boundaries of these bodies on aerial photographs and
identified each as a specific map unit. Aerial photographs show trees, buildings, fields,
roads, and rivers, all of which help in locating boundaries accurately.



Soil Map

The soil map section includes the soil map for the defined area of interest, a list of soil
map units on the map and extent of each map unit, and cartographic symbols
displayed on the map. Also presented are various metadata about data used to
produce the map, and a description of each soil map unit.



34° 37" 37"

34°36' 2"

Custom Soil Resource Report

_ Soil Map .
© -
-~ w
© -
o« (3]
=y o
@ 0
540900 541200 541500 541800 542100 542400 542700
/ @
%
3 s s
Z] % [
™ ®. ™
'3
[~
-~
3
g 2 g
- o —
2 S 2
(3] o™
Sty
0‘79@ 4
b,
S s,
I
CD‘
£
8 -VE
=] k=) | S
[3p] [3p]
o o
o o
= ~
O =0
(32 (3]
o] o]
[3p] [3p]
o o
o o
< <
O =0
(32 (32
© «©
[sp] [3p]
Hwy
o e
o o
o o
Sl -
(32 (32
© ©
[3p] [3p]
o o
o o
© @
O) o>
N N
© ©
[sp] [sp]
(@]
[
3
xel
©
&
S ) S
- 3 Hilton Park py L0
N =2 S I
© «©
[sp] (3]
s ‘ s
o o
N N
) )
N N
o o
[3p] [3p]
o o
o o
(<2} D
Q0 = PO
o N
«© o
e ! ) | ) ! ! ! @
540900 541200 541500 541800 542100 542400 542700
= Map Scale: 1:13,900 if printed on A size (8.5" x 11") sheet. o
2] -~
T N e Meters :q
3 0 100 200 400 600 3
T [eet
0 500 1,000 2,000 3,000

34° 37" 37"

34°36' 2"



Custom Soil Resource Report

MAP LEGEND
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Map Scale: 1:13,900 if printed on A size (8.5" x 11") sheet.
The soil surveys that comprise your AOI were mapped at 1:20,000.

Please rely on the bar scale on each map sheet for accurate map
measurements.

Source of Map:  Natural Resources Conservation Service
Web Soil Survey URL:  http://websoilsurvey.nrcs.usda.gov
Coordinate System:  UTM Zone 17N NAD83

This product is generated from the USDA-NRCS certified data as of
the version date(s) listed below.

Soil Survey Area:  Lancaster County, South Carolina
Survey Area Data:  Version 14, Oct 5, 2011

Date(s) aerial images were photographed:  6/11/2006

The orthophoto or other base map on which the soil lines were
compiled and digitized probably differs from the background
imagery displayed on these maps. As a result, some minor shifting
of map unit boundaries may be evident.
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Map Unit Legend

Lancaster County, South Carolina (SC057)

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI

AtC2 Appling and Chesterfield soils, 6 to 10 percent slopes, 18.2 3.6%
eroded

AtD2 Appling and Chesterfield soils, 10 to 15 percent 14.0 2.8%
slopes, eroded

BnB Blanton sand, 0 to 6 percent slopes 231.6 45.8%

BnC Blanton sand, 6 to 15 percent slopes 102.7 20.3%

Ch Chewacla soils 6.7 1.3%

PKE Pickens slaty silt loam, 10 to 25 percent slopes 0.3 0.1%

Ru Rutlege loamy sand 63.0 12.5%

WaB Wagram sand, 2 to 6 percent slopes 46.9 9.3%

WaC Wagram sand, 6 to 10 percent slopes 6.6 1.3%

WaD Wagram sand, 10 to 15 percent slopes 4.5 0.9%

Wo Worsham fine sandy loam 10.8 21%

Totals for Area of Interest 505.3 100.0%

Map Unit Descriptions

The map units delineated on the detailed soil maps in a soil survey represent the soils
or miscellaneous areas in the survey area. The map unit descriptions, along with the
maps, can be used to determine the composition and properties of a unit.

A map unit delineation on a soil map represents an area dominated by one or more
major kinds of soil or miscellaneous areas. A map unit is identified and named
according to the taxonomic classification of the dominant soils. Within a taxonomic
class there are precisely defined limits for the properties of the soils. On the landscape,
however, the soils are natural phenomena, and they have the characteristic variability
of all natural phenomena. Thus, the range of some observed properties may extend
beyond the limits defined for a taxonomic class. Areas of soils of a single taxonomic
class rarely, if ever, can be mapped without including areas of other taxonomic
classes. Consequently, every map unit is made up of the soils or miscellaneous areas
for which it is named and some minor components that belong to taxonomic classes
other than those of the major soils.

Most minor soils have properties similar to those of the dominant soil or soils in the
map unit, and thus they do not affect use and management. These are called
noncontrasting, or similar, components. They may or may not be mentioned in a
particular map unit description. Other minor components, however, have properties
and behavioral characteristics divergent enough to affect use or to require different
management. These are called contrasting, or dissimilar, components. They generally
are in small areas and could not be mapped separately because of the scale used.
Some small areas of strongly contrasting soils or miscellaneous areas are identified
by a special symbol on the maps. If included in the database for a given area, the
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contrasting minor components are identified in the map unit descriptions along with
some characteristics of each. A few areas of minor components may not have been
observed, and consequently they are not mentioned in the descriptions, especially
where the pattern was so complex that it was impractical to make enough observations
to identify all the soils and miscellaneous areas on the landscape.

The presence of minor components in a map unit in no way diminishes the usefulness
or accuracy of the data. The objective of mapping is not to delineate pure taxonomic
classes but rather to separate the landscape into landforms or landform segments that
have similar use and management requirements. The delineation of such segments
on the map provides sufficient information for the development of resource plans. If
intensive use of small areas is planned, however, onsite investigation is needed to
define and locate the soils and miscellaneous areas.

An identifying symbol precedes the map unit name in the map unit descriptions. Each
description includes general facts about the unit and gives important soil properties
and qualities.

Soils that have profiles that are almost alike make up a soil series. Except for
differences in texture of the surface layer, all the soils of a series have major horizons
that are similar in composition, thickness, and arrangement.

Soils of one series can differ in texture of the surface layer, slope, stoniness, salinity,
degree of erosion, and other characteristics that affect their use. On the basis of such
differences, a soil series is divided into soil phases. Most of the areas shown on the
detailed soil maps are phases of soil series. The name of a soil phase commonly
indicates a feature that affects use or management. For example, Alpha silt loam, 0
to 2 percent slopes, is a phase of the Alpha series.

Some map units are made up of two or more major soils or miscellaneous areas.
These map units are complexes, associations, or undifferentiated groups.

A complex consists of two or more soils or miscellaneous areas in such an intricate
pattern or in such small areas that they cannot be shown separately on the maps. The
pattern and proportion of the soils or miscellaneous areas are somewhat similar in all
areas. Alpha-Beta complex, 0 to 6 percent slopes, is an example.

An association is made up of two or more geographically associated soils or
miscellaneous areas that are shown as one unit on the maps. Because of present or
anticipated uses of the map units in the survey area, it was not considered practical
or necessary to map the soils or miscellaneous areas separately. The pattern and
relative proportion of the soils or miscellaneous areas are somewhat similar. Alpha-
Beta association, 0 to 2 percent slopes, is an example.

An undifferentiated group is made up of two or more soils or miscellaneous areas that
could be mapped individually but are mapped as one unit because similar
interpretations can be made for use and management. The pattern and proportion of
the soils or miscellaneous areas in a mapped area are not uniform. An area can be
made up of only one of the major soils or miscellaneous areas, or it can be made up
of all of them. Alpha and Beta soils, 0 to 2 percent slopes, is an example.

Some surveys include miscellaneous areas. Such areas have little or no soil material
and support little or no vegetation. Rock outcrop is an example.

11
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Lancaster County, South Carolina

AtC2—Appling and Chesterfield soils, 6 to 10 percent slopes, eroded

Map Unit Setting
Landscape: Piedmonts
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Appling and similar soils: 100 percent

Description of Appling

Setting
Landform: Hillslopes
Landform position (two-dimensional): Shoulder
Landform position (three-dimensional): Interfluve
Down-slope shape: Convex
Across-slope shape: Convex
Parent material: Clayey residuum weathered from granite and gneiss

Properties and qualities

Slope: 6 to 10 percent

Depth to restrictive feature: More than 80 inches

Drainage class: Well drained

Capacity of the most limiting layer to transmit water (Ksat): Moderately high to high
(0.57 to 1.98 in/hr)

Depth to water table: More than 80 inches

Frequency of flooding: None

Frequency of ponding: None

Available water capacity: Moderate (about 7.9 inches)

Interpretive groups
Farmland classification: Farmland of statewide importance
Land capability (nonirrigated): 3e
Hydrologic Soil Group: B

Typical profile
0 to 7 inches: Fine sandy loam
7 to 30 inches: Clay
30 to 46 inches: Sandy clay
46 to 72 inches: Silty clay loam

AtD2—Appling and Chesterfield soils, 10 to 15 percent slopes, eroded

Map Unit Setting
Landscape: Piedmonts
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F

12
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Frost-free period: 192 to 247 days

Map Unit Composition
Appling and similar soils: 100 percent

Description of Appling

Setting
Landform: Hillslopes
Landform position (two-dimensional): Backslope
Landform position (three-dimensional): Side slope
Down-slope shape: Linear
Across-slope shape: Convex
Parent material: Clayey residuum weathered from granite and gneiss

Properties and qualities
Slope: 10 to 15 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Well drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately high to high
(0.57 to 1.98 in/hr)
Depth to water table: More than 80 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Moderate (about 7.9 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 4e
Hydrologic Soil Group: B

Typical profile
0 to 7 inches: Fine sandy loam
7 to 30 inches: Clay
30 to 46 inches: Sandy clay
46 to 72 inches: Silty clay loam

BnB—Blanton sand, 0 to 6 percent slopes

Map Unit Setting
Landscape: Sandhills
Elevation: 50 to 250 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Blanton and similar soils: 100 percent

Description of Blanton

Setting
Landform: Marine terraces

13
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Landform position (three-dimensional): Tread
Down-slope shape: Convex

Across-slope shape: Convex

Parent material: Sandy marine deposits

Properties and qualities
Slope: 0 to 6 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately high to very
high (0.57 to 19.98 in/hr)
Depth to water table: About 48 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Very low (about 2.4 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 3s
Hydrologic Soil Group: A

Typical profile
0 to 7 inches: Sand
7 to 63 inches: Sand
63 to 72 inches: Loamy sand

BnC—Blanton sand, 6 to 15 percent slopes

Map Unit Setting
Landscape: Sandhills
Elevation: 50 to 250 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Blanton and similar soils: 100 percent

Description of Blanton

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex
Across-slope shape: Convex
Parent material: Sandy marine deposits

Properties and qualities
Slope: 6 to 15 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately high to very
high (0.57 to 19.98 in/hr)
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Depth to water table: About 48 inches

Frequency of flooding: None

Frequency of ponding: None

Available water capacity: Very low (about 2.4 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 4s
Hydrologic Soil Group: A

Typical profile
0 to 7 inches: Sand
7 to 63 inches: Sand
63 to 72 inches: Loamy sand

Ch—Chewacla soils

Map Unit Setting
Landscape: River valleys
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Chewacla and similar soils: 90 percent
Minor components: 5 percent

Description of Chewacla

Setting
Landform: Flood plains
Landform position (three-dimensional): Tread
Down-slope shape: Linear
Across-slope shape: Linear
Parent material: Loamy alluvium

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately high to high
(0.57 to 1.98 in/hr)
Depth to water table: About 6 inches
Frequency of flooding: Frequent
Frequency of ponding: None
Available water capacity: High (about 11.7 inches)

Interpretive groups
Farmland classification: Prime farmland if drained and either protected from flooding
or not frequently flooded during the growing season
Land capability (nonirrigated): 3w
Hydrologic Soil Group: C
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Typical profile
0 to 7 inches: Silt loam
7 to 38 inches: Silt loam
38 to 50 inches: Silty clay loam
50 to 65 inches: Silty clay loam

Minor Components

Wehadkee
Percent of map unit: 5 percent
Landform: Flood plains
Landform position (three-dimensional): Tread
Down-slope shape: Linear
Across-slope shape: Linear

PkE—Pickens slaty silt loam, 10 to 25 percent slopes

Map Unit Setting
Landscape: Piedmonts
Elevation: 350 to 1,000 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Manteo and similar soils: 100 percent

Description of Manteo

Setting
Landform: Hillslopes
Landform position (two-dimensional): Backslope
Landform position (three-dimensional): Side slope
Down-slope shape: Linear
Across-slope shape: Convex
Parent material: Silty residuum weathered from argillite and serecite schist

Properties and qualities
Slope: 10 to 25 percent
Depth to restrictive feature: 10 to 20 inches to lithic bedrock
Drainage class: Somewhat excessively drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to
moderately high (0.01 to 0.28 in/hr)
Depth to water table: More than 80 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Very low (about 2.4 inches)

Interpretive groups
Farmland classification: Not prime farmland
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Land capability (nonirrigated): 7e
Hydrologic Soil Group: C/D

Typical profile
0 to 7 inches: Channery silt loam
7 to 20 inches: Extremely channery silt loam
20 to 26 inches: Bedrock

Ru—Rutlege loamy sand

Map Unit Setting
Elevation: 0 to 300 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Rutlege and similar soils: 100 percent

Description of Rutlege

Setting
Landform: Depressions, flood plains
Landform position (three-dimensional): Tread
Down-slope shape: Concave
Across-slope shape: Concave
Parent material: Sandy marine deposits

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Very poorly drained
Capacity of the most limiting layer to transmit water (Ksat): High to very high (5.95
to 19.98 in/hr)
Depth to water table: About 0 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Low (about 4.0 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 4w
Hydrologic Soil Group: B/D

Typical profile
0 to 21 inches: Loamy sand
21 to 60 inches: Loamy sand
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WaB—Wagram sand, 2 to 6 percent slopes

Map Unit Setting
Landscape: Sandhills
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Wagram and similar soils: 100 percent

Description of Wagram

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex
Across-slope shape: Convex
Parent material: Loamy and sandy marine deposits

Properties and qualities
Slope: 2 to 6 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Well drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately high to high
(0.57 to 1.98 in/hr)
Depth to water table: More than 80 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Moderate (about 6.1 inches)

Interpretive groups
Farmland classification: Farmland of statewide importance
Land capability (nonirrigated): 2s
Hydrologic Soil Group: A

Typical profile
0 to 8 inches: Sand
8 to 25 inches: Sand
25 to 74 inches: Sandy clay loam

WaC—Wagram sand, 6 to 10 percent slopes

Map Unit Setting
Landscape: Sandhills
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
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Frost-free period: 192 to 247 days

Map Unit Composition
Wagram and similar soils: 100 percent

Description of Wagram

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex
Across-slope shape: Convex
Parent material: Loamy and sandy marine deposits

Properties and qualities

Slope: 6 to 10 percent

Depth to restrictive feature: More than 80 inches

Drainage class: Well drained

Capacity of the most limiting layer to transmit water (Ksat): Moderately high to high
(0.57 to 1.98 in/hr)

Depth to water table: More than 80 inches

Frequency of flooding: None

Frequency of ponding: None

Available water capacity: Moderate (about 6.1 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 3s
Hydrologic Soil Group: A

Typical profile
0 to 8 inches: Sand
8 to 25 inches: Sand
25 to 74 inches: Sandy clay loam

WaD—Wagram sand, 10 to 15 percent slopes

Map Unit Setting
Landscape: Sandhills
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Wagram and similar soils: 100 percent

Description of Wagram

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex
Across-slope shape: Convex
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Parent material: Loamy and sandy marine deposits

Properties and qualities

Slope: 10 to 15 percent

Depth to restrictive feature: More than 80 inches

Drainage class: Well drained

Capacity of the most limiting layer to transmit water (Ksat): Moderately high to high
(0.57 to 1.98 in/hr)

Depth to water table: More than 80 inches

Frequency of flooding: None

Frequency of ponding: None

Available water capacity: Moderate (about 6.1 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 4s
Hydrologic Soil Group: A

Typical profile
0 to 8 inches: Sand
8 to 25 inches: Sand
25 to 74 inches: Sandy clay loam

Wo—Worsham fine sandy loam

Map Unit Setting
Landscape: River valleys
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Worsham and similar soils: 100 percent

Description of Worsham

Setting
Landform: Depressions
Landform position (three-dimensional): Tread
Down-slope shape: Concave
Across-slope shape: Concave
Parent material: Clayey alluvium

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Poorly drained
Capacity of the most limiting layer to transmit water (Ksat): Very low to moderately
low (0.00 to 0.06 in/hr)
Depth to water table: About 6 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Moderate (about 7.6 inches)
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Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 5w
Hydrologic Soil Group: D

Typical profile
0 to 6 inches: Fine sandy loam
6 to 16 inches: Sandy clay loam
16 to 45 inches: Clay loam
45 to 60 inches: Sandy loam
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Preface

Soil surveys contain information that affects land use planning in survey areas. They
highlight soil limitations that affect various land uses and provide information about
the properties of the soils in the survey areas. Soil surveys are designed for many
different users, including farmers, ranchers, foresters, agronomists, urban planners,
community officials, engineers, developers, builders, and home buyers. Also,
conservationists, teachers, students, and specialists in recreation, waste disposal,
and pollution control can use the surveys to help them understand, protect, or enhance
the environment.

Various land use regulations of Federal, State, and local governments may impose
special restrictions on land use or land treatment. Soil surveys identify soil properties
that are used in making various land use or land treatment decisions. The information
is intended to help the land users identify and reduce the effects of soil limitations on
various land uses. The landowner or user is responsible for identifying and complying
with existing laws and regulations.

Although soil survey information can be used for general farm, local, and wider area
planning, onsite investigation is needed to supplement this information in some cases.
Examples include soil quality assessments (http://soils.usda.gov/sqi/) and certain
conservation and engineering applications. For more detailed information, contact
your local USDA Service Center (http://offices.sc.egov.usda.gov/locator/app?
agency=nrcs) or your NRCS State Soil Scientist (http://soils.usda.gov/contact/
state_offices/).

Great differences in soil properties can occur within short distances. Some soils are
seasonally wet or subject to flooding. Some are too unstable to be used as a
foundation for buildings or roads. Clayey or wet soils are poorly suited to use as septic
tank absorption fields. A high water table makes a soil poorly suited to basements or
underground installations.

The National Cooperative Soil Survey is a joint effort of the United States Department
of Agriculture and other Federal agencies, State agencies including the Agricultural
Experiment Stations, and local agencies. The Natural Resources Conservation
Service (NRCS) has leadership for the Federal part of the National Cooperative Soil
Survey.

Information about soils is updated periodically. Updated information is available
through the NRCS Soil Data Mart Web site or the NRCS Web Soil Survey. The Soil
Data Mart is the data storage site for the official soil survey information.

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs
and activities on the basis of race, color, national origin, age, disability, and where
applicable, sex, marital status, familial status, parental status, religion, sexual
orientation, genetic information, political beliefs, reprisal, or because all or a part of an
individual's income is derived from any public assistance program. (Not all prohibited
bases apply to all programs.) Persons with disabilities who require alternative means


http://soils.usda.gov/sqi/
http://offices.sc.egov.usda.gov/locator/app?agency=nrcs
http://offices.sc.egov.usda.gov/locator/app?agency=nrcs
http://soils.usda.gov/contact/state_offices/
http://soils.usda.gov/contact/state_offices/

for communication of program information (Braille, large print, audiotape, etc.) should
contact USDA's TARGET Center at (202) 720-2600 (voice and TDD). To file a
complaint of discrimination, write to USDA, Director, Office of Civil Rights, 1400
Independence Avenue, S.W., Washington, D.C. 20250-9410 or call (800) 795-3272

(voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and
employer.
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Soil Map

The soil map section includes the soil map for the defined area of interest, a list of soil
map units on the map and extent of each map unit, and cartographic symbols
displayed on the map. Also presented are various metadata about data used to
produce the map, and a description of each soil map unit.
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MAP INFORMATION
Map Scale: 1:4,140 if printed on A size (8.5" x 11") sheet.

The soil surveys that comprise your AOI were mapped at 1:20,000.

Warning: Soil Map may not be valid at this scale.

Enlargement of maps beyond the scale of mapping can cause
misunderstanding of the detail of mapping and accuracy of soil line
placement. The maps do not show the small areas of contrasting
soils that could have been shown at a more detailed scale.

Please rely on the bar scale on each map sheet for accurate map
measurements.

Source of Map:  Natural Resources Conservation Service
Web Soil Survey URL: http://websoilsurvey.nrcs.usda.gov
Coordinate System: UTM Zone 17N NAD83

This product is generated from the USDA-NRCS certified data as of
the version date(s) listed below.

Soil Survey Area: Lancaster County, South Carolina
Survey Area Data:  Version 14, Oct 5, 2011

Date(s) aerial images were photographed: 6/11/2006

The orthophoto or other base map on which the soil lines were
compiled and digitized probably differs from the background
imagery displayed on these maps. As a result, some minor shifting
of map unit boundaries may be evident.
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Map Unit Legend

Lancaster County, South Carolina (SC057)

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI
BIC Blaney sand, 6 to 10 percent slopes 29.6 52.1%
BnB Blanton sand, 0 to 6 percent slopes 25.3 44.4%
BnC Blanton sand, 6 to 15 percent slopes 1.2 2.2%
Ru Rutlege loamy sand 0.7 1.3%
Totals for Area of Interest 56.9 100.0%

Map Unit Descriptions

The map units delineated on the detailed soil maps in a soil survey represent the soils
or miscellaneous areas in the survey area. The map unit descriptions, along with the
maps, can be used to determine the composition and properties of a unit.

A map unit delineation on a soil map represents an area dominated by one or more
major kinds of soil or miscellaneous areas. A map unit is identified and named
according to the taxonomic classification of the dominant soils. Within a taxonomic
class there are precisely defined limits for the properties of the soils. On the landscape,
however, the soils are natural phenomena, and they have the characteristic variability
of all natural phenomena. Thus, the range of some observed properties may extend
beyond the limits defined for a taxonomic class. Areas of soils of a single taxonomic
class rarely, if ever, can be mapped without including areas of other taxonomic
classes. Consequently, every map unit is made up of the soils or miscellaneous areas
for which it is named and some minor components that belong to taxonomic classes
other than those of the major soils.

Most minor soils have properties similar to those of the dominant soil or soils in the
map unit, and thus they do not affect use and management. These are called
noncontrasting, or similar, components. They may or may not be mentioned in a
particular map unit description. Other minor components, however, have properties
and behavioral characteristics divergent enough to affect use or to require different
management. These are called contrasting, or dissimilar, components. They generally
are in small areas and could not be mapped separately because of the scale used.
Some small areas of strongly contrasting soils or miscellaneous areas are identified
by a special symbol on the maps. If included in the database for a given area, the
contrasting minor components are identified in the map unit descriptions along with
some characteristics of each. A few areas of minor components may not have been
observed, and consequently they are not mentioned in the descriptions, especially
where the pattern was so complex that it was impractical to make enough observations
to identify all the soils and miscellaneous areas on the landscape.

The presence of minor components in a map unit in no way diminishes the usefulness
or accuracy of the data. The objective of mapping is not to delineate pure taxonomic
classes but rather to separate the landscape into landforms or landform segments that
have similar use and management requirements. The delineation of such segments
on the map provides sufficient information for the development of resource plans. If
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intensive use of small areas is planned, however, onsite investigation is needed to
define and locate the soils and miscellaneous areas.

An identifying symbol precedes the map unit name in the map unit descriptions. Each
description includes general facts about the unit and gives important soil properties
and qualities.

Soils that have profiles that are almost alike make up a soil series. Except for
differences in texture of the surface layer, all the soils of a series have major horizons
that are similar in composition, thickness, and arrangement.

Soils of one series can differ in texture of the surface layer, slope, stoniness, salinity,
degree of erosion, and other characteristics that affect their use. On the basis of such
differences, a soil series is divided into soil phases. Most of the areas shown on the
detailed soil maps are phases of soil series. The name of a soil phase commonly
indicates a feature that affects use or management. For example, Alpha silt loam, 0
to 2 percent slopes, is a phase of the Alpha series.

Some map units are made up of two or more major soils or miscellaneous areas.
These map units are complexes, associations, or undifferentiated groups.

A complex consists of two or more soils or miscellaneous areas in such an intricate
pattern or in such small areas that they cannot be shown separately on the maps. The
pattern and proportion of the soils or miscellaneous areas are somewhat similar in all
areas. Alpha-Beta complex, 0 to 6 percent slopes, is an example.

An association is made up of two or more geographically associated soils or
miscellaneous areas that are shown as one unit on the maps. Because of present or
anticipated uses of the map units in the survey area, it was not considered practical
or necessary to map the soils or miscellaneous areas separately. The pattern and
relative proportion of the soils or miscellaneous areas are somewhat similar. Alpha-
Beta association, 0 to 2 percent slopes, is an example.

An undifferentiated group is made up of two or more soils or miscellaneous areas that
could be mapped individually but are mapped as one unit because similar
interpretations can be made for use and management. The pattern and proportion of
the soils or miscellaneous areas in a mapped area are not uniform. An area can be
made up of only one of the major soils or miscellaneous areas, or it can be made up
of all of them. Alpha and Beta soils, 0 to 2 percent slopes, is an example.

Some surveys include miscellaneous areas. Such areas have little or no soil material
and support little or no vegetation. Rock outcrop is an example.
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Lancaster County, South Carolina

BIC—Blaney sand, 6 to 10 percent slopes

Map Unit Setting
Landscape: Sandhills
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Blaney and similar soils: 100 percent

Description of Blaney

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex
Across-slope shape: Convex
Parent material: Loamy marine deposits

Properties and qualities
Slope: 6 to 10 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Well drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to
moderately high (0.06 to 0.20 in/hr)
Depth to water table: More than 80 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Low (about 4.2 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 3s
Hydrologic Soil Group: B

Typical profile
0 to 4 inches: Sand
4 to 26 inches: Sand
26 to 50 inches: Sandy clay loam
50 to 72 inches: Sandy loam

BnB—Blanton sand, 0 to 6 percent slopes

Map Unit Setting
Landscape: Sandhills
Elevation: 50 to 250 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F

10
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Frost-free period: 192 to 247 days

Map Unit Composition
Blanton and similar soils: 100 percent

Description of Blanton

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex
Across-slope shape: Convex
Parent material: Sandy marine deposits

Properties and qualities
Slope: 0 to 6 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Capacity of the most limiting layer to transmit water (Ksat): Moderately high to very
high (0.57 to 19.98 in/hr)
Depth to water table: About 48 inches
Frequency of flooding: None
Frequency of ponding: None
Available water capacity: Very low (about 2.4 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 3s
Hydrologic Soil Group: A

Typical profile
0 to 7 inches: Sand
7 to 63 inches: Sand
63 to 72 inches: Loamy sand

BnC—Blanton sand, 6 to 15 percent slopes

Map Unit Setting
Landscape: Sandhills
Elevation: 50 to 250 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Blanton and similar soils: 100 percent

Description of Blanton

Setting
Landform: Marine terraces
Landform position (three-dimensional): Tread
Down-slope shape: Convex

11
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Across-slope shape: Convex
Parent material: Sandy marine deposits

Properties and qualities

Slope: 6 to 15 percent

Depth to restrictive feature: More than 80 inches

Drainage class: Moderately well drained

Capacity of the most limiting layer to transmit water (Ksat): Moderately high to very
high (0.57 to 19.98 in/hr)

Depth to water table: About 48 inches

Frequency of flooding: None

Frequency of ponding: None

Available water capacity: Very low (about 2.4 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 4s
Hydrologic Soil Group: A

Typical profile
0 to 7 inches: Sand
7 to 63 inches: Sand
63 to 72 inches: Loamy sand

Ru—Rutlege loamy sand

Map Unit Setting
Elevation: 0 to 300 feet
Mean annual precipitation: 38 to 53 inches
Mean annual air temperature: 49 to 73 degrees F
Frost-free period: 192 to 247 days

Map Unit Composition
Rutlege and similar soils: 100 percent

Description of Rutlege

Setting
Landform: Depressions, flood plains
Landform position (three-dimensional): Tread
Down-slope shape: Concave
Across-slope shape: Concave
Parent material: Sandy marine deposits

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Very poorly drained
Capacity of the most limiting layer to transmit water (Ksat): High to very high (5.95
to 19.98 in/hr)
Depth to water table: About 0 inches
Frequency of flooding: None
Frequency of ponding: None

12
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Available water capacity: Low (about 4.0 inches)

Interpretive groups
Farmland classification: Not prime farmland
Land capability (nonirrigated): 4w
Hydrologic Soil Group: B/D

Typical profile
0 to 21 inches: Loamy sand
21 to 60 inches: Loamy sand

13
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Surface Area Calculations
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ATTACHMENT C

RUSLE 2 Model Input and Output



Table D-1 Johnny's PAG Monthly and Annual Soil Loss (Bare Land and no vegetation

Manage ment)

CALCULATION OF MONTHLY SOIL LOSS

Johnny's PAG (3:1 Slope and terraces areas ( 33% slope) -Bare Land

Sorting by Month

Days per Period Tons/ac/period Tons/ac/month

2/15/2000 20 15 0.821917808
3/1/2000 27 14 1.035616438
3/15/2000 50 1 0.136986301
3/16/2000 45 16 1.97260274
4/1/2000 27 15 1.109589041
4/16/2000 27 15 1.109589041
5/1/2000 42 15 1.726027397
5/16/2000 54 16 2.367123288
6/1/2000 70 15 2.876712329
6/16/2000 88 15 3.616438356
7/1/2000 120 15  4.931506849
7/16/2000 120 16 5.260273973
8/1/2000 94 14  3.605479452
8/15/2000 88 1 0.24109589
8/16/2000 78 16 3.419178082
9/1/2000 69 1 0.189041096
9/2/2000 68 1 0.18630137
9/3/2000 61 13 2.17260274
9/16/2000 50 15 2.054794521
10/1/2000 40 15 1.643835616
10/16/2000 34 16 1.490410959
11/1/2000 29 15 1.191780822
11/16/2000 25 15 1.02739726
12/1/2000 21 15 0.863013699
12/16/2000 22 16 0.964383562
1/1/2001 25 15 1.02739726
1/16/2001 26 16 1.139726027
2/1/2001 29 14 1.112328767
2/15/2001
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RUSLE2 Expanded Profile Erosion Calculation Record
Info: JOHNNY’S PAG — BARE LAND (NO OPERATION)

File: profiles\Haile Gold Mine Lancaster Co SC.JOHNNYOVERBURDEN.BARELAND.33%

Inputs:
Location: South Carolina\USA\South Carolina\Lancaster County

Soil: Lancaster, SC\BnC Blanton sand, 6 to 15 percent slopes\Blanton sand 100%
Slope length (horiz): 50.0 ft
Avg. slope steepness: 33 %

Management | Vegetation | Yield units | Yield (# of units)

Contouring: default

Strips/barriers: default
Diversion/terrace, sediment basin: (none)
Subsurface drainage: (none)

Adjust res. burial level: Normal res. burial

Outputs:
T value: 5.0 t/aclyr

Soil loss erod. portion: 59 t/ac/yr

Detachment on slope: 59 t/ac/yr

Soil loss for cons. plan: 59 t/ac/yr
Sediment delivery: 59 t/ac/yr

Crit. slope length: -- ft
Surf. cover after planting: -- %

Soil conditioning index (SCI): -4.5
Avg. annual slope STIR: 11
Wind & irrigation-induced erosion for SCI: 0 t/ac/yr

The SCl is the Soil Conditioning Index rating. If the calculated index is a negative value, soil organic matter levels
are predicted to decline under that production system. If the index is a positive value, soil organic matter levels are
predicted to increase under that system.



The STIR value is the Soil Tillage Intensity Rating. It utilizes the speed, depth, surface disturbance percent and tillage
type parameters to calculate a tillage intensity rating for the system used in growing a crop or a rotation. STIR ratings
tend to show the differences in the degree of soil

Date Operation Vegetation | Surf. res. cov. after op, %

2/15/0 | Bulldozer, clearing/cutting

3/15/0 | Bulldozer, filling/leveling

8/15/0 | Disk, tandem light finishing

oO|Oo|o|o|o|0o|o

9/1/0 default
9/2/0 No operation
9/3/0 No operation
111 default




Period Start | Operation PLU | Avg. surf. Avg. SC Avg. CC Avg. Avg. SR Avg. C El,
Date cover, % subfactor subfactor roughness, in. | subfactor factor %
2/15/0 Bulldozer, 045 1|0 1.0 1.0 0.28 0.97 0.44 2.3
clearing/cutting
3/1/0 045 |0 1.0 1.0 0.28 0.97 0.44 3.0
3/15/0 Bulldozer, 10 |0 1.0 1.0 0.24 1.00 1.00 0.23
filling/leveling
3/16/0 1.00 | O 1.0 1.0 0.24 1.00 1.00 3.3
4/1/0 1.00 | O 1.0 1.0 0.24 1.00 1.00 2.7
4/16/0 1.00 | O 1.0 1.0 0.24 1.00 0.99 2.6
5/1/0 099 | 0 1.0 1.0 0.24 1.00 0.99 3.9
5/16/0 099 | 0 1.0 1.0 0.24 1.00 0.99 5.1
6/1/0 099 | 0 1.0 1.0 0.24 1.00 0.98 5.9
6/16/0 098 | 0 1.0 1.0 0.24 1.00 0.98 7.0
7/1/0 098 | 0 1.0 1.0 0.24 1.00 0.98 8.9
7/16/0 098 | 0 1.0 1.0 0.24 1.00 0.97 9.3
8/1/0 097 |0 1.0 1.0 0.24 1.00 0.97 7.0
8/15/0 Disk, tandem light 10 |0 1.0 1.0 0.26 0.98 0.98 0.47
finishing
8/16/0 1.00 | O 1.0 1.0 0.26 0.98 0.98 7.0
9/1/0 default 1.00 | O 1.0 1.0 0.26 0.99 0.98 0.40
9/2/0 No operation 1.00 | O 1.0 1.0 0.26 0.99 0.98 0.39
9/3/0 No operation 1.00 | O 1.0 1.0 0.26 0.99 0.99 4.6
9/16/0 1.00 | O 1.0 1.0 0.25 0.99 0.98 4.6
10/1/0 099 |0 1.0 1.0 0.25 0.99 0.98 3.8
10/16/0 099 |0 1.0 1.0 0.25 0.99 0.98 3.4
11/1/0 099 |0 1.0 1.0 0.25 0.99 0.98 2.6
11/16/0 098 | 0 1.0 1.0 0.25 0.99 0.98 2.3
12/1/0 098 | 0 1.0 1.0 0.25 0.99 0.97 1.7
12/16/0 098 | 0 1.0 1.0 0.24 0.99 0.97 1.9
111 Man #2: default 097 |0 1.0 1.0 0.24 0.99 0.97 1.8
1/16/1 097 |0 1.0 1.0 0.24 1.00 0.96 2.0
2/1/1 096 | 0 1.0 1.0 0.24 1.00 0.96 2.0




Period Start Date, m/d/y | Operation Name Man soil loss rate, t/ac/yr | Man sed del. rate | El, %
2/15/0 Bulldozer, clearing/cutting | 20 20 2.3
3/1/0 27 27 3.0
3/15/0 Bulldozer, filling/leveling 50 50 0.23
3/16/0 45 45 3.3
4/1/0 27 27 2.7
4/16/0 27 27 2.6
5/1/0 42 42 3.9
5/16/0 54 54 5.1
6/1/0 70 70 5.9
6/16/0 88 88 7.0
7/1/0 120 120 8.9
7/16/0 120 120 9.3
8/1/0 94 94 7.0
8/15/0 Disk, tandem light finishing | 88 88 0.47
8/16/0 78 78 7.0
9/1/0 default 69 69 0.40
9/2/0 No operation 68 68 0.39
9/3/0 No operation 61 61 4.6
9/16/0 50 50 4.6
10/1/0 40 40 3.8
10/16/0 34 34 3.4
11/1/0 29 29 2.6
11/16/0 25 25 2.3
12/1/0 21 21 1.7
12/16/0 22 22 1.9
111 Man #2: default 25 25 1.8
1/16/1 26 26 2.0
2111 29 29 2.0




Table D-2 Johnny's PAG (Plateau Areas) Monthly and Annual Soil Loss (Hydroseeding and

Vegetation Management)

CALCULATION OF MONTHLY SOIL LOSS

Johnny's PAG (5% slope area Top of Overburden) - Hydroseeding

Sorting by Month

Days per F Tons/ac/pe Tons/ac/month

4/1/2000 0.58 14 0.022247
4/15/2000 1.1 1 0.003014
4/16/2000 0.56 1 0.001534
4/17/2000 0.17 14 0.006521

5/1/2000 0.36 15 0.014795
5/16/2000 0.62 16 0.027178

6/1/2000 0.94 15 0.03863
6/16/2000 1.2 15 0.049315

7/1/2000 1.5 15 0.061644
7/16/2000 1.5 16 0.065753

8/1/2000 1.2 15 0.049315
8/16/2000 0.93 16 0.040767

9/1/2000 0.68 15 0.027945
9/16/2000 0.5 15 0.020548
10/1/2000 0.36 15 0.014795

10/16/2000 0.27 16 0.011836
11/1/2000 0.2 15 0.008219
11/16/2000 0.16 15 0.006575
12/1/2000 0.13 15 0.005342
12/16/2000 0.14 16 0.006137

1/1/2001 0.17 15 0.006986
1/16/2001 0.17 16 0.007452

2/1/2001 0.17 14 0.006521
2/15/2001 0.18 14 0.006904

3/1/2001 0.24 15 0.009863
3/16/2001 0.21 16 0.009205

4/1/2001

0.03

0.04

0.09

0.13

0.09

0.05

0.03

0.01

0.01

0.01

0.01

0.02

0.53

Month  Tons/ac/month
0.01
0.01
0.02
0.03
0.04
0.09
0.13
0.09
0.05
0.03
0.01
12 0.01
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0.53 ton/ac/year




RUSLE2 Expanded Profile Erosion Calculation Record
Info: JOHNNY’S PAG TOP AREAS —GRASS COVERAGE

File: profiles\Haile Gold Mine Lancaster Co SC.JOHNNYOVERBYRDEN_TOP.HYDROSEEDING.5%

Inputs:
Location: South Carolina\USA\South Carolina\Lancaster County

Soil: Lancaster, SC\BnC Blanton sand, 6 to 15 percent slopes\Blanton sand 100%
Slope length (horiz): 100 ft
Avg. slope steepness: 5.0 %

Management Vegetation Y'Ef‘ld Y'eld. (# of
units units)
CMZ 37\CMZ 37\d.Con§;rgdcitr|1c;n Site Templates\Hydro Turfgrass, spring seed tons 150
Strip/Barrier Managements\Bahiagrass; not harvested Permanent cover n(r)];r;\z/aer\slfeséed\Bahlagrass, not Ib 8000

Contouring: a. rows up-and-down hill

Strips/barriers: Width as pct of slope length\1-Bahiagrass buffer midslope 10 pct. of slope length
Diversion/terrace, sediment basin: (none)

Subsurface drainage: (none)

Adjust res. burial level: Normal res. burial

Outputs:
T value: 5.0 t/aclyr

Soil loss erod. portion: 0.65 t/ac/yr

Detachment on slope: 0.65 t/ac/yr

Soil loss for cons. plan: 0.59 t/ac/yr
Sediment delivery: 0.56 t/ac/yr

Crit. slope length: - ft
Surf. cover after planting: 35 %

Soil conditioning index (SCI): 0.22
Avg. annual slope STIR: 73
Wind & irrigation-induced erosion for SCI: 0 t/ac/yr




The SCl is the Soil Conditioning Index rating. If the calculated index is a negative value, soil organic matter levels
are predicted to decline under that production system. If the index is a positive value, soil organic matter levels are
predicted to increase under that system.

The STIR value is the Soil Tillage Intensity Rating. It utilizes the speed, depth, surface disturbance percent and tillage
type parameters to calculate a tillage intensity rating for the system used in growing a crop or a rotation. STIR ratings
tend to show the differences in the degree of soil

Date Operation Vegetation Surf. res. cov. after op, %
4/1/0 | Disk, tandem secondary op. 36
4/15/0 | Disk, tandem secondary op. 16
4/16/0 Harrow, spike tooth 35
4/16/0 Hydro-seeder Turfgrass, spring seed 35
4/17/0 Add muich 93
111 begin growth Permanent cover not harvested\Bahiagrass, not harvested 0
4/1/0 | Disk, tandem secondary op. 36
4/15/0 | Disk, tandem secondary op. 16
4/16/0 Harrow, spike tooth 35
4/16/0 Hydro-seeder Turfgrass, spring seed 35
4/17/0 Add mulch 93




Period Start | Operation PLU | Avg. surf. Avg. SC Avg. CC Avg. Avg. SR Avg. C El,
Date cover, % subfactor subfactor roughness, in. | subfactor factor %
4/1/0 Disk, tandem secondary | 0.24 | 35 0.34 0.88 0.34 0.93 0.066 2.5
op.
4/15/0 Disk, tandem secondary | 0.25 | 16 0.60 0.96 0.34 0.93 0.14 0.16
op.
4/16/0 Harrow, spike tooth 0
4/16/0 Hydro-seeder => 0.25 | 35 0.34 0.98 0.30 0.96 0.081 0.16
Turfgrass, spring seed
4/17/0 Add mulch 0.30 | 90 0.075 1.00 0.30 0.96 0.021 2.5
5/1/0 0.38 | 85 0.083 0.98 0.29 0.96 0.030 3.9
5/16/0 048 | 76 0.094 0.93 0.28 0.97 0.041 5.1
6/1/0 0.56 | 66 0.10 0.86 0.28 0.97 0.049 5.9
6/16/0 0.62 | 56 0.11 0.71 0.27 0.98 0.049 7.0
7/1/0 0.67 | 46 0.13 0.57 0.27 0.98 0.047 8.9
7/16/0 0.69 | 38 0.14 0.51 0.26 0.98 0.049 9.3
8/1/0 0.69 | 32 0.15 0.46 0.26 0.99 0.048 7.5
8/16/0 0.67 | 27 0.17 0.42 0.25 0.99 0.046 7.0
9/1/0 0.64 | 24 0.17 0.40 0.25 0.99 0.043 54
9/16/0 0.58 | 22 0.18 0.38 0.25 0.99 0.039 4.6
10/1/0 0.52 | 20 0.18 0.37 0.25 0.99 0.034 3.8
10/16/0 0.46 | 19 0.18 0.36 0.25 0.99 0.030 3.4
11/1/0 0.41 |18 0.18 0.35 0.25 0.99 0.026 2.6
11/16/0 0.36 | 23 0.16 0.42 0.25 0.99 0.024 2.3
12/1/0 0.32 | 29 0.14 0.50 0.25 0.99 0.022 1.7
12/16/0 0.32 | 31 0.14 0.55 0.24 0.99 0.024 1.9
111 Bahiagrass, not 0.33 | 30 0.14 0.55 0.24 0.99 0.025 1.8
harvested
1/16/1 0.32 | 29 0.14 0.51 0.24 1.00 0.023 2.0
2111 0.30 | 28 0.15 0.47 0.24 1.00 0.021 2.0
2/15/1 0.29 | 26 0.16 0.42 0.24 1.00 0.020 2.3
311 0.28 | 24 0.17 0.40 0.24 1.00 0.019 3.2
3/16/1 0.26 | 22 0.17 0.39 0.24 1.00 0.018 3.3




Period Start Date, m/d/y | Operation Name Man soil loss rate, t/ac/yr | Man sed del. rate | El, %
4/1/0 Disk, tandem secondary op. 0.58 0.58 2.5
4/15/0 Disk, tandem secondary op. 1.1 1.1 0.16
4/16/0 Harrow, spike tooth 0
4/16/0 Hydro-seeder => Turfgrass, spring seed | 0.56 0.56 0.16
4/17/0 Add mulch 0.17 0.17 2.5
5/1/0 0.36 0.36 3.9
5/16/0 0.62 0.62 5.1
6/1/0 0.94 0.94 5.9
6/16/0 1.2 1.2 7.0
7/1/0 1.5 1.5 8.9
7/16/0 1.5 1.5 9.3
8/1/0 1.2 1.2 7.5
8/16/0 0.93 0.93 7.0
9/1/0 0.68 0.68 5.4
9/16/0 0.50 0.50 4.6
10/1/0 0.36 0.36 3.8
10/16/0 0.27 0.27 3.4
11/1/0 0.20 0.20 2.6
11/16/0 0.16 0.16 2.3
12/1/0 0.13 0.13 1.7
12/16/0 0.14 0.14 1.9
1/11 Bahiagrass, not harvested 0.17 0.17 1.8
1/16/1 0.17 0.17 2.0
2/1/1 0.17 0.17 2.0
2/15/1 0.18 0.18 2.3
3/1/1 0.24 0.24 3.2
3/16/1 0.21 0.21 3.3




Table D-3 Johnny's PAG (33% Slope) Monthly and Annual Soil Loss (Hydroseeding and Vegetation

Management )

CALCULATION OF MONTHLY SOIL LOSS

Johnny's PAG (3:1 Slope and terraces areas ( 33% slope) -Hydroseeding

Sorting by Month

Days per F Tons/ac/period Tons/ac/month
4/1/2000 2.5 14 0.095890411 0.15
4/15/2000 4.8 1 0.013150685
4/16/2000 2.8 1 0.007671233
4/17/2000 0.84 14 0.032219178
5/1/2000 1.7 15 0.069863014 0.20
5/16/2000 2.9 16 0.127123288
6/1/2000 4.2 15 0.17260274 0.38
6/16/2000 5 15 0.205479452
7/1/2000 6.3 15 0.25890411 0.52
7/16/2000 6 16 0.263013699
8/1/2000 4.8 15 0.197260274 0.36
8/16/2000 3.8 16 0.166575342
9/1/2000 2.8 15 0.115068493 0.20
9/16/2000 2 15 0.082191781
10/1/2000 1.5 15 0.061643836 0.11
10/16/2000 1.1 16 0.048219178
11/1/2000 0.85 15 0.034931507 0.06
11/16/2000 0.67 15 0.027534247
12/1/2000 0.53 15 0.021780822 0.05
12/16/2000 0.61 16 0.026739726
1/1/2001 0.73 15 0.03 0.06
1/16/2001 0.71 16 0.031123288
2/1/2001 0.72 14 0.027616438 0.06
2/15/2001 0.79 14 0.03030137
3/1/2001 1 15 0.04109589 0.08
3/16/2001 0.93 16 0.040767123
4/1/2001
2.23

Month  Tons/ac/month
0.06
0.06
0.08
0.15
0.20
0.38
0.52
0.36
0.20
0.11
0.06
0.05
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RUSLE2 Expanded Profile Erosion Calculation Record
Info: JOHNNY’S PAG — HYDROSEEDING - GRASS COVERAGE

File: profiles\Haile Gold Mine Lancaster Co SC.JOHNNYOVERBYRDEN.HYDROSEEDING.33%

Inputs:
Location: South Carolina\USA\South Carolina\Lancaster County

Soil: Lancaster, SC\BnC Blanton sand, 6 to 15 percent slopes\Blanton sand 100%
Slope length (horiz): 50.0 ft
Avg. slope steepness: 33 %

Management Vegetation Y'Ef‘ld Y'eld. (# of
units units)
CMZ 37\CMZ 37\d.Con§;rgC(I:itr|1c;n Site Templates\Hydro Turfgrass, spring seed tons 150
Strip/Barrier Managements\Bahiagrass; not harvested Permanent cover n(r)];r;\z/aer\slfeséed\Bahlagrass, not Ib 8000

Contouring: a. rows up-and-down hill

Strips/barriers: Width as pct of slope length\1-Bahiagrass buffer midslope 10 pct. of slope length
Diversion/terrace, sediment basin: 1 Diversion 2.0% grade in middle of RUSLE slope
Subsurface drainage: (none)

Adjust res. burial level: Normal res. burial

Outputs:
T value: 5.0 t/aclyr

Soil loss erod. portion: 2.3 t/ac/yr

Detachment on slope: 2.3 t/ac/yr

Soil loss for cons. plan: 2.3 t/ac/yr
Sediment delivery: 2.0 t/ac/yr

Crit. slope length: - ft
Surf. cover after planting: 35 %

Soil conditioning index (SCI): 0.093
Avg. annual slope STIR: 73
Wind & irrigation-induced erosion for SCI: 0 t/ac/yr




The SCl is the Soil Conditioning Index rating. If the calculated index is a negative value, soil organic matter levels
are predicted to decline under that production system. If the index is a positive value, soil organic matter levels are
predicted to increase under that system.

The STIR value is the Soil Tillage Intensity Rating. It utilizes the speed, depth, surface disturbance percent and tillage
type parameters to calculate a tillage intensity rating for the system used in growing a crop or a rotation. STIR ratings
tend to show the differences in the degree of soil

Date Operation Vegetation Surf. res. cov. after op, %
4/1/0 | Disk, tandem secondary op. 36
4/15/0 | Disk, tandem secondary op. 16
4/16/0 Harrow, spike tooth 35
4/16/0 Hydro-seeder Turfgrass, spring seed 35
4/17/0 Add muich 93
111 begin growth Permanent cover not harvested\Bahiagrass, not harvested 0
4/1/0 | Disk, tandem secondary op. 36
4/15/0 | Disk, tandem secondary op. 16
4/16/0 Harrow, spike tooth 35
4/16/0 Hydro-seeder Turfgrass, spring seed 35
4/17/0 Add mulch 93




Period Start | Operation PLU | Avg. surf. Avg. SC Avg. CC Avg. Avg. SR Avg. C El,
Date cover, % subfactor subfactor roughness, in. | subfactor factor %
4/1/0 Disk, tandem secondary | 0.24 | 35 0.27 0.88 0.34 0.93 0.054 2.5
op.
4/15/0 Disk, tandem secondary | 0.25 | 16 0.54 0.96 0.34 0.93 0.12 0.16
op.
4/16/0 Harrow, spike tooth 0
4/16/0 Hydro-seeder => 0.25 | 35 0.29 0.98 0.30 0.96 0.069 0.16
Turfgrass, spring seed
4/17/0 Add mulch 0.30 | 90 0.055 1.00 0.30 0.96 0.016 2.5
5/1/0 0.38 | 85 0.062 0.98 0.29 0.96 0.023 3.9
5/16/0 048 | 76 0.072 0.93 0.28 0.97 0.031 5.1
6/1/0 0.56 | 66 0.080 0.86 0.28 0.97 0.038 5.9
6/16/0 0.62 | 56 0.087 0.71 0.27 0.98 0.038 7.0
7/1/0 0.67 | 46 0.098 0.57 0.27 0.98 0.036 8.9
7/16/0 0.69 | 38 0.11 0.51 0.26 0.98 0.038 9.3
8/1/0 0.69 | 32 0.12 0.46 0.26 0.99 0.037 7.5
8/16/0 0.67 | 27 0.13 0.42 0.25 0.99 0.036 7.0
9/1/0 0.64 | 24 0.13 0.40 0.25 0.99 0.033 54
9/16/0 0.58 | 22 0.13 0.38 0.25 0.99 0.029 4.6
10/1/0 0.52 | 20 0.14 0.37 0.25 0.99 0.025 3.8
10/16/0 0.46 | 19 0.14 0.36 0.25 0.99 0.022 3.4
11/1/0 0.41 |18 0.14 0.35 0.25 0.99 0.019 2.6
11/16/0 0.36 | 23 0.11 0.42 0.25 0.99 0.017 2.3
12/1/0 0.32 | 29 0.100 0.50 0.25 0.99 0.016 1.7
12/16/0 0.32 | 31 0.096 0.55 0.24 0.99 0.017 1.9
111 Bahiagrass, not 0.33 | 30 0.098 0.55 0.24 0.99 0.018 1.8
harvested
1/16/1 0.32 | 29 0.10 0.51 0.24 1.00 0.016 2.0
2111 0.30 | 28 0.10 0.47 0.24 1.00 0.015 2.0
2/15/1 0.29 | 26 0.11 0.42 0.24 1.00 0.014 2.3
311 0.28 | 24 0.12 0.40 0.24 1.00 0.014 3.2
3/16/1 0.26 | 22 0.13 0.39 0.24 1.00 0.013 3.3




Period Start Date, m/d/y | Operation Name Man soil loss rate, t/ac/yr | Man sed del. rate | El, %
4/1/0 Disk, tandem secondary op. 2.5 2.5 2.5
4/15/0 Disk, tandem secondary op. 4.8 4.8 0.16
4/16/0 Harrow, spike tooth 0
4/16/0 Hydro-seeder => Turfgrass, spring seed | 2.8 2.8 0.16
4/17/0 Add mulch 0.84 0.84 2.5
5/1/0 1.7 1.7 3.9
5/16/0 2.9 2.9 5.1
6/1/0 4.2 4.2 5.9
6/16/0 5.0 5.0 7.0
7/1/0 6.3 6.3 8.9
7/16/0 6.0 6.0 9.3
8/1/0 4.8 4.8 7.5
8/16/0 3.8 3.8 7.0
9/1/0 2.8 2.8 5.4
9/16/0 2.0 2.0 4.6
10/1/0 1.5 1.5 3.8
10/16/0 1.1 1.1 3.4
11/1/0 0.85 0.85 2.6
11/16/0 0.67 0.67 2.3
12/1/0 0.53 0.53 1.7
12/16/0 0.61 0.61 1.9
1/11 Bahiagrass, not harvested 0.73 0.73 1.8
1/16/1 0.71 0.71 2.0
2/1/1 0.72 0.72 2.0
2/15/1 0.79 0.79 2.3
3/1/1 1.0 1.0 3.2
3/16/1 0.93 0.93 3.3




Table D-4 Tailing Storage FacilityMonthly and Annual Soil Loss

(Hydroseeding and Vegetation Manage ment)

CALCULATION OF MONTHLY SOIL LOSS

Tailing Storage Facility (0.5%)

Sorting by Month

Days per PTons/ac/peTons/ac/month

4/1/2000 0.083
4/15/2000 0.15
4/16/2000 0.091
4/17/2000 0.031

5/1/2000 0.061
5/16/2000 0.099

6/1/2000 0.15
6/16/2000 0.21

7/1/2000 0.3
7/16/2000 0.3

8/1/2000 0.25
8/16/2000 0.21

9/1/2000 0.16
9/16/2000 0.12
10/1/2000 0.085

10/16/2000 0.065
11/1/2000 0.048
11/16/2000 0.037
12/1/2000 0.027
12/16/2000 0.029

1/1/2001 0.035
1/16/2001 0.035

2/1/2001 0.037
2/15/2001 0.041

3/1/2001 0.054
3/16/2001 0.049

4/1/2001

14
1
1

14

15

16

15

15

15

16

15

16

15

15

15

16

15

15

15

16

15

16

14

14

15

16

0.003184
0.000411
0.000249
0.001189
0.002507

0.00434
0.006164

0.00863
0.012329
0.013151
0.010274
0.009205
0.006575
0.004932
0.003493
0.002849
0.001973
0.001521

0.00111
0.001271
0.001438
0.001534
0.001419
0.001573
0.002219
0.002148

0.005

0.007

0.015

0.025

0.019

0.012

0.006

0.003

0.002

0.003

0.003

0.004

0.106

Month  Tons/ac/month
0.0030
0.0030
0.0044
0.0050
0.0068
0.0148
0.0255
0.0195
0.0115
0.0063
0.0035
0.0024
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0.106 ton/ac/year




RUSLE2 Expanded Profile Erosion Calculation Record

Info: TAILING STORAGE FACILITY

File: profiles\Haile Gold Mine Lancaster Co SC.TSF.DUCKWOOD

Inputs:

Location: South Carolina\USA\South Carolina\Lancaster County
Soil: Lancaster, SC\BnC Blanton sand, 6 to 15 percent slopes\Blanton sand 100%

Slope length (horiz): 1000 ft
Avg. slope steepness: 0.50 %

Management Vegetation Y'Ef‘ld Y'eld. (# of
units units)
CMZ 37\CMZ 37\d.Con§;rgC(I:itr|1c;n Site Templates\Hydro Turfgrass, spring seed tons 150
Strip/Barrier Managements\Bahiagrass; not harvested Permanent cover not harvested\Bahiagrass, not Ib 8000

harvested

Contouring: a. rows up-and-down hill

Strips/barriers: Width as pct of slope length\1-Bahiagrass buffer midslope 10 pct. of slope length
Diversion/terrace, sediment basin: 1 Diversion 0.5% grade at bottom of RUSLE slope

Subsurface drainage: (none)

Adjust res. burial level: Normal res. burial

Outputs:
T value: 5.0 t/aclyr

Soil loss erod. portion: 0.10 t/ac/yr
Detachment on slope: 0.10 t/ac/yr
Soil loss for cons. plan: 0.095 t/ac/yr
Sediment delivery: 0.091 t/ac/yr

Crit. slope length: - ft
Surf. cover after planting: 39 %

Soil conditioning index (SCI): 0.38
Avg. annual slope STIR: 73

Wind & irrigation-induced erosion for SCI:

0 t/aclyr




The SCl is the Soil Conditioning Index rating. If the calculated index is a negative value, soil organic matter levels
are predicted to decline under that production system. If the index is a positive value, soil organic matter levels are
predicted to increase under that system.

The STIR value is the Soil Tillage Intensity Rating. It utilizes the speed, depth, surface disturbance percent and tillage
type parameters to calculate a tillage intensity rating for the system used in growing a crop or a rotation. STIR ratings
tend to show the differences in the degree of soil

Date Operation Vegetation Surf. res. cov. after op, %
4/1/0 | Disk, tandem secondary op. 47
4/15/0 | Disk, tandem secondary op. 23
4/16/0 Harrow, spike tooth 39
4/16/0 Hydro-seeder Turfgrass, spring seed 39
4/17/0 Add muich 94
111 begin growth Permanent cover not harvested\Bahiagrass, not harvested 0
4/1/0 | Disk, tandem secondary op. 47
4/15/0 | Disk, tandem secondary op. 23
4/16/0 Harrow, spike tooth 39
4/16/0 Hydro-seeder Turfgrass, spring seed 39
4/17/0 Add mulch 94




Period Start | Operation PLU | Avg. surf. Avg. SC Avg. CC Avg. Avg. SR Avg. C El,
Date cover, % subfactor subfactor roughness, in. | subfactor factor %
4/1/0 Disk, tandem secondary | 0.21 | 46 0.31 0.90 0.34 0.93 0.056 2.5
op.
4/15/0 Disk, tandem secondary | 0.22 | 23 0.56 0.96 0.35 0.93 0.11 0.16
op.
4/16/0 Harrow, spike tooth 0
4/16/0 Hydro-seeder => 0.22 | 39 0.36 0.98 0.30 0.96 0.076 0.16
Turfgrass, spring seed
4/17/0 Add muich 0.26 | 94 0.094 1.00 0.30 0.96 0.023 2.5
5/1/0 0.34 | 92 0.095 0.99 0.29 0.96 0.031 3.9
5/16/0 0.43 | 91 0.095 0.97 0.29 0.97 0.038 5.1
6/1/0 0.50 | 88 0.096 0.95 0.28 0.97 0.045 5.9
6/16/0 0.56 | 86 0.097 0.91 0.27 0.98 0.048 7.0
7/1/0 0.61 | 83 0.100 0.86 0.27 0.98 0.052 8.9
7/16/0 0.63 | 79 0.10 0.84 0.26 0.98 0.054 9.3
8/1/0 0.64 | 76 0.11 0.81 0.26 0.99 0.056 7.5
8/16/0 0.63 | 72 0.11 0.78 0.26 0.99 0.056 7.0
9/1/0 0.60 | 69 0.12 0.76 0.25 0.99 0.053 54
9/16/0 0.55 | 66 0.12 0.73 0.25 0.99 0.049 4.6
10/1/0 0.49 | 64 0.13 0.71 0.25 0.99 0.044 3.8
10/16/0 0.44 | 61 0.13 0.69 0.25 0.99 0.040 3.4
11/1/0 0.39 | 59 0.14 0.68 0.25 0.99 0.035 2.6
11/16/0 0.34 | 61 0.13 0.70 0.25 0.99 0.031 2.3
12/1/0 0.30 | 63 0.12 0.74 0.25 0.99 0.027 1.7
12/16/0 0.30 | 63 0.12 0.76 0.25 0.99 0.028 1.9
1/1/1 Bahiagrass, not 0.31 | 62 0.12 0.76 0.24 0.99 0.029 1.8
harvested
1/16/1 0.31 | 61 0.13 0.73 0.24 0.99 0.028 2.0
2111 0.29 | 60 0.13 0.70 0.24 1.00 0.026 2.0
2/15/1 0.28 | 58 0.14 0.67 0.24 1.00 0.026 2.3
3/1/1 0.27 | 56 0.14 0.65 0.24 1.00 0.025 3.2
3/16/1 0.26 | 54 0.15 0.63 0.24 1.00 0.024 3.3




Period Start Date, m/d/y | Operation Name Man soil loss rate, t/ac/yr | Man sed del. rate | El, %
4/1/0 Disk, tandem secondary op. 0.083 0.083 2.5
4/15/0 Disk, tandem secondary op. 0.15 0.15 0.16
4/16/0 Harrow, spike tooth 0
4/16/0 Hydro-seeder => Turfgrass, spring seed | 0.091 0.091 0.16
4/17/0 Add mulch 0.031 0.031 2.5
5/1/0 0.061 0.061 3.9
5/16/0 0.099 0.099 5.1
6/1/0 0.15 0.15 5.9
6/16/0 0.21 0.21 7.0
7/1/0 0.30 0.30 8.9
7/16/0 0.30 0.30 9.3
8/1/0 0.25 0.25 7.5
8/16/0 0.21 0.21 7.0
9/1/0 0.16 0.16 5.4
9/16/0 0.12 0.12 4.6
10/1/0 0.085 0.085 3.8
10/16/0 0.065 0.065 3.4
11/1/0 0.048 0.048 2.6
11/16/0 0.037 0.037 2.3
12/1/0 0.027 0.027 1.7
12/16/0 0.029 0.029 1.9
1/11 Bahiagrass, not harvested 0.035 0.035 1.8
1/16/1 0.035 0.035 2.0
2/1/1 0.037 0.037 2.0
2/15/1 0.041 0.041 2.3
3/1/1 0.054 0.054 3.2
3/16/1 0.049 0.049 3.3
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APPENDIX B



Revegetation Plan & Seed Mixes

Re-establishing vegetation on impacted lands will be essential to preventing erosion, restoring
surface stability, providing site productivity, and providing wildlife forage/cover opportunities
as well as visual/aesthetic values at the Haile Gold Mine Project Site during operations and
reclamation. The vegetation procedures planned for the Haile Site are based on industry
standards, Site specific experience in South Carolina, and past reclamation success.

Two seed mixes are proposed to be used at Haile. One is a standard seed mix and the second
is a wetland seed mix. Haile is not currently proposing any “other plantings.” All seed shall
be certified noxious weed-free. The standard seed mix was chosen based on species
characteristics, varied soil conditions at Site, and the planned land use and maintenance of the
area. An annual grass is used in the mix and will change dependent on the time of year the
planting is made. The primary goal of revegetation is soil stabilization while a secondary goal
is to provide a habitat for wildlife and the natural succession of vegetation.

Standard Seed Mix

The standard seed mix has been developed to be broadcast seeded or hydroseeded at 75-100
pounds per acre. The seeding rate has been developed based on the recommended rates from
the seed distributor. This seeding rate is considered appropriate for anticipated Site
conditions, seasonal seeding variability, anticipated application methods and the need for
rapid erosion control. The recommended seeding rate may be adjusted (either higher or
lower) based upon Site-specific testing and evaluation of successful germination.

The individual plant species selected are generally known to establish quickly in South
Carolina and germinate over a wide time period during the year and are commercially
available. As a mix, the plant species selected for permanent cover are intended to
complement each other in long-term establishment while ultimately developing a diverse
native community. The seed mixes are from data and information gathered from consultants
in South Carolina and are intended to aid erosion control and establishment of a grassland
community. A forest community is not proposed or considered appropriate as the initial
reclamation community due to long-establishment period, limited initial erosion control
protection, and limited wildlife habitat diversity. A forest community will, however, evolve
over time.

The Standard Seed Mix is proposed to be used year-round on all areas to be reseeded at the
Haile Site except where the wetland seed mix is specified (see below). These areas are shown
on the reclamation maps. However, optimal planting time for the long-term species is
approximately October 15 through May 31. Seeding that occurs outside of the optimal
planting window may potentially result in lower or slower germination rates. To promote
vegetation success and minimize erosion during reseeding, two different annual grasses are
used: Browntop millet (summer, April thru September) and Rye Grain (winter, September
thru April). Browntop millet is a warm season annual grass that can be planted during spring
and summer months. This species germinates quickly, provides dense ground cover and
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produces abundant biomass and seed. Rye Grain is a cool season annual grass that can be

planted fall through spring providing a rapid winter cover.

Standard Seed Mix*

Common Name

Scientific Name

Approximate
Percent of Mix

Purple Top Tridens flava 20%
Partidge Pea Chamaecrista fasciculata 10%
Shyleaf Vetch Aeschynomene Americana L. 15%
Showy Ticktrefoil Desmodium canadense 3%
Switchgrass Panicum virgatum 20%
Indiangrass Sorghastrum nutans 10%
White Clover Trifolium repens 10%
Rye Grain® / Browntop | Secale cereale/ 10%
Millet? Erograstiscurvula

Oxeye Sunflower Heliopsis helianthoides 2%

*Spread at 30 - 40 pounds per acre

*The seeds and mix in the table may vary based upon ecotype, availability, and success of a

variety of seed.
1Cool season mix
2\Warm season mix
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Wetland Seed Mix

The Wetland Seed Mix has been developed to be broadcast seeded or hydroseeded at 20-25
pounds per acre. The Wetland Seed Mix includes species adapted to soil conditions ranging
from mesic to hydric in areas that are considered wetlands and/or riparian on Site. The
wetland and riparian areas on Site are generally considered as having seasonally saturated
soils. This will include areas immediately around permitted culvert installations and stream
restoration work. Prolonged inundation is not typical of the wetlands and riparian areas
characteristic of the Site. Species in the Wetland Seed Mix will prevent soil erosion, provide
long-term vegetative cover, and provide general wildlife habitat. The Wetland Seed Mix will
result in a community of palustrine emergent wetland vegetation that will likely transition in
to the more typical characteristic forested wetland community through natural successional
processes.

Wetland Seed Mix*

Common Name Scientific Name Approximate
Percent of Mix

Riverbank wild rye Elymus riparius 25%

Fox sedge Carex vulpinoidea 17%
Switchgrass Panicum virgatum 15%

Fowl bluegrass Poa palustris 20%

Dichanthelium

Deer tongue clandestinum 8%

Bidens Bidens aristosa 7%

Soft rush Juncus effusus 4%

Duck potato Sagittaria latifolia 2%

Lizards tail Saururus cernuus 2%

*Spread at 20-25 pounds per acre
* The seeds and mix in the table may vary based upon ecotype, availability, and success of a
variety of seed.
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TABLE 1
Romarco Minerals - Haile Gold Mine
Reclamation and Closure Cost Estimates
Summary of Bonding and Reclamation Costs

Bond (thousand $)
Required Cumulative
Year Assurance Release Outstanding
PP 21,574 - 21,574
YR1 476 - 22,050
YR 2 4,689 (6,207) 20,532
YR 3 3,244 - 23,776
YR 4 2,673 - 26,449
YRS - - 26,449
YR 6 93 (488) 26,054
YR7 1,008 (325) 26,738
YR 8 833 (479) 27,093
YR9 - (547) 26,546
YR 10 174 (1,334) 25,386
YR 11 - (1,407) 23,980
YR 12 - (279) 23,701
YR 13 - - 23,701
YR 14 - - 23,701
YR 15 - (474) 23,227
YR 16 - (308) 22,919
YR 17 - (340) 22,579
YR 18 - (194) 22,385
YR 19 - (34) 22,352
YR 20 - (1,074) 21,278
YR 21 - (34) 21,244
YR 22 - (34) 21,210
YR 23 - (34) 21,177
YR 24 - (34) 21,143
YR 25 - (13,065) 8,078
YR 26 - (34) 8,045
YR 27 - (34) 8,011
YR 28 - (34) 7,977
YR 29 - (34) 7,944
YR 30 - (34) 7,910
YR 31 - (34) 7,876
YR 32 - (34) 7,843
YR 33 - (3,378) 4,465
YR 34 - (34) 4,431
YR 35 - (34) 4,398
YR 36 - (40) 4,358
YR 37 - (34) 4,324
YR 38 - (34) 4,290
YR 39 - (34) 4,257
YR 40 - (256) 4,001
YR 41 - (34) 3,967
YR 42 - (34) 3,933
YR 43 - (945) 2,988
YR 44 - (34) 2,954
YR 45 - (34) 2,921
YR 46 - (2,310) 611
YR 47 - (34) 578
YR 48 - (34) 544
YR 49 - (34) 510
YR 50 - (34) 477
YR51 - (34) 443
YR 52 - (34) 409
YR 53 - (34) 376
YR 54 - (34) 342
YR 55 - (34) 308
YR 56 - (34) 275
YR 57 - (34) 241
YR 58 - (34) 207
YR 59 - (34) 174
YR 60 - (34) 140
YR 61 - (34) 106
YR 62 - (34) 73
YR 63+ - (73) (0)
Total 34,765 (34,765)




TABLE 2

Romarco Minerals - Haile Gold Mine
Reclamation and Closure Cost Estimates
Bond Assurance Amount Summary Table

Bond Assurance Annual Breakdown (thousand $)

Bond Assurance Year Operations
Facility (thousand $) Begin PP YR1 YR 2 YR3 YR4 YRS YR 6 YR7 YR 8 YR9 YR10 | YR11 | YR12
Bond Amount Less Indirects 32,797 20,353 449 | 4,424 | 3,060 2,521 - 88 951 786 - 165 - -
Indirect Costs 1,968 1,221 27 265 184 151 - 5 57 47 - 10 - -
Total Bond Amount 34,765 21,574 476 | 4,689 | 3,244 2,673 - 93 1,008 833 - 174 - -
Open Pits Subtotal 11,971 -

Mill Zone Pit 190 PP 190 - - - - - - - - - - _ _
Haile Pit 162 3 - - 162 - - - - - - - - - _
Red Hill Pit 145 4 - - - 145 - - - - - - - - -
Ledbetter Pit 2,926 4 - - -1 2,926 - - - - - - - - -
Snake Pit 145 1 145 - - - - B B B _ _ _ _ _
Chase Pit 93 7 - - - - - - 93 - - - - R R
Champion Pit 833 9 - - - - - - - - 833 - - - -
Small Pit 174 11 - - - - - - - - - - 174 - -
Johnny's PAG 7,302 - - - - - - - - - - - -
Overburden Areas Subtotal 2,345 | Multiple Phases 4,527 -| 2,775 - - - - - - - - - -
601 OSA 150 PP 150 - - - - - - - - - - - -
Ramona OSA 762 PP 762 - - - - - - - - - _ _ _
Hayworth OSA 423 3 - - 423 - - - - - - - - B B
Hilltop OSA 306 3 - - 306 - - - - - - - - - _
James OSA 325 2 - 325 - - - - - - - - - - -
Robert OSA 379 1 379 - - - - B B B _ _ _ _ _

Site Surface Water Management Subtotal 1,094
Stormwater and contact water controls 110 PP 110 - - - - - - - - - - - _
Re-establish Drainages 984 PP 984 - - - - - B B B _ _ _ _

TSF Subtotal 15,279
TSF Impoundment 15,173 Multiple Phases 12,138 - 1,017 - 1,017 - - 1,001 - - - - -
TSF Outlet Notch 98 Multiple Phases 78 - 7 - 7 - - 6 - - - - -
TSF Downchute 8 Multiple Phases 7 - 1 - 1 - - 1 - - - - -

Mill Site and Associated Infrastructure Subtotal 1,196
Dismantle Plant and Mill and Water Treatment Plant 732 PP 732 - - - - - - - - - - - -
Reclaim Mill Site 223 PP 223 - - - - - B B B _ _ _ _
Service/Construction Roads 241 PP 241 - - - - - B B B B B B -

Roads, Powerlines and Other Facilities Subtotal 1,231
Remove Haul Roads 229 PP 229 - - - - - - B B - B B _
Powerlines 202 PP 202 - - - - - B _ _ _ _ _ _
Pipelines 132 PP 132 - - - - - - R R R R R R
Growth Media Stockpiles and Borrow Areas 188 PP 188 - - - - - - R R _ _ R R
Revegetate Holly Borrow Areas 109 2 - 109 - - - - - - - - - B B
Revegetate Hock Borrow Areas 172 4 - - - 172 - - - - - - - - -
HGMC Detention and Diversion Structure 42 2 - 42 - - - - - - - - - - -
Well Abandonment 157 PP 157 - - - - - B B B _ _ _ _

Post-Closure Subtotal 1,649
Mine Site Post-closure maintenance and monitoring 903 5 - - - - 903 - - - - - - - B
TSF Site Post-closure maintenance and monitoring 746 5 - - - - 746 - - - - - - - -




TABLE 3

Romarco Minerals - Haile Gold Mine
Reclamation and Closure Cost Estimates
Bond Release Annual Summary Table

Bond Release Annual Breakdown (thousand $)

Year of Year of Year of Year of
Bonded Reclamation Costs Earthworks Revegetation Earthworks | Final Bond
Facility (thousand $) Complete Complete Release Release PP YR1 YR 2 YR3 YR 4 YR5 YR 6 YR7 YR8 YR9 YR 10 YR 11 YR 12 YR 13 YR 14 YR 15 YR 16 YR17 YR 18 YR 19 YR 20 YR 21 YR 22 YR 23 YR 24 YR 25 YR 26 YR 27 YR 28 YR 29 YR 30 YR 31
Bond Rel Less Indirects 32,797 -| 5,856 - - - 460 306 451 516 1,259 1,327 263 - - 447 290 321 183 32 1,013 32 32 32 32| 12,325 32 32 32 32 32 32
Indirect Costs 1,968 - 351 - - - 28 18 27 31 76 80 16 - - 27 17 19 11 2 61 2 2 2 2 740 2 2 2 2 2 2
Total Bond Rel 34,765 -| 6,207 - - - 488 325 479 547 1,334 1,407 279 - - 474 308 340 194 34 1,074 34 34 34 34| 13,065 34 34 34 34 34 34
Open Pits Subtotal 11,971
Mill Zone Pit 190 7 8 11 11 - - - - - - - - - - 190 - - - - - - - - - - - - - - - - - - -
Haile Pit 162 8 9 12 12 - - - - - - - - - - - 162 - - - - - - - - - - - - - - - - - -
Red Hill Pit 145 12 13 16 16 - - - - - - - - - - - - - - - 145 - - - - - - - - - - - - - -
Ledbetter Pit 2,926 13 13 33 43 - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Snake Pit 145 6 6 9 43 - - - - - - - - 124 - - - - - - - - - - - - - - - - - - - - -
Chase Pit 93 12 12 16 16 - - - - - - - - - - - - - - - 93 - - - - - - - - - - - - - -
Champion Pit 833 11 11 33 43 - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Small Pit 174 12 12 33 43 - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Johnny's PAG 7,302 -1 -1 2 10 -| 6,207 - - - - - - - 1,095 - - - - - - - - - - - - - - - - - - - -
Overburden Areas Subtotal 2,345 15 15 30
601 OSA 150 7 7 10 10 - - - - - - - - - 150 - - - - - - - - - - - - - - - - - - - -
Ramona OSA 762 8 8 11 11 - - - - - - - - - - 762 - - - - - - - - - - - - - - - - - - -
Hayworth OSA 423 6 6 9 9 - - - - - - - - 423 - - - - - - - - - - - - - - - - - - - - -
Hilltop OSA 306 5 5 8 8 - - - - - - - 306 - - - - - - - - - - - - - - - - - - - - - -
James OSA 325 4 4 7 7 - - - - - - 325 - - - - - - - - - - - - - - - - - - - - - - -
Robert OSA 379 3 3 6 6 - - - - - 379 - - - - - - - - - - - - - - - - - - - - - - - -
Site Surface Water Management Subtotal 1,094
Stormwater and contact water controls 110 17 40 20 43 - - - - - - - - - - - - - - - - - - - 94 - - - - - - - - - -
Re-establish Drainages 984 7 12 10 15 - - - - - - - - - 89 455 - - - 440 - - - - - - - - - - - - - - -
TSF Subtotal 15,279
TSF Impoundment 15,173 22 22 25 46 - - - - - - - - - - - - - - - - - - - - - - - -| 12,897 - - - - -
TSF Outlet Notch 98 22 22 25 25 - - - - - - - - - - - - - - - - - - - - - - - - 98 - - - - -
TSF Downchute 8 22 22 25 25 - - - - - - - - - - - - - - - - - - - - - - - - 8 - - - - -
Mill Site and Associated Infrastructure Subtotal 1,196
Dismantle Plant and Mill and Water Treatment Plant 732 16 17 43 43 - - - - - - - - - - - - - - - - - - - 724 - - - - - - - - - -
Reclaim Mill Site 223 17 18 20 20 - - - - - - - - - - - - - - - - - - - 223 - - - - - - - - - -
Service/Construction Roads 241 40 40 43 43 - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Roads, Powerlines and Other Facilities Subtotal 1,231
Remove Haul Roads 229 14 40 17 43 - - - - - - - - - - - - - - - - 194 - - - - - - - - - - - - -
Powerlines 202 40 40 43 43 - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Pipelines 132 14 40 17 43 - - - - - - - - - - - - - - - - 112 - - - - - - - - - - - - -
Growth Media Stockpiles and Borrow Areas 188 15 15 18 25 - - - - - - - - - - - - - - - - 160 - - - - - 28 - - - - -
Revegetate Holly Borrow Areas 109 3 3 6 6 - - - - - 109 - - - - - - - - - - - - - - - - - - - - - - - -
Revegetate Hock Borrow Areas 172 5 5 8 8 - - - - - - - 172 - - - - - - - - - - - - - - - - - - - - - -
HGMC Detention and Diversion Structure 42 13 33 16 36 - - - - - - - - - - - - - - - 36 - - - - - - - - - - - - - -
Well Abandonment 157 12 63 12 63 - - - - - - - - - - - 118 - - - - - - - - - - - - - - - - - -
Post-Closure Subtotal 1,649
Mine Site Post-closure maintenance and monitoring 903 63 63 63 63 - - - - - - - - - - - - 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18
TSF Site Post-closure maintenance and monitoring 746 63 63 63 63 - - - - - - - - - - - - - 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15




TABLE 3

Romarco Minerals - Haile Gold Mine
Reclamation and Closure Cost Estimates
Bond Release Annual Summary Table

Facility YR 32 YR 33 YR 34 YR 35 YR 36 YR 37 YR 38 YR 39 YR40 YR41 YR42 YR43 YR44 YR45 YR46 YR47 YR48 YR49 YR50 YR51 YR52 YR53 YR54 YR55 YR56 YR57 YR58 YR59 YR 60 YR 61 YR 62 YR 63+
Bond Rel Less Indi 32 3,187 32 32 38 32 32 32 241 32 32 892 32 32 2,179 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 69

Indirect Costs 2 191 2 2 2 2 2 2 14 2 2 54 2 2 131 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 4

Total Bond Rel 34 3,378 34 34 40 34 34 34 256 34 34 945 34 34 2,310 34 34 34 34 34 34 34 34 34 34 34 34 34 34 34 34 73

Open Pits Subtotal

Mill Zone Pit - - -
Haile Pit - - -
Red Hill Pit - - -
Ledbetter Pit 2,487 439 - B
Snake Pit 22 - N
Chase Pit - - N
Champion Pit 708 125 - B
Small Pit 148 26 - -

Johnny's PAG - - -

Overburden Areas Subtotal

601 OSA - - -

Ramona OSA - - -

Hayworth OSA - - -

Hilltop OSA - - -

James OSA - - -

Robert OSA - - -

Site Surface Water Management Subtotal

Stormwater and contact water controls 17 - -

Re-establish Drainages - - B

TSF Subtotal

TSF Impoundment 2,276 - -

TSF Outlet Notch - - -

TSF Downchute - - -

Mill Site and Associated Infrastructure Subtotal

Dismantle Plant and Mill and Water Treatment Plant 7 - -

Reclaim Mill Site - - -

Service/Construction Roads 241 - -

Roads, Powerlines and Other Facilities Subtotal

Remove Haul Roads 34 - N

Powerlines 202 - -

Pipelines 20 - -

Growth Media Stockpiles and Borrow Areas - - B

Revegetate Holly Borrow Areas - - B

Revegetate Hock Borrow Areas - - -

HGMC Detention and Diversion Structure 6 - -

Well Abandonment - - 39
Post-Closure Subtotal

Mine Site Post-closure maintenance and monitoring 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18

TSF Site Post-closure maintenance and monitoring 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15




Cost Breakdown Table

TABLE 4
Romarco Minerals - Haile Gold Mine
Reclamation and Closure Cost Estimates

$34,764,979

Facility |ltem Quantity Units Rate Bonded Cost Unit Cost Item or custom cost
Open Pits
Mill Zone Pit
Recontour 47.0 ac $446 |/ac $20,966 | Slope Grading and Smoothing
Growth Media Import 37,913 cY $2.26 |/CY $85,684 | Import and Place Growth Media
Revegetate 47.0 ac $1,540 |/ac $72,380 | Revegetate
Indirect Costs $10,742
Subtotal $189,772
Haile Pit
Recontour 40.0 ac $446 |/ac $17,843 | Slope Grading and Smoothing
Growth Media Import 32,267 cY $2.26 |/CY $72,923 | Import and Place Growth Media
Revegetate 40.0 ac $1,540 |/ac $61,600 | Revegetate
Indirect Costs $9,142
Subtotal $161,508
Red Hill Pit
Slope Grading and Smoothing 36.0 ac $446 |/ac $16,059 | Slope Grading and Smoothing
Growth Media Import 29,040 cY $2.26 |/CY $65,630 | Import and Place Growth Media
Revegetate 36.0 ac $1,540 |/ac $55,440 | Revegetate
Indirect Costs $8,228
Subtotal $145,357
Ledbetter Pit
Berms 1,119 ea $2.26 |/CY $2,529 | Import Soil and LGP Push
Berms 1 ac $1,540.00 |/ac $1,416 | Revegetate
Lime Amendment 15,968| tons $169.10 |/ton $2,700,189 | Lime Amendment
Pit Lake Ecological Risk Assessment 0.3 LS $50,000.00 (LS $16,667 | Pit Lake Ecological Risk Assessment
Channel Improvements 2 LS $20,000 |ea. $40,000 |$20,000
Indirect Costs $165,648
Subtotal $2,926,449
Snake Pit
Slope Grading and Smoothing 36 cY $446.08 |/ac $16,059 | Slope Grading and Smoothing
Growth Media Import 29,040 cY $2.26 |/CY $65,630 | Import and Place Growth Media
Revegetate 36.0 ac $1,540 |/ac $55,440 | Revegetate
Indirect Costs $8,228
Subtotal $145,357
Chase Pit
Slope Grading and Smoothing 23.0 ac $446 |/ac $10,260 | Slope Grading and Smoothing
Growth Media Import 18,553 cY $2.26 |/CY $41,931 | Import and Place Growth Media
Revegetate 23.0 ac $1,540 |/ac $35,420 | Revegetate
Indirect Costs $5,257
Subtotal $92,867
Champion Pit
Lime Amendment 4,545| tons $169.10 |/ton $768,560 | Lime Amendment
Pit Lake Ecological Risk Assessment 0.3 LS $50,000.00 (LS $16,667 | Pit Lake Ecological Risk Assessment
Berms 304 ea $2.26 |/CY $687 | Import Soil and LGP Push
Revegetate Berms 0.25 ea $1,540.00 |/ac $385 | Revegetate
Indirect Costs $47,178
Subtotal $833,476
Small Pit
Lime Amendment 868 tons $169.10 |/ton $146,779 | Lime Amendment
Pit Lake Ecological Risk Assessment 0.3 LS $50,000.00 (LS $16,667 | Pit Lake Ecological Risk Assessment
Berms 304 ea $2.26 |/CY $687 | Import Soil and LGP Push
Revegetate Berms 0.25 ea $1,540.00 |/ac $385 | Revegetate
Indirect Costs $9,871
Subtotal $174,388
Overburden Areas
Johnny's PAG
Foundation layer smooth roll 48,400 sy $0.16 |sy $7,744 | Subgrade Preparation
HDPE textured 7,361,640 sqft $0.60 |/sq ft $4,416,984 | HDPE dbl textured
Growth Media Import 545,307 cYy $2.26 |/CY $1,232,393 | Import and Place Growth Media
Revegetate 169.0 ac $1,540 |/ac $260,260 | Revegetate
6 in sand filter under downchute 2,416.67 cYy $25.89 [/CY $62,568 | Import and Place Sand or Gravel
12-in Riprap downchute, 18-in thick 7,250 cY $15.03 [/cY $108,968 | Import and Place Riprap
Passive Treatment Cell 2 LS $400,000 |LS $800,000 | Passive Treatment Cell
Indirect Costs $413,335
Subtotal $7,302,251
601 OSA
Growth Media Import 33,880 cYy $2.26 |/CY $76,569 | Import and Place Growth Media
Revegetate 42.0 ac $1,540 |/ac $64,680 | Revegetate
6 in sand filter under downchute 0 cYy $25.89 |/CY S0 | Import and Place Sand or Gravel
12-in Riprap downchute, 18-in thick 0 cY $15.03 |/cY $0 | Import and Place Riprap
Indirect Costs $8,475
Subtotal $149,724
Ramona OSA
Growth Media Import 129,067 cYy $2.26 |/CY $291,691 | Import and Place Growth Media
Revegetate 160.0 ac $1,540 |/ac $246,400 | Revegetate
6 in sand filter under downchute 2,546 cYy $25.89 [/CY $65,924 | Import and Place Sand or Gravel
12-in Riprap downchute, 18-in thick 7,639 cYy $15.03 [/CY $114,813 | Import and Place Riprap
Indirect Costs $43,130

Subtotal

$761,956
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$34,764,979
Facility |ltem Quantity Units Rate Bonded Cost Unit Cost Item or custom cost
Hayworth OSA
Growth Media Import 73,407 cY $2.26 |/CY $165,899 | Import and Place Growth Media
Revegetate 91.0 ac $1,540 |/ac $140,140 | Revegetate
6 in sand filter under downchute 1,310 cYy $25.89 [/CY $33,921 | Import and Place Sand or Gravel
12-in Riprap downchute, 18-in thick 3,931 cY $15.03 [/cY $59,076 | Import and Place Riprap
Indirect Costs $23,942
Subtotal $422,978
Hilltop OSA
Growth Media Import 53,240 cY $2.26 |/CY $120,322 | Import and Place Growth Media
Revegetate 66.0 ac $1,540 |/ac $101,640 | Revegetate
6 in sand filter under downchute 944 cYy $25.89 [/CY $24,452 | Import and Place Sand or Gravel
12-in Riprap downchute, 18-in thick 2,833 cY $15.03 [/cY $42,585 | Import and Place Riprap
Indirect Costs $17,340
Subtotal $306,339
James OSA
Growth Media Import 56,467 cY $2.26 |/CY $127,615 | Import and Place Growth Media
Revegetate 70.0 ac $1,540 |/ac $107,800 | Revegetate
6 in sand filter under downchute 1,000 cYy $25.89 [/CY $25,890 | Import and Place Sand or Gravel
12-in Riprap downchute, 18-in thick 3,000 cY $15.03 [/cY $45,090 | Import and Place Riprap
Indirect Costs $18,384
Subtotal $324,778
Robert OSA
Growth Media Import 68,567 cY $2.26 |/CY $154,961 | Import and Place Growth Media
Revegetate 85.0 ac $1,540 |/ac $130,900 | Revegetate
6 in sand filter under downchute 1,009 cYy $25.89 [/CY $26,130 | Import and Place Sand or Gravel
12-in Riprap downchute, 18-in thick 3,028 cY $15.03 [/cY $45,508 | Import and Place Riprap
Indirect Costs $21,450
Subtotal $378,948
Site Surface Water Management
Stormwater and contact water controls
Regrading ponds and channels 50.0 ac $446 |/ac $22,304 | Slope Grading and Smoothing
Test sediments 15.0 sample $325 |ea $4,875 | Post-closure SW Sample
Revegetate 50.0 ac $1,540 |/ac $77,000 | Revegetate
Indirect Costs $6,251
Subtotal $110,430
Re-establish Drainages
Channel Restoration - Tributary to North Fork 374 ea $225 |/t $84,150 | Channel Restoration
Channel Restoration - North Fork 1,907 ea $225 |/t $429,075 | Channel Restoration
Channel Restoration - HGMC 1,845 ea $225 |/t $415,125 | Channel Restoration
Indirect Costs $55,701
Subtotal $984,051
TSF
TSF Impoundment
Import and place foundation 377,680 cY $2.26 |/CY $853,557 | Import Soil and LGP Push
Smooth roll subgrade 755,360 sy $0.10 |/cY $75,536 | Compact Cohesive Soil
HDPE Smooth 17,249,760| sqft $0.55 |/sq ft $9,487,368 | HDPE smooth
Growth Media Import 1,277,760 cYy $2.26 |/CY $2,887,738 | Import and Place Growth Media
Revegetate 396.0 ac $1,540 |/ac $609,840 | Revegetate
Passive Treatment Cell 1 LS $400,000 |LS $400,000 | Passive Treatment Cell
Indirect Costs $858,842
Subtotal $15,172,881
TSF Outlet Notch
Excavate Notch 7,000 cY $0.61 |/CY $4,270 | Channel Excavation
Rockfill Drain - Control 3,250 cY $25.89 [/CY $84,143 | Import and Place Sand or Gravel
Rockfill Drain - Protective 250 cy $15.03 [/cY $3,758 | Import and Place Riprap
Indirect Costs $5,530
Subtotal $97,700
TSF Downchute
Channel Excavation 1,778 cY $0.61 |/CY $1,084 | Channel Excavation
6 in sand filter 93 cY $25.89 [/CY $2,397 | Import and Place Sand or Gravel
10-in Riprap, 15-in thick 231 cY $15.03 [/CY $3,479 | Import and Place Riprap
Excavate Channel 593 cY $0.61 |/CY $361 | Channel Excavation
Revegetate Channel 0.3 ac $1,540 |/ac $389 | Revegetate
Indirect Costs $463
Subtotal $8,174
Mill Site and Associated Infrastructure
Dismantle Plant and Mill and Water Treatment Plant
Mill Decommission 1 ea $25,000|LS $25,000 | Mill Decommissioning
Mill site Demolition and WTP demolition 665122 ea 1|LS $665,122 | Mill and Process Plant Demolition
Indirect Costs $41,407
Subtotal $731,529
Reclaim Mill Site
Rubilize and bury concrete slab 434 cYy $8.00 |/CcY $3,472 | Concrete Demolition
Bury concrete in place 9,823 Cy $2.57 |/cY $25,245 |Import and Place Inert Layer
Growth media import 9,823 cY $2.26 |/CY $22,200 | Import and Place Growth Media
Revegetate Building Sites 103.3 ac $1,540 |/ac $159,049 | Revegetate
Indirect Costs $12,598
Subtotal $222,564
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Facility |ltem Quantity Units Rate Bonded Cost Unit Cost Item or custom cost
Service/Construction Roads
Regrade Roads 100.0 ac $446 |/ac $44,599 | Slope Grading and Smoothing
Scarify Roads 100.0 ac $184 |/ac $18,429 | Scarify
Remove culverts 950.00 ft $11.40 [/lin ft $10,830 | Remove Culverts and Regrade
Revegetate Roads 100.0 ac $1,540 |/ac $153,968 | Revegetate
Indirect Costs $13,670
Subtotal $241,496
Roads, Powerlines and Other Facilities
Remove Haul Roads
Regrade Roads 85.5 ac $446 |/ac $38,132 | Slope Grading and Smoothing
Scarify Roads 85.5 ac $184 |/ac $15,757 | Scarify
Remove culverts 2,650.00 ft $11.40 [/lin ft $30,210 | Remove Culverts and Regrade
Revegetate Roads 85.5 ac $1,540 |/ac $131,643 | Revegetate
Indirect Costs $12,945
Subtotal $228,686
Powerlines
Dismantal and remove Powerline 22,176 ft $8.61 |/lin ft $190,935 | Remove and Demo Powerline
Indirect Costs $11,456
Subtotal $202,391
Pipelines
Demo Pipelines 71,200 ft $1.75 |/lin ft $124,600 | Remove and Demo Pipeline
Indirect Costs $7,476
Subtotal $132,076
Growth Media Stockpiles and Borrow Areas
Scarify Snake GM Stockpile 13.0 ac $184 |/ac $2,396 | Seed bed Prep
Revegetate Snake GM Stockpile 13.0 ac $1,540 |/ac $20,016 | Revegetate
Revegetate 601 GM Stockpile 15.0 ac $1,540 |/ac $23,095 | Revegetate
Scarify 601 GM Stockpile 15.0 ac $184 |/ac $2,764 | Seed bed Prep
Revegetate Hayworth Site GM Stockpile 19.0 ac $1,540 |/ac $29,254 | Revegetate
Scarify Hayworth GM Stockpile 19.0 ac $184 |/ac $3,502 | Seed bed Prep
Revegetate TSF GM Stockpile 56.0 ac $1,540 |/ac $86,222 | Revegetate
Scarify TSF GM Stockpile 56.0 ac $184 |/ac $10,320 | Seed bed Prep
Revegetate Holly Borrow Areas 66.5 ac $1,540 |/ac $102,430 | Revegetate
Revegetate Hock Borrow Areas 105.5 ac $1,540 |/ac $162,419 | Revegetate
Indirect Costs $26,545
Subtotal $468,964
HGMC Detention and Diversion Structure
Modify or Remove Embankment 67,360 cY $0.37 |cy $24,923 | Grading
Seedbed prp 8.7 ac $184 |/ac $1,603 | Seed bed Prep
Revegetate 8.7 ac $1,540 |/ac $13,395 | Revegetate
Indirect Costs $2,395
Subtotal $42,317
Well Abandonment
Abandon wells and piezometers 53 ea $2,790 (LS $147,870 | Well Abandoment
Indirect Costs $8,872
Subtotal $156,742
Post-Closure
Mine Site Post-closure maintenance and monitoring
On-site maintenance and inspection -short term 6 yrs $56,000 |/yr $336,000 | Post-closure Maintenance
On-site maintenance and inspection - long term 16 yrs $10,000 |/yr $162,000 | Post-closure Maintenance
pit sampling and monitoring 32 yrs $5,000 |/yr $160,000 | Post-closure Maintenance
Passive Treatment Cell Replacement 4 yrs $10,000 |/yr $40,000 | Passive Treatment Cell Replacement
Groundwater sampling and analysis 459 ea $325 |ea $149,175 | Post-closure GW Sample
Surface Water sampling and analysis 15 ea $325 |ea $4,875 | Post-closure SW Sample
Indirect Costs $51,123
Subtotal $903,173
TSF Site Post-closure maintenance and monitoring
On-site maintenance and inspection -short term 5 yrs $56,000 |/yr $291,200 | Post-closure Maintenance
On-site maintenance and inspection - long term 14 yrs $10,000 |/yr $144,000 | Post-closure Maintenance
Passive Treatment Cell Replacement 1 yrs $200,000 |/yr $200,000 | Passive Treatment Cell Replacement
Groundwater sampling and analysis 158 ea $325 |ea $51,350 | revegetate
Surface Water sampling and analysis 52 ea $325 |ea $16,900 | Post-closure SW Sample
Indirect Costs $42,207

Subtotal

$745,657
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Unit Cost Assumptions

Indirect Costs % of sub total

6.0%|Includes contract administration, administration, overhead and profit and engineering

Item

Unit cost

per

Channel Excavation

$0.61

/CY

Track hoe Model 345B Excavation @ 1.5 cy bucket = 200 cy/hr. Assume track hoe Model 345B @ $121.21/hr. = $0.61/cy (SRCE)
(Production estimates for track hoe from Cat Performance Handbook; 29th Edition. Hourly equipment rate from SRCE, 2013.).
Including $18.00/hr labor.

Channel Restoration

$225.00

/ft

Costs based on upstate averages and availability for small streams (AMEC)

Clear and Grub

$791.11

/ac

2013 Capital Cost Estimate - AMEC

Compact Cohesive Soil

$0.10

/CY

Vibratory Roller CS533E @ $56.03/hr 6" Lifts, 2 Passes. 6 in yd3/hr compacted lift thickness = 570.5 (Production estimates for
Vibratory Roller from Cat Performance Handbook; 29th Edition) (Hourly equipment rate from SRCE, 2013) Including $14.15/hr
labor.

Concrete Demolition

$8.00

/CY

Based on SRCE model using a Cat 345B to break foundations

Demo Plastic Liner

$0.03

/sq ft

Presumed @demolition with loader @ 0.5 acres/hour @ $142.38/hr. = $284.76/acre (SRCE, 2013). Loading, Transportation &
disposal @ 10 cy/acre @ $100/cy total cost = $1,000. total cost = $1,284.76/acre = $0.029/sf. Labor cost of $10.50/hr.

Geotextile 12 oz

$2.05

/SY

Quote - Layfield Engineered Membranes & Films (EMF) Assumptions include: Liner will terminate in a perimeter anchor trench,
full crew for liner installation services, no pipe penetrations or mechanical attachments to structures, taxes not included, no
costs of bonds, earthworks, including digging and backfilling anchor trenches, to be done by others,

HDPE dbl textured

$0.60

/sq ft

Quote - Layfield Engineered Membranes & Films (EMF) Assumptions include: Liner will terminate in a perimeter anchor trench,
full crew for liner installation services, no pipe penetrations or mechanical attachments to structures, taxes not included, no
costs of bonds, earthworks, including digging and backfilling anchor trenches, to be done by others,

HDPE smooth

$0.55

/sq ft

Quote - Layfield Engineered Membranes & Films (EMF) Assumptions include: Liner will terminate in a perimeter anchor trench,
full crew for liner installation services, no pipe penetrations or mechanical attachments to structures, taxes not included, no
costs of bonds, earthworks, including digging and backfilling anchor trenches, to be done by others,

Import Soil and LGP Push

$2.26

/CY

Material Provided on site. Loader Excavation @ 5 cy bucket = 400 cy/hr from stockpile. Presumed haulage cycle time = 7 min
each or 7 trips/hr. Truck requirements @ 25 cy/truck = 3 trucks. Dozer placement @ 400 cy/hr. (normal 520 Icy/hr limited by
haulage and ground pressure; D8 LGP with universal blade). Water truck for moisture control. Assume loader 385BL @
$224.48/hr, 3 trucks Model 735 @ $133.74/hr each, dozer @ $184.33/hr + water truck 613E @ $94.15/hr = $904.18/hr total =
$2.26/cy. (Production estimates for track hoe from Cat Performance Handbook; 29th Edition. Hourly equipment rates from
SRCE.). Labor cost of $18.00/hr.

Import and Place Clay

$4.67

/CY

Material Provided on site. Track hoe Excavation 345B @ 1.5 cy bucket = 200 cy/hr. Presumed haulage cycle time = 20 min each
or 3 trips/hr. Truck requirements 735 @ 25 cy/truck = 4 trucks. Dozer placement @ 200 cy/hr. (normal 520 Icy/hr limited by
haulage; D8 with universal blade). Water truck 613E for moisture control. Assume track hoe 345B @ $121.21/hr, 4 trucks @
$133.74/hr each, dozer @ $184.33/hr + water truck @ $94.15/hr = $934.65/hr total = $4.67/cy. (Production estimates for track
hoe from Cat Performance Handbook; 29th Edition. Hourly equipment rates from SRCE.). Labor cost of $18.00/hr.

Import and Place Growth Media

$2.26

/CY

Material Provided on site. Loader Excavation 385BL @ 5 cy bucket = 400 cy/hr from stockpile. Presumed haulage cycle time =7
min each or 7 trips/hr. Truck requirements @ 25 cy/truck = 3 trucks. Dozer placement @ 400 cy/hr. (normal 520 Icy/hr limited
by haulage; D8 with universal blade). Water truck for moisture control. Assume loader 385BL @ $224.48/hr, 3 trucks @
$133.74/hr each + dozer @ $184.33/hr + water truck @ $94.15/hr = $904.18/hr total = $2.26/cy. (Production estimates for track
hoe from Cat Performance Handbook; 29th Edition. Hourly equipment rates from SRCE.). Labor cost of $18.00/hr.

Import and Place Inert Layer

$2.57

/CY

Material Provided on site. Loader Excavation 385BL @ 5 cy bucket = 400 cy/hr from stockpile. Presumed haulage cycle time =7
min each or 7 trips/hr. Truck requirements @ 25 cy/truck = 3 trucks. Dozer placement @ 400 cy/hr. (normal 520 Icy/hr limited
by haulage; D8 with universal blade). Water truck for moisture control. Assume loader 385BL@ $224.48/hr, 3 trucks @
$133.74/hr each, dozer @ $184.33/hr + water truck @ $94.15/hr = $1027.91/hr total = $2.57/cy. (Production estimates for track
hoe from Cat Performance Handbook; 29th Edition. Hourly equipment rates assumed.). Labor cost of $18.00/hr.

Import and Place Organic Layer

$15.03

Loader Excavation @ 5cy bucket = 400 cy/hr from stockpile. Truck requirements @ 25cy/truck = 3 trucks. Dozer placement @
400 cy/hr. (normal 520 Icy/hr limited by haulage; D8 with universal blade). Rip rap and rock lining 18" thick minimum = $6.50/sy
=$13.00/cy. Assume Loader 385BL @ $224.48/hr, 3 trucks @ $133.74/hr each, dozer @5$184.33/hr = $810.03 (SRCE 2013)
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Loader Excavation @ 5cy bucket = 400 cy/hr from stockpile. Truck requirements @ 25cy/truck = 3 trucks. Dozer placement @
400 cy/hr. (normal 520 Icy/hr limited by haulage; D8 with universal blade). Rip rap and rock lining 18" thick minimum = $6.50/sy

Import and Place Riprap $15.03 |/CY =$13.00/cy. Assume Loader 385BL @ $224.48/hr, 3 trucks @ $133.74/hr each, dozer @$184.33/hr = $810.03 (SRCE 2013)
Sand & Gravel purchase cost FOB mine @ $24/cy (quote from construction cost; Loading from stockpile using loader @ 500
cy/hr; Hauling to site @ 10 min/load using four 25 cy trucks; and D8 dozer placement @ 500 cy/hr (normal 520 Icy/hr limited by
haulage). Assume loader 385BL @ $224.48/hr, 4 (735) trucks @ $133.74/hr each + dozer @ $184.33/hr = $943.77/hr total =
$1.89/cy + $24/cy purchase = $25.89/cy total. (Production estimates for track hoe from Cat Performance Handbook; 29th
Import and Place Sand or Gravel $25.89 |/CY Edition. Hourly equipment rates from SRCE, 2013. Labor cost of $18.00/hr.
Lime Amendment $169.10 |/ton Per Mississippi Lime quoite 3 October 2013- delivered
Cost based on Nevada SRCE model with following assumptions: Total building volume = 1,631,500 cf; Total 3 ft thick slab area =
Mill and Process Plant Demolition 1.00|LS 25,600 sf; Total 1 foot slab area - 50,625 sf; Total 3 ft thick slab volume = 2,844 cy; Total 1 ft thick slab volume = 1,875 cy.
Passive Treatment Cell $400,000.00 |LS Based on historic costs for Chase Leach Pad previous Haile Mine BMP facilities
Remove and Demo Pipeline $1.75 |/lin ft SRCE spreadsheet equipment cost, 2013. Davis Bacon Labor Rate = $11.56. 0.08 labor hours per linear foot from RS Means
Remove and Demo Powerline $8.61 |/lin ft Single pole power line demo $38,739.00/mile SRCE spreadsheet, 2013
Labor Rate = $30.00/ac Equipment Rate = $225.00/ac Seed Mix = $185.00/50 |b bag 75 Ib/ac, lime and fertilizer costs from SRCE
Revegetate $1,540.00 |/ac spreadsheet for Broadcast-Mechanical, 2013
Scarify $184.33 |/ac Scarify subsoil, large commercial 75 hp dozer with scarifier = $184.33/hr, SRCE 2013
Seed bed Prep $184.33 |/ac Presumed @ same cost as scarifying @ $209.16/acre.
300 hp dozer, ideal conditions, 200 foot push; Production estimates for track hoe from Cat Performance Handbook. Assumed
scratch depth of 0.75' = 32,670 cf/acre or 1210 cy/ac. Dozer placement @ 500 cy/hr. (normal 520 Icy/hr limited by haulage and
Slope Grading and Smoothing $446.08 |/ac ground pressure. Dozer @ $184.33/hr = $446.08/ac total Cost calculated at $446.08/acre.
Assumed scratch depth of 0.75' = 32,670 cf/acre or 1210 cy/ac. Dozer placement @ 500 cy/hr. (normal 520 Icy/hr limited by
Grading $0.37 |cy haulage and ground pressure. Dozer @ $184.33/hr
Supply and Place Erosion Control Mat $0.48 |/SY $8.32/sy; Nylon, 3 dimensional geomatrix, 18 mil thick; RS Means Heavy Construction Cost Data Online; 2012.
Salvage Chainlink Fencing - 8 ft. $18.20 |/ft Fencing demolition, remove & reset chain link posts & fabric, 8' to 10' high bare total = $18.03 RS Means Cost Data Online, 2013
Selective demolition, metal drainage piping, CMP, steel, 30"-36", diameter, excludes excavation - 6.96/lin ft plus 5 CY/lin ft
Remove Culverts and Regrade $11.40 |/lin ft excavation as above (.75/CY)=4.44. Total $15.75/lin ft. SRCE, 2013
Post-closure GW Sample $325.00 |ea SRCE spreadsheet, 2013
Post-closure SW Sample $325.00 |ea SRCE spreadsheet, 2013
Post-closure Maintenance - short term $56,000 |/yr Estimated based on previous Haile Mine maintenance
Passive Treatment Cell Replacement $200,000.00 |/yr assume 50% cost to replace every 20 yrs
2" Pipe in Trench $3.44 |/lin ft SRCE spreadsheet, 2013
Avg. per well estimated cost to abandon monitoring wells, 40 dewatering wells with average depth of 450 ft, 18,000 total
footage, $5.47 per ft materials; 11 2" monitoring wells with avg depth of 130 ft, 1430 total footage, $1.44 per ft materials; 12 4"
monitoring wells with avg depth of 500 ft, total footage of 6000 ft, $0.35 per foot materials. $3000/day rig time (21 days), 3
Well Abandoment $2,790.00 |LS wells per day average, $10,000 mob/demob
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Interim
Quantity
Activity/Description Total Unit PP YR1 YR2 YR3 YR4 YR5 YR6 YR7 YR8 YR9 YR 10 YR11 YR 12 YR13 YR 14 YR 15 YR 16 YR17 YR 18 YR 19 YR 20 YR 21 YR 22 YR 23 YR 24 YR 25 YR 26
Mill Pit
Begin Pit Development PP NA 100%
Reclamation Cover less channel 2,047,320 (sqft 2,047,320
2,047,320 100%
Haile Pit
Begin Pit Development Yr3 NA 100%
Reclamation Cover (less channel) 1,742,400 |sq ft 1,742,400
1,555,200 112%
Red Hill Pit
Begin Pit Development Yra NA 100%
Reclamation Cover 1,568,160 |sq ft 1,568,160
1,568,160 100%
Snake Pit
Begin Pit Development Yri NA 100%
Reclamation Cover 1,568,160 |sq ft 1,568,160
1,568,160 100%
Chase Pit
Begin Pit Development Yr7 NA 100%
Reclamation Cover 1,001,880 |sq ft 1,001,880
1,001,880 100%
Ledbetter Pit
Begin Pit Development Yra NA 100%
Pit perimeter 1,119 ft 1,119
Revegetate berms 0.92 ft 1,119
Inlet/Outlet improvements 2 LS 1
Pit Lake ecological risk assessment 1 ea
Lime Addition 15,968 Tons 4,944 3,212 1,619 1,368 1,148 958 837 602 456 349 248 152 75
Champion Pit
Begin Pit Development Yr9 NA 100%
Pit perimeter 304 ft 304
Revegetate berms 0.25 ac 304
Pit Lake ecological risk assessment 1 ea
Lime Addition 4,545 LS 835 1,002 663 534 369 303 225 171 131 99 75 53 36 25 15 7
Small Pit
Begin Pit Development Yri1 NA 100%
Pit perimeter 304 ft 304
Revegetate berms 0.25 ac 304
Pit Lake ecological risk assessment 1 ea
Lime Addition 868 LS 57 44 37 33 31 29 28 26 25 24 23 22 21 19 18
Johnny's Overburden
Begin Dump Development ultiple Phase{NA 62% 38%
Install Cover Layer 7,361,640 |sqft 7361640
Construct Downchute 5,220 ft 5220
Pipeline to passive cells 4,240 ft 4,240
Construct Passive Treatment Cell 2 LS 2
Hilltop Overburden
Begin Dump Development Yr3 NA 100%
Growth medium and Revegetation 2,874,960 |sq ft 2,874,960
Construct Downchute 2,040 ft 2040
Robert Overburden
Begin Dump Development Yril NA 100%
Growth medium and Revegetation 3,702,600 |sq ft 3,702,600
Construct Downchute 2,180 ft 2,180
601 Overburden
Begin Dump Development PP NA 100%
Growth Medium and Revegetation 1,829,520 |sq ft 1829520
Ramonas Overburden
Begin Dump Development PP NA 100%
Revegetation 6,969,600 |sq ft 6,969,600
Construct Downchute 5,500 ft 5500
James Overburden
Begin Dump Development Yr2 NA 100%!
Revegetation 3,049,200 (sq ft 3,049,200
Construct Downchute 2,160 ft 2,160
Hayworth Overburden
Begin Dump Development Yr3 NA 100%
Revegetation 3,963,960 (sqft 3963960
Construct Downchute 2,830 ft 2830
TSF Impoundment
Begin TSF ultiple PhaseNA 80% 7% 7% 7%
Covering Fill 377,680 cy 47,210 47,210 47,210 47,210 47,210 47,210 47,210 47,210
Liner Placement 17,249,760 |sq ft 6,037,416|  5,174,928| 2,587,464 862,488 2,587,464
Reclamation Cover 17,249,760 |sq ft 6,037,416 5,174,928 2,587,464 862,488 2,587,464
Construct Interior Channel 5,800 lin ft 3,400 700 700 1,000
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Interim
Quantity

Activity/Description Total Unit YR 27 YR 28 YR 29 YR 30 YR 31 YR 32 YR 33 YR 34 YR 35 YR 36 YR 37 YR 38 YR 39 YR 40 YR 41 YR 42 YR 43 YR 44 YR 45 YR 46 YR 47 YR 48 YR 49 YR 50 YR51 YR52 YR53
Mill Pit

Begin Pit Development PP NA

Reclamation Cover less channel 2,047,320 (sqft
Haile Pit

Begin Pit Development Yr3 NA

Reclamation Cover (less channel) 1,742,400 |sq ft
Red Hill Pit

Begin Pit Development Yra NA

Reclamation Cover 1,568,160 |sq ft
Snake Pit

Begin Pit Development Yri NA

Reclamation Cover 1,568,160 |sq ft
Chase Pit

Begin Pit Development Yr7 NA

Reclamation Cover 1,001,880 |sq ft
Ledbetter Pit

Begin Pit Development Yr4 NA

Pit perimeter 1,119 ft

Revegetate berms 0.92 ft

Inlet/Outlet improvements 2 LS

Pit Lake ecological risk assessment 1 ea 1

Lime Addition 15,968 Tons
Champion Pit

Begin Pit Development Yro NA

Pit perimeter 304 ft

Revegetate berms 0.25 ac

Pit Lake ecological risk assessment 1 ea 1

Lime Addition 4,545 LS 2
Small Pit

Begin Pit Development Yri1 NA

Pit perimeter 304 ft

Revegetate berms 0.25 ac

Pit Lake ecological risk assessment 1 ea 1

Lime Addition 868 LS 17 15 14 13 13 13 13 13 13 13 13 13 13 13 13 13 13 13 13 13 13 13 13 13 13 13 13
Johnny's Overburden

Begin Dump Development ultiple Phase{NA

Install Cover Layer 7,361,640 |sqft

Construct Downchute 5,220 ft

Pipeline to passive cells 4,240 ft

Construct Passive Treatment Cell 2 LS
Hilltop Overburden

Begin Dump Development Yr3 NA

Growth medium and Revegetation 2,874,960 (sqft

Construct Downchute 2,040 ft
Robert Overburden

Begin Dump Development Yril NA

Growth medium and Revegetation 3,702,600 |sq ft

Construct Downchute 2,180 ft
601 Overburden

Begin Dump Development PP NA

Growth Medium and Revegetation 1,829,520 |sq ft
Ramonas Overburden

Begin Dump Development PP NA

Revegetation 6,969,600 (sq ft

Construct Downchute 5,500 ft
James Overburden

Begin Dump Development Yr2 NA

Revegetation 3,049,200 |sq ft

Construct Downchute 2,160 ft
Hayworth Overburden

Begin Dump Development Yr3 NA

Revegetation 3,963,960 (sqft

Construct Downchute 2,830 ft
TSF Impoundment

Begin TSF ultiple PhaseNA

Covering Fill 377,680 cY

Liner Placement 17,249,760 |sq ft

Reclamation Cover 17,249,760 |sq ft

Construct Interior Channel 5,800 lin ft




Ta

ble 6

Romarco Minerals - Haile Gold Mine

Reclamation and Closure Cost Estimates
Interim Quantity Annual Contribution

Interim
Quantity

Activity/Description Total Unit YR54 YR55 YR56 YR57 YR58 YR59 YR60 YR61 YR62 YR63+
Mill Pit

Begin Pit Development PP NA

Reclamation Cover less channel 2,047,320 (sqft
Haile Pit

Begin Pit Development Yr3 NA

Reclamation Cover (less channel) 1,742,400 |sq ft
Red Hill Pit

Begin Pit Development Yra NA

Reclamation Cover 1,568,160 |sq ft
Snake Pit

Begin Pit Development Yri NA

Reclamation Cover 1,568,160 |sq ft
Chase Pit

Begin Pit Development Yr7 NA

Reclamation Cover 1,001,880 |sq ft
Ledbetter Pit

Begin Pit Development Yra NA

Pit perimeter 1,119 ft

Revegetate berms 0.92 ft

Inlet/Outlet improvements 2 LS

Pit Lake ecological risk assessment 1 ea

Lime Addition 15,968 Tons
Champion Pit

Begin Pit Development Yr9 NA

Pit perimeter 304 ft

Revegetate berms 0.25 ac

Pit Lake ecological risk assessment 1 ea

Lime Addition 4,545 LS
Small Pit

Begin Pit Development Yri1 NA

Pit perimeter 304 ft

Revegetate berms 0.25 ac

Pit Lake ecological risk assessment 1 ea

Lime Addition 868 LS 13 13 13 13 13 13 13 13 13 13
Johnny's Overburden

Begin Dump Development ultiple Phase{NA

Install Cover Layer 7,361,640 |sqft

Construct Downchute 5,220 ft

Pipeline to passive cells 4,240 ft

Construct Passive Treatment Cell 2 LS
Hilltop Overburden

Begin Dump Development Yr3 NA

Growth medium and Revegetation 2,874,960 (sqft

Construct Downchute 2,040 ft
Robert Overburden

Begin Dump Development Yril NA

Growth medium and Revegetation 3,702,600 |sq ft

Construct Downchute 2,180 ft
601 Overburden

Begin Dump Development PP NA

Growth Medium and Revegetation 1,829,520 |sq ft
Ramonas Overburden

Begin Dump Development PP NA

Revegetation 6,969,600 (sq ft

Construct Downchute 5,500 ft
James Overburden

Begin Dump Development Yr2 NA

Revegetation 3,049,200 |sq ft

Construct Downchute 2,160 ft
Hayworth Overburden

Begin Dump Development Yr3 NA

Revegetation 3,963,960 (sqft

Construct Downchute 2,830 ft
TSF Impoundment

Begin TSF ultiple Phase{NA

Covering Fill 377,680 cY

Liner Placement 17,249,760 |sq ft

Reclamation Cover 17,249,760 |sq ft

Construct Interior Channel 5,800 lin ft




Ta

ble 6

Romarco Minerals - Haile Gold Mine

Reclamation and Closure Cost Estimates

Interim Quantity Annual Contribution

Interim
Quantity
Activity/Description Total Unit PP YR1 YR2 YR3 YR4 YR5 YR6 YR7 YR8 YR9 YR 10 YR11 YR 12 YR13 YR 14 YR 15 YR 16 YR17 YR 18 YR 19 YR 20 YR 21 YR 22 YR 23 YR 24 YR 25 YR 26
Outlet Notch liner removal 1,810 sq ft 1,810
Outlet Notch Excavation 7,000 cY 7,000
Outlet Rockfill Placement 3,250 cY 3,250
Outlet Rockfill Placement 250 cy 250
Downchute Excavation 200 ft 200!
Outfall channel 500 ft 500
GM Stockpile
Disturbance PP NA 100%
Restore Ground 566,280 sq ft 566,280
Restore Ground 653,400 |sqft 653,400
Restore Ground 827,640 sq ft 827,640
Restore Ground 2,439,360 (sqft 2,439,360
Restore Holly Ground 2,897,917 |sqft 2,897,917
Restore Hock Ground 4,595,080 |sq ft 4,595,080
Plant Demolition
Disturbance PP NA 100%!
Demo Mill Site Buildings 665,122.00 |LS 329061 329061
Decommision Mill 1.00 LS 1
Demo Concrete 434 cy 434
Bury Concrete 9,823 cY 9823
Import GM 9,823 cY 9823
Restore Ground 4,499,748 |sq ft 4499748
Service/Construction Road Removal
Disturbance PP NA 100%
Restore Ground 4,356,000 |sq ft 871200 435600 435600 435600 435600 1742400
Culverts to remove 950 ft 100 50 800
Haul Road Removal
Disturbance PP NA 100%!
Restore Ground 3,724,380 |sq ft 21780 217800 217800 217800 217800 217800 2613600
Culverts to remove 2,650 ft 800 120 120 60 1550
Powerline Removal
Disturbance PP NA 100%
Remove Powerline 4.2 mile
Pipeline Removal
Disturbance PP NA 100%
Remove Pipeline 71,200 lin ft 30500
Surface water controls
Disturbance PP NA 100%
Reveg sw ponds and misc. disturbance 50 ac 40
Test sediments 15 samples 15
re-establish North Fork 1,907 ft 1907
re-establish HGMC 1,845 ft 1845
re-establish 601 drainage 374 ft 374
HGMC Detention/Diversion Structure
Disturbance Yr2 NA 100%
Modify or Remove Embankment 67,360 cY 47360
Revegetation 378,972 sq ft 378972
wells installed PP NA 100%
wells to abandon 53 ea 40,
Post-Closure Monitoring and Maintenance Yrs NA 100%
mine site monitoring annual maintenance-st 6 ea 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6
mine site monitoring annual maintenance-It 16 ea 0.6 0.6
pit sampling and monitoring 32 ea 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Replace passive cell at JPAG 4 ea
Number of GW sampling at mine site 459 ea 9 9 9 9 9 9 9 9 9 9 9 9 9 9
SW sampling annual cost for Mine 240 ea 16 16 16 8 8 4 4 4 4 4 4 4
TSF site monitoring annual maintenance -st 5 ea 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4
TSF site monitoring annual maintenance - It 14 ea
Replace passive cell at tsf site 1 ea
GW sampling annual cost for TSF 158 ea 8 8 8 8 8 8 8 8 8 8 2 2
SW sampling annual cost for TSF 52 ea 2 2 2 2 2 2 2 8 8 8 2 2




Table 6

Romarco Minerals - Haile Gold Mine
Reclamation and Closure Cost Estimates
Interim Quantity Annual Contribution

Interim
Quantity
Activity/Description Total Unit YR 27 YR 28 YR 29 YR 30 YR 31 YR 32 YR 33 YR 34 YR 35 YR 36 YR 37 YR 38 YR 39 YR 40 YR 41 YR 42 YR 43 YR 44 YR 45 YR 46 YR 47 YR 48 YR 49 YR 50 YR51 YR52 YR53
Outlet Notch liner removal 1,810 sq ft
Outlet Notch Excavation 7,000 cY
Outlet Rockfill Placement 3,250 cY
Outlet Rockfill Placement 250 cy
Downchute Excavation 200 ft
Outfall channel 500 ft
GM Stockpile
Disturbance PP NA
Restore Ground 566,280 sq ft
Restore Ground 653,400 |sqft
Restore Ground 827,640 sq ft
Restore Ground 2,439,360 (sqft
Restore Holly Ground 2,897,917 |sqft
Restore Hock Ground 4,595,080 |sq ft
Plant Demolition
Disturbance PP NA
Demo Mill Site Buildings 665,122.00 |LS 7000
Decommision Mill 1.00 LS
Demo Concrete 434 cy
Bury Concrete 9,823 cY
Import GM 9,823 cYy
Restore Ground 4,499,748 |sqft
Service/Construction Road Removal
Disturbance PP NA
Restore Ground 4,356,000 |sq ft
Culverts to remove 950 ft
Haul Road Removal
Disturbance PP NA
Restore Ground 3,724,380 (sqft
Culverts to remove 2,650 ft
Powerline Removal
Disturbance PP NA
Remove Powerline 4.2 mile 4.2
Pipeline Removal
Disturbance PP NA
Remove Pipeline 71,200 lin ft 40,700
Surface water controls
Disturbance PP NA
Reveg sw ponds and misc. disturbance 50 ac 10
Test sediments 15 samples
re-establish North Fork 1,907 ft
re-establish HGMC 1,845 ft
re-establish 601 drainage 374 ft
HGMC Detention/Diversion Structure
Disturbance Yr2 NA
Modify or Remove Embankment 67,360 cY 20000
Revegetation 378,972 |sqft
wells installed PP NA
wells to abandon 53 ea
Post-Closure Monitoring and Maintenance Yrs NA
mine site monitoring annual maintenance-st 6 ea
mine site monitoring annual maintenance-It 16 ea 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6
pit sampling and monitoring 32 ea 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Replace passive cell at JPAG 4 ea 2
Number of GW sampling at mine site 459 ea 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9
SW sampling annual cost for Mine 240 ea 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
TSF site monitoring annual maintenance -st 5 ea 0.4
TSF site monitoring annual maintenance - It 14 ea 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4
Replace passive cell at tsf site 1 ea
GW sampling annual cost for TSF 158 ea 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
SW sampling annual cost for TSF 52 ea 2 2 2 2 2




Table 6

Romarco Minerals - Haile Gold Mine
Reclamation and Closure Cost Estimates
Interim Quantity Annual Contribution

Interim
Quantity
Activity/Description Total Unit YR54 YR55 YR56 YR57 YR58 YR59 YR60 YR61 YR62 YR63+
Outlet Notch liner removal 1,810 sq ft
Outlet Notch Excavation 7,000 cY
Outlet Rockfill Placement 3,250 cY
Outlet Rockfill Placement 250 cy
Downchute Excavation 200 ft
Outfall channel 500 ft
GM Stockpile
Disturbance PP NA
Restore Ground 566,280 sq ft
Restore Ground 653,400 |sqft
Restore Ground 827,640 sq ft
Restore Ground 2,439,360 (sqft
Restore Holly Ground 2,897,917 |sqft
Restore Hock Ground 4,595,080 |sq ft
Plant Demolition
Disturbance PP NA
Demo Mill Site Buildings 665,122.00 (LS
Decommision Mill 1.00 LS
Demo Concrete 434 cy
Bury Concrete 9,823 cY
Import GM 9,823 cYy
Restore Ground 4,499,748 |sqft
Service/Construction Road Removal
Disturbance PP NA
Restore Ground 4,356,000 |sq ft
Culverts to remove 950 ft
Haul Road Removal
Disturbance PP NA
Restore Ground 3,724,380 (sqft
Culverts to remove 2,650 ft
Powerline Removal
Disturbance PP NA
Remove Powerline 4.2 mile
Pipeline Removal
Disturbance PP NA
Remove Pipeline 71,200 lin ft
Surface water controls
Disturbance PP NA
Reveg sw ponds and misc. disturbance 50 ac
Test sediments 15 samples
re-establish North Fork 1,907 ft
re-establish HGMC 1,845 ft
re-establish 601 drainage 374 ft
HGMC Detention/Diversion Structure
Disturbance Yr2 NA
Modify or Remove Embankment 67,360 cY
Revegetation 378,972 |sqft
wells installed PP NA
wells to abandon 53 ea 13
Post-Closure Monitoring and Maintenance Yrs NA
mine site monitoring annual maintenance-st 6 ea
mine site monitoring annual maintenance-It 16 ea 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6
pit sampling and monitoring 32 ea
Replace passive cell at JPAG 4 ea 2
Number of GW sampling at mine site 459 ea 9 9 9 9 9 9 9 9 9 9
SW sampling annual cost for Mine 240 ea 4 4 4 4 4 4 4 4 4 4
TSF site monitoring annual maintenance -st 5 ea
TSF site monitoring annual maintenance - It 14 ea 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4
Replace passive cell at tsf site 1 ea
GW sampling annual cost for TSF 158 ea 2 2 2 2 2 2 2 2 2 2
SW sampling annual cost for TSF 52 ea
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Attachment D

Reclamation Cost and Bond Assurance Calculations

This memorandum provides information about the assumptions and information used to estimate the
reclamation costs and bond assurance calculations. Reclamation costs were estimated based on
features and activities described in the Draft Project Description (submitted to the USACE on February
22, 2013) and the reclamation activities outlined in the Haile Mine Reclamation Plan (2013)
(Reclamation Plan). The cost and bond assurance calculations were developed from the current mine
plan and understanding of the South Carolina regulatory requirements for mine reclamation.
Reclamation activities and bonding (financial assurance) requirements are subject to change due to
changes in regulatory requirements imposed during the permitting process and/or during operations.

Haile Gold Mine, Inc. (Haile) will perform certain reclamation concurrent with mine operations as well as
post mining. Haile considers the cost of concurrent reclamation activities, carried out during mining
and that are tied directly with operational activities, to be an operational cost. For example, some of
these activities would include backfilling of the pit with green overburden and lime amended yellow
overburden; placement of saprolite on Johnny’s PAG during construction, grading of OSA slopes during
construction of the OSA, and seeding the TSF embankment immediately after construction. For this
reason, these costs have not been considered bondable costs. Where financial assurance for a
reclamation or closure activity is applicable, the cost has been applied to the financial assurance total.

It should be noted that the areas for reclamation presented in the Reclamation Plan are based on the
three dimensional surface of the facility (OSAs, TSF) and may differ from the plan view (two-
dimensional) areas identified in the Project Description. The costs are based on the three dimensional
surface for reclamation.

The following sections provide the basis for the reclamation cost estimate for each of the facilities. First,
each of the Tables providing reclamation costs is described. Second, the assumptions made for the
reclamation of the facilities and the associated reclamation costs are summarized.

. RECLAMATION AND BOND COST TABLES

The following provides a description of the tables developed to calculate the reclamation cost, financial
assurance/bond costs, and release schedule. The sections below will describe each of the tables used to
allow the reader to fully understand how the reclamation and closure costs were developed.

Table 1
Table 1 is linked to Table 2, Table 3 and Table 4 and provides a summary of the financial

assurance/bond costs (Table 2) and the bond release schedule (Table 3). This table also identifies the
cumulative financial assurance/bond outstanding/amount not yet approved for release by the
regulatory agency. As shown in this table the highest financial assurance in place would occur during
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Year 8 of the mining operation. After Year 8, facilities begin to be reclaimed and the projected financial
assurance/bond being released exceeds the need to post additional assurance.

Table 2
Table 2 provides the estimated reclamation financial assurance/bond cost for each of the proposed

mine facilities and the timing for which the financial assurance would be needed. The financial
assurance would be required prior to construction of the facility. The term “operations begin” within
the tables represents the year construction of a facility begins or excavation of a pit begins. Each facility
that has a financial assurance/bond cost associated with it is shown on the left hand column (Facility)
with the total associated financial assurance/bond cost shown in the next column to the right (Bond
Assurance). The next column, Year Operations Begin, identifies when the particular facility would be
constructed. The remaining columns to the right indicate the financial assurance amount and the year
the monies would be in place.

Table 3
Table 3 provides the bond release schedule, which estimates when reclamation and closure activities

would be completed and the amount of financial assurance/bond that would be released following
completion of that activity and post closure monitoring for physical and chemical stability. The first
column (Facility) provides the facility name or description. The second and third column provides the
individual financial assurance/bond amount for each individual facility (i.e. Mill Zone Pit) and the total
for each group of facilities (i.e. Pits), respectively. The next column to the right provides the Bonded
Reclamation Costs. The next four columns provide the years for completion of earthworks, completion
of revegetation, year of financial assurance release for earthworks, and year of final financial
assurance/bond release. The remaining columns to the right show the estimated bond release for each
year after mining begins.

The notations below the table title identifies the percentage of the bond release following completion of
the earthworks (physical stability), which is 85%, and the percentage of bond release after post-closure
monitoring (chemical stability), which is 15%. The table uses this 85/15 split for those facilities which
will require monitoring or treatment. However, for facilities that do not have a chemical component
(i.e., need monitoring or treatment), 100% of the bond is shown released after the physical stability is
achieved. With respect to timing, the post closure monitoring for pit lakes starts after the water level
within the pit reaches 95% of design/model capacity.

Table 4
Table 4 provides a cost breakdown for each of the proposed mine facilities. This table shows how the

reclamation and financial assurance/bond amounts are calculated. The left hand column (Facility)
identifies the facility being reclaimed. The next column to the right, Item, identifies the materials and
activities needed for reclamation or closure activity of the facility. The columns to the right of the Items
column provide the Quantity, Units for the quantity, and Rate associated with the material or activity.
The rates for each activity are provided in Table 5 (Unit Costs), which is described below. The next
column to the right, Bonded Cost, identifies the cost associated with the reclamation and closure activity
for each facility.
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Table 5
Table 5 provides the unit costs used in the Table 5 to calculate the reclamation cost and financial

assurance/bond cost for each activity and facility. This table provides a description of the Item (activity
or material used during reclamation), the unit cost for that item (Unit Cost column), the quantity unit
(Per column), and a description of the source for the unit cost.

This table also identifies the percentage of the total bond amount used to calculate the indirect costs.
An indirect cost for this project was set at 6% of reclamation and bond assurance calculations. The
indirect cost includes those costs used to cover contract management, administrative cost, overhead,
engineering and profit. A 6% indirect cost was chosen to more accurately represent the true indirect
costs that would be incurred during the reclamation and closure of the Haile Gold Mine. A significant
portion of the reclamation and closure costs are associated with the purchase of HDPE liner to cover
Johnny’s PAG and the TSF. Since HDPE liner cost is for the purchase of material, there would be very
little indirect cost needed for this item. The 6% indirect cost identified currently in the bond estimate,
would represent approximately 12% indirect costs if the liner were not included. Haile believes that
there should be minimal indirect cost associated with the purchase of material. Most indirect costs are
associated with engineering design, overhead and profit on labor, administrative costs for contracts and
contract management.

To the extent feasible, the unit costs in Table 6 reflect data from 2013. In some instances, as noted,
Haile obtained a price quote from a vendor or based the cost on generally available vendor information.
Other cost sources routinely used in the industry were consulted, including:

e Cat Performance Handbook, 29" Edition was used for production rates, maintenance costs, and
expendable costs (tires, fuel, etc). The Cat Performance Handbook is updated yearly with new
equipment, updated maintenance requirements, and changes in production rates, if any.

e labor rates used are South Carolina Davis Bacon Labor Rate obtained from the Wage
Determinations OnLine.gov website for 2013 wages. http://www.wdol.gov/dba.aspx

e RS Means Cost Data Online, 2013. RS Means provides yearly updated cost for a wide range of
construction activities. This source is used as a means of estimating costs construction and
demolition cost.

e Standardized Reclamation Cost Estimator (SRCE) using the 2013 User Data File. Many of the
equipment costs and production rates within the Haile cost estimate were taken from the SRCE.
The SRCE is a cost estimating tool developed cooperatively by the US Bureau of Land
Management, the Nevada Division of Environmental Protection, and the mining industry. Every
year the User Cost Data File (unit cost data) is updated with revised yearly costs for equipment,
labor and materials. Formulas within the spreadsheet use the User Cost Data File along with site
specific data (disturbance areas, material type, slopes, seed mix, etc.) to calculate the
reclamation bond costs. In Nevada, because the agencies have approved the SRCE
methodology, and approve the User Cost Data File annually, review times for bond costs are
significantly shortened.
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Contingency costs were not included in the bond estimate to account for yearly changes in equipment
rates, material costs, and labor rates, as it is assumed the reclamation bond estimate would be reviewed
and updated on a regular basis to account for changes in unit costs. Any additional contingency needed
would be covered by the indirect cost rate.

Table 6
Table 6 is used to identify the timing for the reclamation and closure activities. The quantities for each

of the reclamation and closure activity are input in this table in the Year column corresponding to the
year that activity would be conducted. The cumulative quantities for each activity are then used in
Table 4 Cost Breakdown to determine the cost for each reclamation and closure activity. The quantity
numbers in this table have been developed from a number of sources including, but not limited to, the
Reclamation Plan, facility designs, Haile’s mine plan, geochemical modeling, and hydrologic and
hydrogeologic modeling.

The first column (Line Item Code) is used as an identifier for links in the other tables associated with the
cost estimate spreadsheet. The Activity/Description column identifies the reclamation or closure
activity. The next two columns, Interim Quantity Total and Unit, provide the cumulative quantity for the
reclamation and closure activity and the units associated with that quantity, respectively. All the other
columns represent the specific years associated with activity at the Haile Gold Mine. The time
designated as “PP” represents the Pre-Production years during initial facility development. Year 1
represents the first year of ore production and processing.

1. RECLAMATION AND CLOSURE ASSUMPTIONS

The activities that will occur as part of reclamation are described more fully in the Reclamation Plan and
summarized here for purposes of understanding the costs and financial assurance calculations.

Open Pits

The open pits associated with the Haile Gold Mine will either be backfilled (four) or allowed to fill with
water to form a pit lake (three, plus the Snake Pit which is partially backfilled and becomes part of the
Ledbetter/Snake Pit Lake). Backfilling of the pits is based on the timing associated with the mine
operations. Pits that are to be backfilled are those which are developed early in the mining operation.
Thus, overburden from the pits developed later in the mine life can be used to backfill the earlier mined
pits. The assumptions used for development of the reclamation plan and cost estimate for each of the
pits are provided below.

Mill Zone Pit

- Completely backfilled with green and yellow overburden, minimum five foot saprolite layer on
top of overburden, no yellow overburden above the water table, green overburden to
approximate original topography

- Backfill activity is an operational cost

- Lime addition in backfill is an operational cost

- Grading of backfill is a reclamation cost

- Sixinches of growth medium cover is included to support vegetation growth

- Revegetate with an approved seed mix
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Pit area for revegetation is approximately 47 acres

The total financial assurance/bonding cost for the Mill Zone Pit is $189,772.

Haile Pit

Completely backfilled with green and yellow overburden, minimum five foot saprolite layer on
top of overburden, no yellow overburden above the water table, green overburden to
approximate original topography

Backfill activity is an operational cost Lime addition in backfill is an operational cost

Grading of backfill is a reclamation cost

Six inches of growth medium cover is included to support vegetation growth

Revegetate with an approved seed mix

Pit area for revegetation is approximately 40 acres

The total financial assurance/bonding cost for the Haile Pit is $161,508.

Red Hill Pit

Completely backfilled with green and yellow overburden, minimum five foot saprolite layer on
top of overburden, no yellow overburden above the water table, green overburden to
approximate original topography

Backfill activity is an operational cost

Lime addition in backfill is an operational cost

Grading of backfill is a reclamation cost

Six inches of growth medium cover is included to support vegetation growth

Revegetate with an approved seed mix

Pit area for revegetation is approximately 36 acres

The total financial assurance/bonding cost for the Red Hill Pit is $145,357.

Chase Pit

Completely backfilled with green and yellow overburden, minimum five foot saprolite layer on
top of overburden, no yellow overburden above the water table, green overburden to
approximate original topography

Backfill activity is an operational cost Lime addition in backfill is an operational cost

Grading of backfill is a reclamation cost

Six inches of growth medium cover is included to support vegetation growth

Revegetate with an approved seed mix

Pit area for revegetation is approximately 23 acres

The total financial assurance/bonding cost for the Chase Pit is $92,867.

Snake Pit

Partial backfilled with green backfill only

Backfill activity is an operational cost

Remainder of pit to become part of Ledbetter Pit lake

Grading of top of backfilled area is a reclamation cost.

Construction and grading of the slopes is part of operational costs.

Six inches of growth medium cover is included to support vegetation growth
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Revegetate with an approved seed mix
Pit area for revegetation is approximately 36 acres

The total reclamation and financial assurance/bonding cost for the Snake Pit is $145,357.

Ledbetter Pit

Pit will remain open to form a pit lake (no backfill)

Safety berm constructed — the length of the safety berm assumes 90% of the pit has a berm
during operations and that 10% of perimeter needs berm at the time of reclamation and
closure. This 10% represents the area where the access road enters the pit during operations.
Inlet and outlet of pit for Haile Gold Mine Creek would be improved to minimize erosion

An ecological risk assessment (ERA) would be completed for the Ledbetter Pit lake in year 33
The addition of lime to the pit lake would be required for approximately 13 years starting in Year
13 of the Mine Schedule

A total of 15,968 tons of lime would be required over the 13 year span

The total reclamation and financial assurance/bonding cost for the Ledbetter Pit is $2,926,449.

Small Pit

Pit will remain open to form a pit lake (no backfill)

Safety berm constructed — the length of the safety berm assumes 90% of the pit has a berm
during operations and that 10% of perimeter needs berm at the time of reclamation and
closure. This 10% represents the area where the access road enters the pit during operations.
An ecological risk assessment (ERA) would be completed for the Small Pit lake in year 33. The
cost for the ERA is included in the Ledbetter Pit costs

The addition of lime to the pit lake would be required at a minimum through 63 years starting in
Year 13 of the Mine Schedule

A total of 912 tons of lime would be required over the 50 year span

The total reclamation and financial assurance/bonding cost for the Small Pit is $174,388.

Champion Pit

Pit will remain open to form a pit lake (no backfill)

Safety berm constructed — the length of the safety berm assumes 90% of the pit has a berm
during operations and that 10% of perimeter needs berm at the time of reclamation and
closure. This 10% represents the area where the access road enters the pit during operations.
An ecological risk assessment (ERA) would be completed for the Champion Pit lake in year 33.
The cost for the ERA is included in the Ledbetter Pit costs

The addition of lime to the pit lake would be required for approximately 17 years starting in Year
12 of the Mine Schedule

A total of 4,543 tons of lime is estimated over the 17 year span

The total reclamation and bonding cost for the Champion Pit is $833,476.
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Overburden Storage Areas (OSA)

All of the overburden storage areas except Johnny’s PAG will contain green classified overburden. The
development of the individual OSAs will include interbench slopes of 2.5H:1V and an overall side slope
of 3H:1V. Reclamation of the OSAs containing green overburden will include development of channels
(downchutes) along the down slopes of the OSA to collect runoff from the top surface and slopes and
direct the runoff into permanent channels which will lead to natural or reconstructed drainage channels.
Six inches of growth media is planned for use on the OSAs containing green overburden to support
successful revegetation. The OSAs will be revegetated using an approved seed mix.

Johnny’s PAG will contain all remaining yellow overburden not placed as backfill material in the
backfilled pits and all red classified overburden. During construction and operation of Johnny’s PAG, a
saprolite cover will be placed concurrent with operations to limit air and water entry during operations.
Following placement of the final lift and saprolite cover, reclamation activities will begin. Reclamation of
the Johnny’s PAG will include installation of a geosynthetic cover, and growth medium followed by
revegetation. Concurrent reclamation of all these facilities will be conducted to the extent possible.
The assumptions used for development of the reclamation plan and cost estimate for each of the OSAs
are provided below.

Johnny’s PAG

- Constructed with alternating benches with overall slope of 3:1

- Inter-bench slopes will be 2.5:1

- 20 foot thick saprolite layer on outer slopes placed during construction

- Assume no grading is needed at ultimate configuration — grading is part of operational cost

- Johnny’s PAG will be built in two phases. Phase | represents approximately 60 percent of the
total surface area disturbed by the total footprint of the facility. The bonding costs are
representative of the reclamation costs for each phase of Johnny’s PAG and when those phases
would be constructed.

- 5 foot thick saprolite layer on upper surface

- Smooth roll the saprolite layer to minimize larger materials from puncturing liner

- Construct downchutes along slopes to manage stormwater

- HDPE textured liner over saprolite layer(s)

- 2 foot thick growth medium layer

- Revegetation with approved seed mix

- Revegetation area is approximately 169 acres

- Water treatment for drain down from Johnny’s PAG is not included in the financial
assurance/bonding cost

- Create a passive treatment system following reduction in drain down; cost is included in
financial assurance/bonding amount.

The total reclamation and bond cost for Johnny’s PAG $7,302,251.

601 OSA
- All material removed for construction of TSF embankment
- Regrade surface assuming 1 foot grading depth — operational cost
- Six inches of growth medium placed
- Revegetate surface with an approved seed mix
- Revegetation area is approximately 42 acres
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The total reclamation and bond cost for the 601 OSA is $149,724.

Ramona OSA

Facility constructed during operations to final slope — no grading required
Scarify flat surface area — operational cost

Construct downchutes to manage stormwater

Six inches of growth medium placed

Revegetate surface with an approved seed mix

Revegetation area is approximately 160 acres

The total reclamation and bond cost for Ramona’s OSA is $761,956.

Hilltop OSA

Facility constructed during operations to final slope — no grading required
Scarify flat surface area — operational cost

Construct downchutes to manage stormwater

Six inches of growth medium placed

Revegetate surface with an approved seed mix

Revegetation area is approximately 66 acres

The total reclamation and bond cost for Hilltop OSA is $306,339.

Hayworth OSA

Facility constructed during operations to final slope — no grading required
Scarify flat surface area — operational cost

Construct downchutes to manage stormwater

Six inches of growth medium placed

Revegetate surface with an approved seed mix

Revegetation area is approximately 91 acres

The total reclamation and bond cost for Hayworth OSA is $422,978.

Robert OSA

Facility constructed during operations to final slope — no grading required
Scarify flat surface area — operational cost

Construct downchutes to manage stormwater

Six inches of growth medium placed

Revegetate surface with an approved seed mix

Revegetation area is approximately 85 acres

The total reclamation and bond cost for Robert OSA is $378,948.

James

Facility constructed during operations to final slope — no grading required
Scarify flat surface area — operational cost

Construct downchutes to manage stormwater

Six inches of growth medium placed
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- Revegetate surface with an approved seed mix
- Revegetation area is approximately 70 acres

The total reclamation and bond cost for James OSA is $324,778.

Tailing Storage Facility

The tailing storage facility (TSF) will contain the crushed spent ore from the milling process. The TSF will
be located north of the Mill Site and will be a four-sided ring dike configuration. The TSF will be
constructed in four stages using downstream construction techniques. Closure and reclamation of the
TSF will begin following shut down of the milling and processing plant. Water remaining on the surface
of the facility and underdrain flow will be treated and discharged. Concurrent reclamation on the
embankment slopes will be completed during operations, but reclamation of the surface would not be
started until cessation of processing activities. Haile will complete a dry closure of the tailings storage
facility by isolating exposure of the tailings to precipitation by installing a geosynthetic membrane over
the tailings. The assumptions used for development of the reclamation plan and cost estimate for the
TSF are provided below.

- Embankment constructed with final reclamation slope thus no grading of slope required at
closure

- Revegetate downstream embankment and crest. Embankment revegetation will be conducted
during operations and thus is an operational cost.

- Place and grade an average of three feet of coarse rock over approximately 3,399,175 square
feet, which is assumed to be the area of the Reclaim Pond during operations. This area is
assumed to require coarse material to stabilize the surface to allow access for closure.

- Smooth roll the area where coarse material was placed to ensure no rocks projections that
could puncture the liner. Assume two passes over the area.

- Place HDPE liner over tailing material and tie into existing liner

- Place two feet of growth medium over the HDPE liner

- Revegetate with an approved seed mix

- Excavate and construct outlet notch through embankment

- Excavate and construct outflow channel from embankment notch down embankment slope

- Construction of a passive treatment cell (within the Underdrain Collection Pond) for long-term
treatment of drain down water

- Replace passive treatment cell media once after 20 years

- Revegetation area is approximately 396 acres

The total reclamation and bond cost for the TSF is $15,278,755.

Mill Site/Building Demolition

- Mill site would be decommissioned, which would include rinsing all tanks and pipes, removal of
existing chemicals, and general cleaning prior to demolition

- All remaining building materials would be demolished and material removed from site for
recycling or disposal

- No salvage value for equipment or buildings included in reclamation cost

- Building foundations will be broken in place and covered with a minimum of 2 feet of cover

- Two feet of growth medium will be placed on top of the cover material over the buried
foundations at the Mill Site
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- Revegetate approximately 103 acres of area associated with the Mill Site with an approved seed
mix

The total reclamation and bond cost for reclaiming the Mill Site is $954,093.

Service and Construction Roads
- Grade the existing roads and berms to blend with surrounding topography
- Scarify compacted road base (100 acres)
- Remove approximately 950 feet of culverts
- Revegetate with an approved seed mix
- Approximately 100 acres to revegetate

The total reclamation and bond cost for reclaiming service and construction roads is $241,496.

Haul Roads
- Grade the existing roads and berms to blend with surrounding topography
- Scarify compacted road base (85.5 acres)
- Remove approximately 2,650 feet of culverts
- Revegetate with an approved seed mix
- Approximately 85.5 acres to revegetate

The total reclamation and bond cost for reclaiming haul roads is $228,686.
TSF Borrow Areas (Holly and Hock)

Disturbance associated with the Holly and Hock TSF Borrow Areas will be reclaimed immediately
following removal of material needed for construction of the TSF.

- Final contours will be constructed during operation of the borrow area
- Revegetate with an approved seed mix
- Approximately 172 acres to revegetate

The total reclamation and bond cost for reclaiming the borrow areas is $280,740.

Stream Reconstruction

Three streams/drainages will require reconstruction either during operations or during final reclamation
and closure. These streams are Haile Gold Mine Creek from the Ledbetter Pit to the confluence with the
North Fork; North Fork from above the south pit complex to below the south pit complex; and an
unnamed tributary located where the 601 OSA is located. Restoration of North Fork Creek and Haile
Gold Mine Creek will be conducted following backfilling of the South Pit Complex. The reconstruction of
the unnamed tributary will be conducted following removal of the 601 OSA. The creek reconstruction
will involve designing and constructing a stream channel to connect the undisturbed reach above the
pits to the undisturbed downstream channel of Haile Gold Mine Creek.

- North Fork Creek restored in year 8

- Haile Gold Mine Creek restored in year 12

- Unnamed tributary restored in year 7

- Approximately 4126 feet of stream restoration will be required
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The total reclamation and bond cost for creek restoration is $984,051.

Miscellaneous Demolition
- 71,200 feet of pipeline
- All pipelines removed at final closure and reclamation
- Pipeline demolition would consist of cutting the pipe, hauling and disposal
- 4.2 miles of powerline
- Assume all Haile owned on-site powerlines will be removed at final closure and reclamation

The total reclamation and bond cost for removal of all pipelines and powerlines is $334,467.

Surface Water Management — Ponds and Stormwater controls

Many of the diversion channels that will be constructed to divert runoff around the facilities will remain
in place following closure and reclamation. These structures will be inspected to ensure long term
stability following closure. All HDPE lined ponds and/or stormwater ponds and channels not needed
following cessation of mining will be reclaimed. The following provides the assumptions made for the
reclamation of the ponds and channels.

- Channels no longer needed will be graded and revegetated

- All ponds will be regraded except for the three ponds that will be converted to passive
treatment systems for Johnny’s PAG (465 and 469 Ponds) and the TSF (Underdrain Collection
Pond)

- Water will be managed appropriately. Non-contact stormwater ponds may be drained while
contact water will be treated and discharged.

- Sediments in HDPE lined ponds will be tested to determine proper management

- If necessary, sediments will be removed and placed on Johnny’s PAG or in the TSF

- Decommissioned HDPE liners within ponds will be cut, folded in and buried

- Surfaces will be graded

- Revegetate with an approved seed mix

- Assume 50 acres of pond and channel disturbance

The total reclamation and bond cost for reclaiming ponds and channels $110,430.

Growth Media Stockpiles

It is anticipated that all of the stockpiled growth media would be used during reclamation of the mine
site. However, if some growth media is not used, it would be reclaimed in place and would not be
moved. Areas where growth media has been stored and used would be reclaimed as provided below.

- Scarify the surface only, no grading needed
- Revegetate with an approved seed mix
- Approximately 103 acres of disturbance for revegetation

The total reclamation and bond cost for reclaiming the growth media stockpiles is $188,224.

Existing Leach Pads and Hilltop 1 Pit

There are a number of existing facilities from the previous mining operations. These facilities are
currently in closure but will be either removed or covered up during the proposed mining operation. As
part of the proposed operation, material from the existing Chase Hill and South leach pads will be
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moved to Johnny’s PAG. In addition, the former sericite Hilltop 1 Pit will be backfilled and reclaimed.
Both the removal of leach material from the Chase Hill and South leach pads to Johnny’s PAG, and the
backfill of the Hilltop Pit will be an operational expense and thus no reclamation costs have been
allocated. No new financial assurance is included as these are existing reclamation facilities with a
financial assurance/bond already in place.

- Material removed from the two existing leach pads and moved to Johnny’s PAG as part of
operational cost

- Hilltop 1 Pit will be backfilled and reclaimed

- The cost for backfilling is part of the operational cost

There will be no reclamation and financial assurance/bond cost for reclaiming areas of previous
disturbance as a financial assurance/bond is already in place.

Haile Gold Mine Creek Detention and Diversion Structure

Following cessation of mining in the Ledbetter Pit, the Haile Gold Mine Creek Detention and Diversion
Structure will be removed or modified to function as a low head dam, which will allow Ledbetter Pit to
fill with water from groundwater recharge, rainfall, and diverted flows from Haile Gold Mine Creek.
Once full, the Haile Creek Diversion Structure will no longer be required and will be removed. Haile Gold
Mine Creek will then flow through Ledbetter Pit.

- Diversion structure will be removed and or converted to a low-head dam to allow filling of
Ledbetter Pit

- Grade the embankment to blend with the surrounding topography. Assuming grading of the
entire volume of fill used for the structure

- Scarify and revegetate area

- Approximately 8.7 acres will require revegetation using an approved seed mix

The total reclamation and bond cost for reclaiming the area associated with the diversion structure is
$42,317.

Well Abandonment
It is assumed that after cessation of mining, reclamation, and post closure monitoring that all wells will
be abandoned in accordance with state regulations. Many of the wells will be abandoned immediately
following cessation of mining, as depressurization wells for the pits will no longer be needed.
Monitoring wells would be required through the post-closure monitoring period.
- Assumed 53 depressurization wells, monitoring wells and peizometers
- 40 wells including all depressurization wells will be abandoned in year 12 at cessation of mining
- Assumed 13 monitoring wells will remain until the end of post-closure monitoring in year 63

The total reclamation and bond cost for abandonment of wells is $156,742.

Post-Mining Monitoring and Maintenance
- Assume 10% of revegetated area at TSF and JPAG requires secondary seeding (part of
maintenance costs)
- Assume 5% of areas at TSF and JPAG needs to be repaired with growth media due to erosion
(part of maintenance costs)

12

Reclamation Cost and Bond Assurance Calculations



Short term maintenance would consist of quarterly site visits to inspect revegetation success,
stability and erosion control measures, and conduct sampling. Short term maintenance
activities would be conducted for 10 years beginning with the reclamation of Johnny’s PAG.
Since many of the facilities will already be reclaimed, most of the focus during the short-term
maintenance period will be on Johnny’s PAG, the Mill Site, and other facilities reclaimed since
the end of mining. Short term maintenance would consist of quarterly visits for two people.
These visits would be conducted at the same time as for the TSF maintenance activity and would
use the same staff. Costs assume 60% of the time for each visit spent at the mine site and 40%
of the time at the TSF.

Long term maintenance of the mine site would be continued until year 63 (which is 30 years
beyond when the modeling indicates the pit lakes will reach 95% of the expected water
elevation). Long term maintenance will consist of 1 annual visit per year for two people to
conduct the site water sampling. These visits would be conducted at the same time as for the
TSF maintenance using the same staff. Assumed 60% of the time for each visit at the mine site
and 40% of the time at the TSF.

Short term maintenance time frame for the TSF would be 13 years following the beginning of
closure activities for the TSF, with the last year of short-term maintenance occurring five years
after final closure activity at the TSF. Five years beyond the final reclamation activity was
chosen to ensure sufficient monitoring during the most critical years of vegetation
establishment and ensure stability at the embankment notch and downchute. Short term
maintenance would consist of quarterly visits for two people. These visits would be conducted
at the same time as for the mine site maintenance using the same staff. Assumed 60% of the
time for each visit at the mine site and 40% of the time at the TSF.

Long term maintenance at the TSF would be continued until year 63 when all site monitoring is
expected to be complete. Long term maintenance at the TSF would provide personnel to
conduct surface and ground water monitoring and monitoring of the passive treatment system.
The long term maintenance will consist of 1 annual visit per year for two people. These visits
would be conducted at the same time as for the mine site maintenance using the same staff.
Assumed 60% of the time for each visit at the mine site and 40% of the time at the TSF.

Replace passive treatment cell material every 20 years through year 63 (two cells replaced for
Johnny’s PAG and one cell replacement for the TSF)

Assume a total of 459 groundwater samples, 240 surface water samples, and 32 pit lake samples
collected through the post-closure monitoring period for the mine site

Assume 158 groundwater and 52 surface water samples collected through the post-closure
period for the TSF

The total estimated reclamation and bond cost for post-closure monitoring and maintenance is
$1,648,830.

Additional Assumptions
The following provides additional assumptions that were made in the development of the reclamation

and bond cost:

Moving of overburden is an operational expense. The opportunity of placing green and yellow
overburden in pit backfills is therefore considered an operational activity and the cost is not
included in reclamation cost calculation or financial assurance/bond numbers.
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e Since lime is added to the yellow overburden at the time the lime amended yellow overburden
is placed as pit backfill, the cost of the lime is included in mine operating costs and not part of
reclamation or financial assurance/bond.

e Safety berms around the pits will be maintained for Snake-Ledbetter, Champion and Small pits.
In addition, signs will be installed around the pits indicating a safety hazard.

e Overhead (indirect cost) of 6% was included for all reclamation and bond assurance calculations
to cover contract management, administrative cost, overhead, engineering and profit. A 6%
indirect cost was chosen primarily due to the cost of liner as it relates to the overall bond cost.
The 6% indirect cost identified currently in the bond estimate, would represent approximately
12% indirect costs if the liner were not included. The majority of the cost for liner is associated
with the actual cost of the material. Haile believes that there should be minimal indirect cost
associated with the purchase of material. Most indirect costs are associated with engineering
design, overhead and profit on labor, administrative costs for contracts and contract
management.

e Bond assurance amounts would generally be released according to the following schedule:

0 85% of the bonded amount for the facility would be released upon demonstration of
physical stability and sustained vegetation for two consecutive growing seasons.

0 15% of the bonded amount for the facility would be released following demonstration
of chemical stability (acceptable water quality) after the completion of facility
reclamation and post-closure monitoring.

Total Reclamation and Bond Cost

The estimated total bond cost for reclamation and closure activities at the Haile Gold Mine is
approximately $34,764,979. Following initial bond placement, Haile will adjust the bond prior to
facilities being constructed. Table 3 presents the estimated bond release timing calculations. Overtime,
Haile will be able to request release of bond monies at the same time as new facilities are being
permitted, thus the bonding should plateau in Year 8 as indicated.

14

Reclamation Cost and Bond Assurance Calculations



This page is left blank intentionally.



	Appendix H
	Haile Gold Mine Reclamation Plan
	Table of Contents
	Executive Summary
	Introduction
	Reclamation Requirements
	Post-Mining Monitoring Requirements
	Reclamation Cost and Bond Assurance
	References
	Appendix - Soil Erosion Modeling Johnny's PAG and TSF Final Report
	Custom Soil Resource Report for Johnny's PAG
	Custom Soil Resource Report for TSF
	Custom Soil Resource Report for Fill Materials Soil Classification

	Appendix - Revegetation Plan and Seed Mixes
	Appendix - Reclamation and Closure Cost Estimates
	Appendix - Reclamation Cost and Bond Assurance Calculations




